
GENERIC-20922Proj

RELOCATE EMERGENCY BACKUP TRANSCEIVERPROJECT TITLE:

20922NEW RTP NUMBER:

C-10NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

TRANSCEIVER WILL BE RELOCATED IN AN FAA CONTROLLED FACILITY.   NO CONSTRUCTION REQUIRED.
PRESENT EQUIPMENT WILL BE USED.   EXTERNAL TELECOMMUNICATIONS WILL NOT BE REQUIRED. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

04300

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

COME2

COMTAZ

COME2

COMTAZ

DRFD2T

SECS2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

1

2

1

5

1

4

1

0

0

0

0

0

0

0

0

0

5

10

10

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

29TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20922Proj

RELOCATE EMERGENCY BACKUP TRANSCEIVERPROJECT TITLE:

04300

04400

08000

08300

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

INST

MECE

NAVE

RADE

RESE

TORS

COME2

COMTAZ

INST4

COME2

COMTAZ

DRFD2T

INST4

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

0

0

0

0

0

0

1

2

5

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

5

1

1

1

29TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20922Proj

RELOCATE EMERGENCY BACKUP TRANSCEIVERPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

29TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20936Proj

REPLACE EMERGENCY BACKUP TRANSCEIVERPROJECT TITLE:

20936NEW RTP NUMBER:

C-10NEW CIP NUMBER:

4407

USED FOR PROJECTS USING OLD CIP NUMBERS:

TRANSCEIVERS WILL BE REPLACED IN AN FAA CONTROLLED FACILITY.  NO CONSTRUCTION WILL BE
REQUIRED.   EXTERNAL TELECOMMUNICTIONS WILL NOT BE REQUIRED. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

04100

04300

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

COME2

COMTAZ

COME2

COMTAZ

DRFD2T

SECS2

COME2

LGSRLA

AUTE

CIVE

COME

CONS

1

2

1

5

1

3

1

2

2

0

0

0

0

5

10

10

90

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

33TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20936Proj

REPLACE EMERGENCY BACKUP TRANSCEIVERPROJECT TITLE:

04300

04400

08000

08300

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

COME2

COMTAZ

INST4

COME2

COMTAZ

DRFD2T

INST4

LGSFAZ

COMTAZ

SMGRAZ

AUTE

CIVE

COME

0

0

0

0

0

0

0

0

0

0

0

1

2

5

1

1

1

1

1

1

1

0

0

0

5

1

1

1

33TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20936Proj

REPLACE EMERGENCY BACKUP TRANSCEIVERPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

33TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20955Proj

IMPROVE/MODERNIZE VOLMET WEATHER SERVICEPROJECT TITLE:

20955NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE MODERNIZED AT EXISTING LOCATION.  EDDA AND OTHER ENVIRONMENTAL ASSESSMENTS
NOT REQUIRED.  LIGHTNING, BONDING AND GROUNDING IS EMBEDDED IN THE NETWORK. USE ESTABLISH
E/G NETWORK IN ADDITION IF E/G IS SCHEDULED FOR THIS FACILITY. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01700

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

RAPM1

CIVE1

COME2

ESUTAZ

CIVE1

DRFD1T

ELCE1

SECS1

COME2

COMTAZ

DRFD2T

SECS2

LGSFAZ

LGSRLA

2

6

6

2

15

5

6

1

10

3

3

2

1

3

5

30

90

100

150

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

243TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20955Proj

IMPROVE/MODERNIZE VOLMET WEATHER SERVICEPROJECT TITLE:

01700

01800

01900

02100

02200

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

RESE3T

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

2

2

6

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

1

20

2

2

1

120

1

30

2

243TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20955Proj

IMPROVE/MODERNIZE VOLMET WEATHER SERVICEPROJECT TITLE:

02200

02300

02500

04100

04300

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

FAA ELECTRONIC SITE PREPARATION 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RESE3T

CIVE3

ESUTAZ

LGSRLA

RESE3T

COMTAZ

ESUTAZ

INST4

COME2

LGSFAZ

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

2

1

1

1

1

2

2

10

2

1

3

0

0

0

0

0

0

0

0

0

0

0

0

0

3

30

150

1

243TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20955Proj

IMPROVE/MODERNIZE VOLMET WEATHER SERVICEPROJECT TITLE:

04300

04400

07300

08000

08300

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

RESE

TORS

COME4

COMTAZ

ESUTAZ

INST4

COME2

ESUTAZ

RESE3T

COME2

COMTAZ

DRFD2T

LGSFAZ

SMGRAZ

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

0

0

40

10

10

40

2

2

2

1

1

2

1

1

1

1

0

0

0

0

0

0

45

1

2

1

1

243TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20955Proj

IMPROVE/MODERNIZE VOLMET WEATHER SERVICEPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

243TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-21011Proj

RF IMPROVEMENT-ESTABLISH LINEAR POWER AMPLIFIERSPROJECT TITLE:

21011NEW RTP NUMBER:

C-06NEW CIP NUMBER:

4403

4403A

USED FOR PROJECTS USING OLD CIP NUMBERS:

WILL NOT CHANGE ANTENNA OR ANTENNA TOWER REQUIREMENTS.   STANDARD DESIGN WILL BE USED TO
MINIMIZE ENGINEEERING AND INSTALLATION.  ONE CHANNEL STANDARD RCK INSTALLATION.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00800

01000

01900

PROJECT ASSIGNMENT 

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

PLANT HEALTH & SAFETY CHECKLIST

RAPM1

CIVE1

DRFD1T

ELCE1

COME2

COMTAZ

DRFD2T

SECS2

AUTE

CIVE

COME

CONS

DRFD

ELCE

1

5

3

5

10

1

1

1

0

0

0

0

0

0

2

60

75

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

71TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-21011Proj

RF IMPROVEMENT-ESTABLISH LINEAR POWER AMPLIFIERSPROJECT TITLE:

01900

02100

04100

04300

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CONS3

COME2

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

0

0

0

0

0

0

0

0

0

15

2

2

0

0

0

0

0

0

0

0

0

0

0

0

0

0

20

90

1

71TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-21011Proj

RF IMPROVEMENT-ESTABLISH LINEAR POWER AMPLIFIERSPROJECT TITLE:

04300

04400

08000

08200

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

TORS

COME2

COMTAZ

INST4

COME2

COMTAZ

DRFD1T

DRFD2T

INST4

LGSFAZ

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

0

1

4

10

1

1

2

2

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

15

1

1

1

71TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-21011Proj

RF IMPROVEMENT-ESTABLISH LINEAR POWER AMPLIFIERSPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

RADE

RESE

TORS

0

0

0

71TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-21022Proj

RF IMPROVEMENT-RELOCATE LINEAR POWER AMPLIFIERSPROJECT TITLE:

21022NEW RTP NUMBER:

C-06NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

WILL NOT CHANGE ANTENNA OR TOWER REQUIREMENTS.  STANDARD DESIGN WILL BE USED TO MINIMIZE
ENGINEERING AND INSTALLATION.  EQUIPMENT WILL BE LEAPFROGGED TO NEW  LOCATION. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00800

01000

01900

PROJECT ASSIGNMENT 

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

PLANT HEALTH & SAFETY CHECKLIST

RAPM1

CIVE1

DRFD1T

ELCE1

COME2

COMTAZ

DRFD2T

SECS2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

1

5

3

5

15

1

1

1

0

0

0

0

0

0

0

0

2

60

75

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

82TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-21022Proj

RF IMPROVEMENT-RELOCATE LINEAR POWER AMPLIFIERSPROJECT TITLE:

01900

02100

04300

04400

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CONS3

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

COME2

COMTAZ

INST4

0

0

0

0

0

0

0

15

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

4

15

20

1

20

82TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-21022Proj

RF IMPROVEMENT-RELOCATE LINEAR POWER AMPLIFIERSPROJECT TITLE:

08000

08300

08500

08600

JOINT ACCEPTANCE INSPECTION 

Service Available

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

COME2

COMTAZ

DRFD1T

DRFD2T

INST4

LGSFAZ

COMTAZ

SMGRAZ

COMTAZ

INST4

LGSFAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

1

2

2

1

1

1

1

2

2

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

5

1

82TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-21033Proj

RF IMPROVEMENT-DISMANTLE LINEAR POWER AMPLIFIERSPROJECT TITLE:

21033NEW RTP NUMBER:

C-06NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

NO CHANGE TO ANTENNAS OR TOWER. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

01000

08500

08600

PROJECT ASSIGNMENT 

ENGINEERING ELECTRONIC 

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

RAPM1

COME2

COMTAZ

DRFD2T

SECS2

COMTAZ

INST4

LGSFAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

1

5

1

1

1

1

3

1

1

0

0

0

0

0

0

0

2

75

5

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

15TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-21033Proj

RF IMPROVEMENT-DISMANTLE LINEAR POWER AMPLIFIERSPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

15TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-21044Proj

RF IMPROVEMENT-CONVERT LINEAR POWER AMPLIFIERSPROJECT TITLE:

21044NEW RTP NUMBER:

C-06NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

NO CHANGES TO ATENNAS OR TOWER.  STANDARD DESIGN WILL BE USED TO MINIMIZE ENGINEERING AND
INSTALLLATION. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

01000

04100

04300

PROJECT ASSIGNMENT 

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

COME2

COMTAZ

DRFD2T

SECS2

COME2

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

1

10

1

1

1

2

2

0

0

0

0

0

0

0

0

0

2

10

90

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

38TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-21044Proj

RF IMPROVEMENT-CONVERT LINEAR POWER AMPLIFIERSPROJECT TITLE:

04300

04400

08000

08300

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

INST

MECE

NAVE

RADE

RESE

TORS

COME2

COMTAZ

INST4

COME2

COMTAZ

DRFD2T

INST4

LGSFAZ

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

0

0

0

0

0

0

1

4

8

1

1

1

1

1

1

1

0

0

0

0

0

0

0

0

12

1

1

1

38TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-21044Proj

RF IMPROVEMENT-CONVERT LINEAR POWER AMPLIFIERSPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

38TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-21055Proj

RF IMPROVEMENT-IMPROVE LINEAR POWER AMPLIFIERSPROJECT TITLE:

21055NEW RTP NUMBER:

C-06NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

NO CHANGE TO ANTENNAS OR TOWER.  STANDARD DESIGN WILL BE USED TO MINIMIZE ENGINEERING AND
INSTALLATION. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

01000

04100

04300

PROJECT ASSIGNMENT 

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

COME2

COMTAZ

DRFD2T

SECS2

COME2

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

1

10

1

1

1

2

2

0

0

0

0

0

0

0

0

0

2

10

90

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

38TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-21055Proj

RF IMPROVEMENT-IMPROVE LINEAR POWER AMPLIFIERSPROJECT TITLE:

04300

04400

08000

08300

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

INST

MECE

NAVE

RADE

RESE

TORS

COME2

COMTAZ

INST4

COME2

COMTAZ

DRFD2T

INST4

LGSFAZ

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

0

0

0

0

0

0

1

4

8

1

1

1

1

1

1

1

0

0

0

0

0

0

0

0

12

1

1

1

38TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-21055Proj

RF IMPROVEMENT-IMPROVE LINEAR POWER AMPLIFIERSPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

38TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-21066Proj

RF IMPROVEMENT-REPLACE LINEAR POWER AMPLIFIERSPROJECT TITLE:

21066NEW RTP NUMBER:

C-06NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

NO CHANGES TO ANTENNAS OR TOWER.  STANDARD DESIGN WILL BE USED TO MINIMIZE ENGINEERING AND
INSTALLATION. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

01000

04100

04300

PROJECT ASSIGNMENT 

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

COME2

COMTAZ

DRFD2T

SECS2

COME2

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

1

10

1

1

1

2

2

0

0

0

0

0

0

0

0

0

2

75

90

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

40TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-21066Proj

RF IMPROVEMENT-REPLACE LINEAR POWER AMPLIFIERSPROJECT TITLE:

04300

04400

08000

08300

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

INST

MECE

NAVE

RADE

RESE

TORS

COME2

COMTAZ

INST4

COME2

COMTAZ

DRFD2T

INST4

LGSFAZ

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

0

0

0

0

0

0

1

4

10

1

1

1

1

1

1

1

0

0

0

0

0

0

0

0

15

1

1

1

40TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-21066Proj

RF IMPROVEMENT-REPLACE LINEAR POWER AMPLIFIERSPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

40TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-21111Proj

RF IMPROVEMENT-ESTABLISH COMBINERSPROJECT TITLE:

21111NEW RTP NUMBER:

C-06NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

NO ANTENNA OR TOWER CHANGES.  STANDARD DESIGN WILL BE USED TO MINIMIZE ENGINEERING AND
INSTALLATION. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00800

01000

01900

PROJECT ASSIGNMENT 

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

PLANT HEALTH & SAFETY CHECKLIST

RAPM1

CIVE1

DRFD1T

ELCE1

COME2

COMTAZ

DRFD2T

SECS2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

1

5

3

5

15

1

1

1

0

0

0

0

0

0

0

0

2

60

75

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

80TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-21111Proj

RF IMPROVEMENT-ESTABLISH COMBINERSPROJECT TITLE:

01900

02100

04100

04300

04400

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CONS3

COME2

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

15

2

2

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

20

90

1

20

80TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-21111Proj

RF IMPROVEMENT-ESTABLISH COMBINERSPROJECT TITLE:

04400

08000

08200

08600

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

COME2

COMTAZ

INST4

COME2

COMTAZ

DRFD1T

DRFD2T

INST4

LGSFAZ

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

4

15

1

1

2

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

1

80TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-21122Proj

RF IMPROVEMENT-RELOCATE COMBINERSPROJECT TITLE:

21122NEW RTP NUMBER:

C-06NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

NO ANTENNA OR TOWER CHANGES.  STANDARD DESIGN WILL BE USED TO MINIMIZE ENGINEERING AND
INSTALLATION.  OLD EQUIPMENT WILL BE LEAPFROGGED.  

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00800

01000

01900

PROJECT ASSIGNMENT 

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

PLANT HEALTH & SAFETY CHECKLIST

RAPM1

CIVE1

DRFD1T

ELCE1

COME2

COMTAZ

DRFD2T

SECS2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

1

5

3

5

15

1

1

1

0

0

0

0

0

0

0

0

2

60

75

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

81TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-21122Proj

RF IMPROVEMENT-RELOCATE COMBINERSPROJECT TITLE:

01900

02100

04300

04400

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CONS3

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

COME2

COMTAZ

INST4

0

0

0

0

0

0

0

15

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

4

15

20

1

20

81TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-21122Proj

RF IMPROVEMENT-RELOCATE COMBINERSPROJECT TITLE:

08000

08300

08500

08600

JOINT ACCEPTANCE INSPECTION 

Service Available

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

COME2

COMTAZ

DRFD1T

DRFD2T

INST4

LGSFAZ

COMTAZ

SMGRAZ

COMTAZ

INST4

LGSFAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

1

2

1

1

1

1

1

2

2

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

5

1

81TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-21133Proj

RF IMPROVEMENT-DISMANTLE COMBINERSPROJECT TITLE:

21133NEW RTP NUMBER:

C-06NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

NO ANTENNA OR TOWER CHANGES. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

01000

08500

08600

PROJECT ASSIGNMENT 

ENGINEERING ELECTRONIC 

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

RAPM1

COME2

COMTAZ

DRFD2T

SECS2

COMTAZ

INST4

LGSFAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

1

3

1

1

1

2

4

1

0

0

0

0

0

0

0

0

2

5

5

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

14TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-21133Proj

RF IMPROVEMENT-DISMANTLE COMBINERSPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

14TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-21144Proj

RF IMPROVEMENT-CONVERT COMBINERSPROJECT TITLE:

21144NEW RTP NUMBER:

C-06NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

NO ANTENNA OR TOWER CHANGES.  STANDARD DESIGN WILL BE USED TO MINIMIZE ENGINEERING AND
INSTALLATION. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

01000

04100

04300

PROJECT ASSIGNMENT 

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

COME2

COMTAZ

DRFD2T

SECS2

COME2

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

1

10

1

1

1

2

2

0

0

0

0

0

0

0

0

0

2

10

90

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

38TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-21144Proj

RF IMPROVEMENT-CONVERT COMBINERSPROJECT TITLE:

04300

04400

08000

08300

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

INST

MECE

NAVE

RADE

RESE

TORS

COME2

COMTAZ

INST4

COME2

COMTAZ

DRFD2T

INST4

LGSFAZ

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

0

0

0

0

0

0

1

4

8

1

1

1

1

1

1

1

0

0

0

0

0

0

0

0

12

1

1

1

38TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-21144Proj

RF IMPROVEMENT-CONVERT COMBINERSPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

38TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-21155Proj

RF IMPROVEMENT-IMPROVE COMBINERSPROJECT TITLE:

21155NEW RTP NUMBER:

C-06NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

NO ANTENNA OR TOWER CHANGES.  STANDARD DESIGN WILL BE USED TO MINIMIZE ENGINEERING AND
INSTALLATION. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

01000

04100

04300

PROJECT ASSIGNMENT 

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

COME2

COMTAZ

DRFD2T

SECS2

COME2

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

1

10

1

1

1

2

2

0

0

0

0

0

0

0

0

0

2

10

90

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

38TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-21155Proj

RF IMPROVEMENT-IMPROVE COMBINERSPROJECT TITLE:

04300

04400

08000

08300

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

INST

MECE

NAVE

RADE

RESE

TORS

COME2

COMTAZ

INST4

COME2

COMTAZ

DRFD2T

INST4

LGSFAZ

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

0

0

0

0

0

0

1

4

8

1

1

1

1

1

1

1

0

0

0

0

0

0

0

0

12

1

1

1

38TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-21155Proj

RF IMPROVEMENT-IMPROVE COMBINERSPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

38TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-21166Proj

RF IMPROVEMENT-REPLACE COMBINERSPROJECT TITLE:

21166NEW RTP NUMBER:

C-06NEW CIP NUMBER:

4403B

USED FOR PROJECTS USING OLD CIP NUMBERS:

NO ANTENNA OR TOWER CHANGES.  STANDARD DESIGN WILL BE USED TO MINIMIZE ENGINEERING AND
INSTALLATION. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

01000

04100

04300

PROJECT ASSIGNMENT 

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

COME2

COMTAZ

DRFD2T

SECS2

COME2

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

1

15

1

1

1

2

2

0

0

0

0

0

0

0

0

2

75

90

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

50TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-21166Proj

RF IMPROVEMENT-REPLACE COMBINERSPROJECT TITLE:

04300

04400

08000

08300

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

COME2

COMTAZ

INST4

COME2

COMTAZ

DRFD2T

INST4

LGSFAZ

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

0

0

0

0

0

0

0

1

4

15

1

1

1

1

1

1

1

0

0

0

0

0

0

0

20

1

1

1

50TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-21166Proj

RF IMPROVEMENT-REPLACE COMBINERSPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

50TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-21211Proj

RF IMPROVEMENT-ESTABLISH MULTICOUPLERSPROJECT TITLE:

21211NEW RTP NUMBER:

C-06NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

NO ANTENNA OR TOWER CHANGES.  STANDARD DESIGN WILL BE USED TO MINIMIZE ENGINEERING AND
INSTALLATION. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

01000

04100

04300

PROJECT ASSIGNMENT 

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

COME2

COMTAZ

DRFD2T

SECS2

COME2

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

1

10

1

1

1

2

2

0

0

0

0

0

0

0

0

0

2

75

90

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

40TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-21211Proj

RF IMPROVEMENT-ESTABLISH MULTICOUPLERSPROJECT TITLE:

04300

04400

08000

08200

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

INST

MECE

NAVE

RADE

RESE

TORS

COME2

COMTAZ

INST4

COME2

COMTAZ

DRFD2T

INST4

LGSFAZ

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

0

0

0

0

0

0

1

4

10

1

1

1

1

1

1

1

0

0

0

0

0

0

0

0

15

1

1

1

40TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-21211Proj

RF IMPROVEMENT-ESTABLISH MULTICOUPLERSPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

40TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-21222Proj

RF IMPROVEMENT-RELOCATE MULTICOUPLERSPROJECT TITLE:

21222NEW RTP NUMBER:

C-06NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

NO ANTENNA OR TOWER CHANGES.  STANDARD DESIGN WILL BE USED TO MINIMIZE ENGINEERING AND
INSTALLATION.  OLD EQUIPMENT WILL BE LEAPFROGGED. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

01000

04300

PROJECT ASSIGNMENT 

ENGINEERING ELECTRONIC 

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

COME2

COMTAZ

DRFD2T

SECS2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

1

15

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

2

75

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

52TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-21222Proj

RF IMPROVEMENT-RELOCATE MULTICOUPLERSPROJECT TITLE:

04300

04400

08000

08300

08500

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

RESE

TORS

COME2

COMTAZ

INST4

COME2

COMTAZ

DRFD2T

INST4

LGSFAZ

COMTAZ

SMGRAZ

COMTAZ

INST4

LGSFAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

0

0

1

4

15

1

1

2

1

1

1

1

2

2

1

0

0

0

0

0

0

0

20

1

1

5

1

52TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-21222Proj

RF IMPROVEMENT-RELOCATE MULTICOUPLERSPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

52TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-21233Proj

RF IMPROVEMENT-DISMANTLE MULTICOUPLERPROJECT TITLE:

21233NEW RTP NUMBER:

C-06NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

NO ANTENNA OR TOWER CHANGES. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

01000

08500

08600

PROJECT ASSIGNMENT 

ENGINEERING ELECTRONIC 

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

RAPM1

COME2

COMTAZ

DRFD2T

SECS2

COMTAZ

INST4

LGSFAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

1

10

1

1

1

2

5

1

0

0

0

0

0

0

0

0

2

10

7

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

22TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-21233Proj

RF IMPROVEMENT-DISMANTLE MULTICOUPLERPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

22TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-21244Proj

RF IMPROVEMENT-CONVERT MULTICOUPLERSPROJECT TITLE:

21244NEW RTP NUMBER:

C-06NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

NO ANTENNA OR TOWER CHANGES.  STANDARD DESIGN WILL BE USED TO MINIMIZE ENGINEERING AND
INSTALLATION. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

01000

04100

04300

PROJECT ASSIGNMENT 

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

COME2

COMTAZ

DRFD2T

SECS2

COME2

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

1

10

1

1

1

2

2

0

0

0

0

0

0

0

0

0

2

10

90

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

38TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-21244Proj

RF IMPROVEMENT-CONVERT MULTICOUPLERSPROJECT TITLE:

04300

04400

08000

08300

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

INST

MECE

NAVE

RADE

RESE

TORS

COME2

COMTAZ

INST4

COME2

COMTAZ

DRFD2T

INST4

LGSFAZ

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

0

0

0

0

0

0

1

4

8

1

1

1

1

1

1

1

0

0

0

0

0

0

0

0

12

1

1

1

38TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-21244Proj

RF IMPROVEMENT-CONVERT MULTICOUPLERSPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

38TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-21255Proj

RF IMPROVEMENT-IMPROVE MULTICOUPLERSPROJECT TITLE:

21255NEW RTP NUMBER:

C-06NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

NO ANTENNA OR TOWER CHANGES.  STANDARD DESIGN WILL BE USED TO MINIMIZE ENGINEERING AND
INSTALLATION. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

01000

04100

04300

PROJECT ASSIGNMENT 

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

COME2

COMTAZ

DRFD2T

SECS2

COME2

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

1

10

1

1

1

2

2

0

0

0

0

0

0

0

0

0

2

10

90

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

38TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-21255Proj

RF IMPROVEMENT-IMPROVE MULTICOUPLERSPROJECT TITLE:

04300

04400

08000

08300

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

INST

MECE

NAVE

RADE

RESE

TORS

COME2

COMTAZ

INST4

COME2

COMTAZ

DRFD2T

INST4

LGSFAZ

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

0

0

0

0

0

0

1

4

8

1

1

1

1

1

1

1

0

0

0

0

0

0

0

0

12

1

1

1

38TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-21255Proj

RF IMPROVEMENT-IMPROVE MULTICOUPLERSPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

38TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-21266Proj

RF IMPROVEMENT-REPLACE MULTICOUPLERSPROJECT TITLE:

21266NEW RTP NUMBER:

C-06NEW CIP NUMBER:

4403C

USED FOR PROJECTS USING OLD CIP NUMBERS:

NO ANTENNA OR TOWER CHANGES.  STANDARD DESIGN WILL BE USED TO MINIMIZE ENGINEERING AND
INSTALLATION. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

01000

04100

04300

PROJECT ASSIGNMENT 

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

COME2

COMTAZ

DRFD2T

SECS2

COME2

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

1

10

1

1

1

2

2

0

0

0

0

0

0

0

0

2

75

90

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

40TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-21266Proj

RF IMPROVEMENT-REPLACE MULTICOUPLERSPROJECT TITLE:

04300

04400

08000

08300

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

COME2

COMTAZ

INST4

COME2

COMTAZ

DRFD2T

INST4

LGSFAZ

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

0

0

0

0

0

0

0

1

4

10

1

1

1

1

1

1

1

0

0

0

0

0

0

0

15

1

1

1

40TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-21266Proj

RF IMPROVEMENT-REPLACE MULTICOUPLERSPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

40TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-21366Proj

REPLACE NATIONAL AIRSPACE SYSTEM RECOVERY (RCOM)PROJECT TITLE:

21366NEW RTP NUMBER:

C-18NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

ALL INSTALLATION WORK WILL BE BY CONTRACTOR.  NO OTHER NETWORKS ASSOCIATED TO THIS PROJECT.
 EQUIPMENT WILL BE CHANGED OUT AT PRESENT LOCATION.  DOWN TIME WILL BE 60 TO 90 DAYS.  NO
TELECOMMUNICATIONS CHANGES.  SEE NEXT ACTIVITY. 

 ADEQUATE POWER IS AVAILABLE.  EXISTING EQUIPMENT WILL BE MODIFIED AND NEW EQUIPMENT
INSTALLED BY CONTRACTOR.  NO NEW SPACE WILL BE REQUIRED.  CONTRACTOR INSTALLATION PLAN MUST
BE REVIEWED AND APPROVED BY FAA ELECTRONIC ENGINEERING PRIOR TO PROJECT.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

04100

04600

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONIC CONTRACTOR INSTALLATION 

RAPM1

COME2

TORS4

COME2

COMTAZ

DRFD2T

SECS2

COME2

LGSFAZ

LGSRLA

COME2

COMTAZ

1

2

2

5

2

2

1

1

1

1

1

4

2

10

30

30

60

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

87TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-21366Proj

REPLACE NATIONAL AIRSPACE SYSTEM RECOVERY (RCOM)PROJECT TITLE:

04600

04800

08000

08300

08600

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

TORS4

COME4

COMTAZ

TORS4

COME2

COMTAZ

DRFD2T

INST4

LGSFAZ

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

15

4

8

30

1

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

45

1

1

1

87TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-21366Proj

REPLACE NATIONAL AIRSPACE SYSTEM RECOVERY (RCOM)PROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

RESE

TORS

0

0

87TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-21375
Proj

IMPROVE NATIONAL AIRSPACE SYSTEM RECOVERY COMM
(RCOM)

PROJECT TITLE:

21375NEW RTP NUMBER:

C-18NEW CIP NUMBER:

4628

USED FOR PROJECTS USING OLD CIP NUMBERS:

NO ADDITIIONAL NETWORKS ARE NEEDED FOR THIS PROJECT.   NO TELECOMMUNICATIONS CHANGES.
ADEQUATE SPACE AND POWER IS AVAILABLE.  SEE NEXT ACTIVITY. 

 EXISTING EQUIPMENT WILL BE MODIFIED AND NEW EQUIPMENT INSTALLED BY CONTRACTOR.  NO NEW
SPACE WILL BE REQUIRED.  CONTRACTOR INSTALLATION PLAN MUST BE REVIEWED AND APPROVED BY FAA
ELECTRONIC ENGINEERING PRIOR TO PROJECT START.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

04100

04600

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONIC CONTRACTOR INSTALLATION 

RAPM1

COME2

TORS4

COME2

COMTAZ

DRFD2T

SECS2

COME2

LGSFAZ

LGSRLA

1

2

2

5

2

2

1

1

1

1

2

10

30

30

60

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

87TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-21375
Proj

IMPROVE NATIONAL AIRSPACE SYSTEM RECOVERY COMM
(RCOM)

PROJECT TITLE:

04600

04800

08000

08300

08600

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

COME2

COMTAZ

TORS4

COME4

COMTAZ

TORS4

COME2

COMTAZ

DRFD2T

INST4

LGSFAZ

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

1

4

15

4

8

30

1

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

45

1

1

1

87TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-21375
Proj

IMPROVE NATIONAL AIRSPACE SYSTEM RECOVERY COMM
(RCOM)

PROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

NAVE

RADE

RESE

TORS

0

0

0

0

87TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-21511Proj

ESTABLISH LINCS (LARGE TERMINAL- EUL-A)PROJECT TITLE:

21511NEW RTP NUMBER:

C-14NEW CIP NUMBER:

4520

USED FOR PROJECTS USING OLD CIP NUMBERS:

USE THIS NETWORK FOR LEVEL IV & V ATCT'S OR OTHER LARGE FACILITIES LIKE AFSS' THAT ALREADY
ARE COMMISSIONED.  NEW FACILITIES IN THIS CATEGORY HAVE RESOURCES ASSIGNED.  FACILITY WILL
BE AT FAA OWNED OR LEASED BUILDING.  SEE NEXT ACTIVITY. 

 ADEQUATE SPACE AND POWER IS AVAILABLE.  SITE PREP WILL BE ENGINEERED BY FAA AND COMPLETED
BY CONSTRUCTION CONTRACT.  INSTALLATION WILL BE TURNKEY. PLANTS CONSTRUCTION WILL BE DONE
DURING ELECTRONIC SITE PREP.  SEE NEXT ACTIVITY.

NEWLY CONSTRUCTED LARGE FACILITIES WILL HAVE LINCS REQUIREMENTS EMBEDDED IN THE NETWORK FOR
THAT FACILITY TYPE. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

01000

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

RAPM1

CIVE1

COME2

COMTAZ

MECE1

CIVE1

SECS1

CIVE1

ELCE1

MECE1

2

4

4

4

4

5

1

10

5

5

5

80

30

30

45

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

230TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-21511Proj

ESTABLISH LINCS (LARGE TERMINAL- EUL-A)PROJECT TITLE:

01000

01700

02500

03700

04600

04800

08000

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

FAA ELECTRONIC SITE PREPARATION 

TELECOMMUNICATIONS AVAILABLE

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

COME2

COMTAZ

DRFD2T

SECS2

CIVE1

LGSRLA

COMTAZ

INST4

RESE3T

COME2

COMEMM

COME2

COMTAZ

INST4

TORS4

COME2

COMTAZ

ESUTAZ

TORS4

COME2

30

3

3

2

5

5

5

20

10

5

10

5

10

10

30

5

5

5

10

1

90

30

180

45

10

2

230TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-21511Proj

ESTABLISH LINCS (LARGE TERMINAL- EUL-A)PROJECT TITLE:

08000

08200

08600

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

COMTAZ

DRFD2T

TORS4

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

2

2

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

230TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-21555Proj

IMPROVE LINCS (LARGE TERMINAL - EUL-A)PROJECT TITLE:

21555NEW RTP NUMBER:

C-14NEW CIP NUMBER:

4520C

USED FOR PROJECTS USING OLD CIP NUMBERS:

MODERNIZATION OF EXISTING LINCS IS COVERED BY THIS NETWORK FOR LARGE FACILITIES.  LARGE
TERMINAL IS CONSIDERED LEVEL IV OR V ATCT, AFSS, METROPLEX, ETC.  FACILITY WILL BE LOCATED
AT FAA OWNED OR LEASED COMMISSIONED FACILITY.  SEE NEXT ACTIVITY. 

 ADEQUATE SPACE AND POWER IS AVAILABLE.  ALLOWANCES SHOULD BE MADE TO INCLUDE AN UPS.  SITE
PREP WILL BE ENGINERED BY FAA BUT COMPLETED BY CONSTRUCTION CONTRACT.  PLANTS CONSTRUCTION
WILL BE DONE DURING ELECTRONIC SITE PREP.  SEE NEXT ACTIVITY.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

RAPM1

CIVE1

COME2

COMTAZ

ELCE1

MECE1

CIVE1

DRFD1T

ELCE1

MECE1

COME2

COMTAZ

DRFD2T

2

4

4

4

4

4

10

5

5

5

15

3

3

5

80

80

75

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

188TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-21555Proj

IMPROVE LINCS (LARGE TERMINAL - EUL-A)PROJECT TITLE:

01000

01700

02500

03700

04600

04800

08000

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

FAA ELECTRONIC SITE PREPARATION 

TELECOMMUNICATIONS AVAILABLE

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

SECS2

CIVE1

LGSRLA

COMTAZ

CONS3

ESUTAZ

INST4

COME2

COMEMM

COME2

COMTAZ

INST4

TORS4

COME2

COMTAZ

ESUTAZ

TORS4

COME2

COMTAZ

DRFD2T

2

5

5

5

10

5

10

5

10

5

5

10

10

10

5

5

5

1

1

2

90

30

180

45

10

2

188TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-21555Proj

IMPROVE LINCS (LARGE TERMINAL - EUL-A)PROJECT TITLE:

08000

08300

08600

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

TORS4

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

2

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

188TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-21611Proj

ESTABLISH LINCS (SMALL TERMINAL- EUL-B)PROJECT TITLE:

21611NEW RTP NUMBER:

C-14NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

ESTABLISHMENT OF LINCS AT SMALL FACILITIES SUCH AS LEVEL I,II OR III ATCT'S IS COVERED BY
THIS NETWORK.  FACILITY WILL BE LOCATED AT FAA OWNED OR LEASED COMMISSIONED FACILITY.
ADEQUATE SPACE AND POWER IS AVAILABLE.  SEE NEXT ACTIVITY. 

 ALLOWANCES SHOULD BE MADE TO INCLUDE AN UPS.  SITE PREP WILL BE ENGINERED BY FAA BUT
COMPLETED BY CONSTRUCTION CONTRACT.  PLANTS CONSTRUCTION WILL BE DONE DURING ELECTRONIC
SITE PREP.  SEE NEXT ACTIVITY.

INSTALLATION OF EQUIPMENT WILL BE BY TURNKEY CONTRACTOR. NEWLY CONSTRUCTED SMALL FACILITIES
WILL HAVE LINCS REQUIREMENTS EMBEDDED IN THE NETWORK FOR THAT FACILITY TYPE. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

CIVE1

COME2

COMTAZ

ELCE1

MECE1

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

2

4

2

2

4

4

5

1

10

2

5

5

45

30

80

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

169TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-21611Proj

ESTABLISH LINCS (SMALL TERMINAL- EUL-B)PROJECT TITLE:

00800

01000

01700

02500

03700

04600

04800

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

FAA ELECTRONIC SITE PREPARATION 

TELECOMMUNICATIONS AVAILABLE

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

MECE1

COME2

COMTAZ

DRFD2T

SECS2

CIVE1

LGSRLA

COMTAZ

CONS3

ESUTAZ

INST4

COME2

COMEMM

COME2

COMTAZ

INST4

TORS4

COME2

COMTAZ

ESUTAZ

5

5

3

3

2

5

5

5

10

5

10

5

10

5

5

10

10

2

5

5

75

90

30

180

20

10

169TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-21611Proj

ESTABLISH LINCS (SMALL TERMINAL- EUL-B)PROJECT TITLE:

04800

08000

08200

08600

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

TORS4

COME2

COMTAZ

DRFD2T

TORS4

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

5

1

1

2

2

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

1

1

169TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-21655Proj

IMPROVE LINCS (SMALL TERMINAL-EUL-B)PROJECT TITLE:

21655NEW RTP NUMBER:

C-14NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

MODIFICATION/MODERNIZATION OF LINCS AT SMALL FACILITIES IS COVERED BY THIS NETWORK.  SMALL
TERMINAL IS CONSIDERED LEVEL I,II OR III ATCT OR BACKUP FSS AND WILL BE LOCATED AT FAA
OWNED OR LEASED COMMISSIONED FACILITY.  SEE NEXT ACTIVITY. 

 ADEQUATE SPACE AND POWER IS AVAILABLE BUT SPACE SHOULD BE ALLOWED FOR UPS.  SITE PREP WILL
BE ENGINEERED BY FAA AND COMPLETED BY CONSTRUCTION  CONTRACT.  SEE NEXT ACTIVITY.

 MODIFICATION OF EQUIPMENT WILL BE BY TURNKEY CONTRACTOR.  PLANTS CONSTRUCTION WILL BE DONE
DURING ELECTRONIC SITE PREP BY RESIDENT ENGINEER.  NEWLY CONSTUCTED SMALL FACILITIES WILL
HAVE LINCS REQUIREMENTS EMBEDDED IN THE NETWORK FOR THAT FACILITY.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

CIVE1

COME2

COMTAZ

ELCE1

MECE1

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

2

4

2

2

4

4

5

1

10

5

5

5

45

30

80

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

167TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-21655Proj

IMPROVE LINCS (SMALL TERMINAL-EUL-B)PROJECT TITLE:

00800

01000

01700

02500

03700

04600

04800

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

FAA ELECTRONIC SITE PREPARATION 

TELECOMMUNICATIONS AVAILABLE

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

MECE1

COME2

COMTAZ

DRFD2T

SECS2

CIVE1

LGSRLA

COMTAZ

CONS3

INST4

COME2

COMEMM

COME2

COMTAZ

INST4

TORS4

COME2

COMTAZ

ESUTAZ

TORS4

5

5

3

3

2

5

5

5

10

10

5

10

5

5

10

10

2

5

5

5

75

90

30

180

20

10

167TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-21655Proj

IMPROVE LINCS (SMALL TERMINAL-EUL-B)PROJECT TITLE:

08000

08300

08600

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

COME2

COMTAZ

DRFD2T

TORS4

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

1

2

2

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

1

1

167TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-21801Proj

CENTRAL DEMARC SYSTEM LARGE ATCT/TRACONPROJECT TITLE:

21801NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

NEW INSTALLATION, NOT REPLACEMENT; AT REPLACE OR ESTABLISHMENT OF NEW AIR TRAFFIC FACILITY.
DISTRIBUTION FRAMES BELOW THE CAB AND DOWNSTAIRS. NO TELCO LINES OR LEASE COMM CIRCUITS ARE
REQUIRED.   SEE NEXT ACTIVITY.

AUTOMATED LINE TESTING EQUIPMENT (ALTE) INCLUDED AS PART OF MASTER DEMARC.  NOT LIMITED TO
MASTER DEMARC INSTALLATION. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

04100

04300

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

COME2

COMEMM

COMTAZ

COME2

COMEAZ

COMEMM

DRFD2T

COME2

LGSRLA

AUTE

CIVE

2

10

5

3

50

5

10

15

10

10

0

0

5

30

120

90

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

265TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-21801Proj

CENTRAL DEMARC SYSTEM LARGE ATCT/TRACONPROJECT TITLE:

04300

04400

08000

08200

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

COME2

COMEMM

COMTAZ

INST4

COME2

COMTAZ

DRFD2T

INST4

SMGRAZ

COMTAZ

SMGRAZ

0

0

0

0

0

0

0

0

0

0

0

0

0

10

5

15

100

2

2

5

2

2

1

1

60

5

1

1

265TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-21801Proj

CENTRAL DEMARC SYSTEM LARGE ATCT/TRACONPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

265TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-22011Proj

ESTABLISH FAATSAT AT ARTCCPROJECT TITLE:

22011NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FAATSAT IS A LEASED DIGITAL SATELLITE COMMUNICATIONS SYSTEM FROM MCI THAT WILL BE DEPLOYED
AT OVER 200 FAA FACILITIES TO INCLUDE ALL ARTCCS AND MANY ARSRs, RCAGs, BUECs, ATCTs,
ATCBIs, AND VORs.  SEE NEXT ACTIVITY.

THE FAATSAT RTP NETWORK IS BASED ON FAA INVOLVEMENT REQUIRED TO SUPPORT SITE SURVEYS, SITE
INSTALLATION, AND OPERATIONS AND MAINTENANCE OVERSIGHT. SPECIFICALLY, THE NETWORK ACCOUNTS
FOR FAA PARTICIPATION IN SITE SURVEYS TO INCLUDE:     SEE NEXT ACT.

REVIEWING DRAFT SITE IMPLEMENTATION PLANS AND INSTALLATION DRAWINGS.  THE SURVEY ACTIVITY
ALSO INCLUDES PARTICIPATION IN FAATSAT PMO TELCONS WITH MCI FOR ISSUE RESOLUTION IN AREAS
OF SPACE, POWER AND TELCO CIRCUIT AND NETWORK REQUIREMENTS.  SEE NEXT.

DURING INSTALLATION, THE FAA WILL PROVIDE TOR SUPPORT AND OVERSIGHT OF ALL FAATSAT
INSTALLATION ACTIVITIES THAT WILL SPAN APPROXIMATELY 30-45 DAYS PER SITE. FAA PERSONNEL
WILL ALSO BE TASKED TO PHYSICALLY ESTABLISH POWER CONNECTIONS AT (SEE NEXT ACT)

FACILITY POWER PANELS, MAKE CONNECTIONS AT MULTI-POINT GROUNDS, AND CONNECT TO PIN
ASSIGNMENTS IN THE TELECOMMUNICATIONS MAIN AND MINI DEMARCATION POINTS.  (SEE NEXT
ACTIVITY)

 DURING THE OPERATIONAL PHASE, THE FAA WILL PROVIDE SITE ACCESS AND OVERSIGHT OF PERIODIC
MCI MAINTENANCE ACTIVITIES AS REQUIRED. REGIONAL FAA PERSONNEL MAY ALSO PARTICIPATE IN A
SHORT FAATSAT ORIENTATION COURSE.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

COME1

RAPM1

AFOC1

CIVE1

COME2

ELCE1

ESUTAZ

1

2

1

4

4

1

3

5

60

88

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

164TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-22011Proj

ESTABLISH FAATSAT AT ARTCCPROJECT TITLE:

00400

00800

01000

01800

01900

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

CIVE1

ESUTAZ

SECS1

AFOC1

AFPM1

CIVE1

DRFD1T

ELCE1

ESUEAZ

ESUTAZ

RAPM1

AFOC1

AFPM1

COME2

DRFD2T

RAPM1

CIVE1

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

5

2

4

1

1

5

1

3

5

1

1

1

1

7

2

1

2

4

1

0

0

0

0

0

66

66

44

1

164TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-22011Proj

ESTABLISH FAATSAT AT ARTCCPROJECT TITLE:

01900

02100

02300

02500

03700

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

CONTRACTOR ACCEPTANCE INSPECTION

FAA ELECTRONIC SITE PREPARATION 

TELECOMMUNICATIONS AVAILABLE

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

AFOC3

AFPM1

CIVE3

ELCE3

LGSRLA

RESE3T

AFOC1

ESUTAZ

RESE3T

AFOC4

COMTAZ

ESUTAZ

INST4

COME2

0

0

0

0

0

0

0

0

0

0

6

1

3

2

5

30

1

1

1

2

2

2

5

2

45

5

10

180

164TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-22011Proj

ESTABLISH FAATSAT AT ARTCCPROJECT TITLE:

03700

04100

04600

04800

08000

08200

08600

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

COMEMM

COME2

LGSRLA

COME4

COMTAZ

INST4

COMTAZ

INST4

LGSFAZ

AFOC4

COME4

COMTAZ

ESUTAZ

INST4

LGSFAZ

SMGRAZ

SMGRAZ

AUTE

CIVE

COME

3

1

2

1

3

5

5

5

2

1

2

2

1

1

1

1

1

0

0

0

90

30

22

5

1

1

164TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-22011Proj

ESTABLISH FAATSAT AT ARTCCPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

164TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-22021Proj

ESTABLISH FAATSAT AT ARTCC - ADDITIONALPROJECT TITLE:

22021NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FAATSAT IS A LEASED DIGITAL SATELLITE COMMUNICATIONS SYSTEM FROM MCI THAT WILL BE DEPLOYED
AT OVER 200 FAA FACILITIES TO INCLUDE ALL ARTCCS AND MANY ARSRs, RCAGs, BUECs, ATCTs,
ATCBIs, AND VORs.  SEE NEXT ACTIVITY.

THE FAATSAT RTP NETWORK IS BASED ON FAA INVOLVEMENT REQUIRED TO SUPPORT SITE SURVEYS, SITE
INSTALLATION, AND OPERATIONS AND MAINTENANCE OVERSIGHT. SPECIFICALLY, THE NETWORK ACCOUNTS
FOR FAA PARTICIPATION IN SITE SURVEYS TO INCLUDE:     SEE NEXT ACT.

REVIEWING DRAFT SITE IMPLEMENTATION PLANS AND INSTALLATION DRAWINGS.  THE SURVEY ACTIVITY
ALSO INCLUDES PARTICIPATION IN FAATSAT PMO TELCONS WITH MCI FOR ISSUE RESOLUTION IN AREAS
OF SPACE, POWER AND TELCO CIRCUIT AND NETWORK REQUIREMENTS.  SEE NEXT.

DURING INSTALLATION, THE FAA WILL PROVIDE TOR SUPPORT AND OVERSIGHT OF ALL FAATSAT
INSTALLATION ACTIVITIES THAT WILL SPAN APPROXIMATELY 30-45 DAYS PER SITE. FAA PERSONNEL
WILL ALSO BE TASKED TO PHYSICALLY ESTABLISH POWER CONNECTIONS AT (SEE NEXT ACT)

FACILITY POWER PANELS, MAKE CONNECTIONS AT MULTI-POINT GROUNDS, AND CONNECT TO PIN
ASSIGNMENTS IN THE TELECOMMUNICATIONS MAIN AND MINI DEMARCATION POINTS.  (SEE NEXT
ACTIVITY)

DURING THE OPERATIONAL PHASE, THE FAA WILL PROVIDE SITE ACCESS AND OVERSIGHT OF PERIODIC
MCI MAINTENANCE  ACTIVITIES AS REQUIRED. REGIONAL.  FAA PERSONNEL MAY ALSO PARTICIPATE IN A
SHORT FAATSAT ORIENTATION COURSE. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

RAPM1

AFOC1

CIVE1

COME2

ELCE1

ESUTAZ

CIVE1

2

1

3

3

1

3

1

5

30

80

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

62TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-22021Proj

ESTABLISH FAATSAT AT ARTCC - ADDITIONALPROJECT TITLE:

00400

00800

01000

02500

03700

04100

04600

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

FAA ELECTRONIC SITE PREPARATION 

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONIC CONTRACTOR INSTALLATION 

ESUTAZ

AFOC1

AFPM1

CIVE1

DRFD1T

ELCE1

ESUEAZ

ESUTAZ

RAPM1

AFOC1

AFPM1

COME2

DRFD2T

RAPM1

AFOC4

COMTAZ

INST4

COME2

COMEMM

COME2

LGSRLA

1

1

1

1

1

1

1

1

1

1

1

3

1

1

1

1

1

2

3

1

2

25

66

5

180

90

20

62TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-22021Proj

ESTABLISH FAATSAT AT ARTCC - ADDITIONALPROJECT TITLE:

04600

04800

08000

08200

08600

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

COME4

COMTAZ

INST4

COMTAZ

INST4

LGSFAZ

AFOC4

COME4

COMTAZ

ESUTAZ

INST4

LGSFAZ

SMGRAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

1

2

2

1

3

3

1

1

2

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

10

5

1

1

62TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-22021Proj

ESTABLISH FAATSAT AT ARTCC - ADDITIONALPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

62TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-22031Proj

ESTABLISH FAATSAT AT REMOTE SITESPROJECT TITLE:

22031NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FAATSAT IS A LEASED DIGITAL SATELLITE COMMUNICATIONS SYSTEM FROM MCI THAT WILL BE DEPLOYED
AT OVER 200 FAA FACILITIES TO INCLUDE ALL ARTCCS AND MANY ARSRs, RCAGs, BUECs, ATCTs,
ATCBIs, AND VORs.  SEE NEXT ACTIVITY.

THE FAATSAT RTP NETWORK IS BASED ON FAA INVOLVEMENT REQUIRED TO SUPPORT SITE SURVEYS, SITE
INSTALLATION, AND OPERATIONS AND MAINTENANCE OVERSIGHT. SPECIFICALLY, THE NETWORK ACCOUNTS
FOR FAA PARTICIPATION IN SITE SURVEYS TO INCLUDE:     SEE NEXT ACT.

REVIEWING DRAFT SITE IMPLEMENTATION PLANS AND INSTALLATION DRAWINGS.  THE SURVEY ACTIVITY
ALSO INCLUDES PARTICIPATION IN FAATSAT PMO TELCONS WITH MCI FOR ISSUE RESOLUTION IN AREAS
OF SPACE, POWER AND TELCO CIRCUIT AND NETWORK REQUIREMENTS.  SEE NEXT.

DURING INSTALLATION, THE FAA WILL PROVIDE TOR SUPPORT AND OVERSIGHT OF ALL FAATSAT
INSTALLATION ACTIVITIES THAT WILL SPAN APPROXIMATELY 30-45 DAYS PER SITE. FAA PERSONNEL
WILL ALSO BE TASKED TO PHYSICALLY ESTABLISH POWER CONNECTIONS AT (SEE NEXT ACT)

FACILITY POWER PANELS, MAKE CONNECTIONS AT MULTI-POINT GROUNDS, AND CONNECT TO PIN
ASSIGNMENTS IN THE TELECOMMUNICATIONS MAIN AND MINI DEMARCATION POINTS.  (SEE NEXT
ACTIVITY)

DURING THE OPERATIONAL PHASE, THE FAA WILL PROVIDE SITE ACCESS AND OVERSIGHT OF PERIODIC
MCI MAINTENANCE  ACTIVITIES AS REQUIRED. REGIONAL.  FAA PERSONNEL MAY ALSO PARTICIPATE IN A
SHORT FAATSAT ORIENTATION COURSE.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

RAPM1

AFOC1

CIVE1

COME2

ELCE1

ESUTAZ

CIVE1

2

1

3

3

1

3

1

5

30

80

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

64TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-22031Proj

ESTABLISH FAATSAT AT REMOTE SITESPROJECT TITLE:

00400

00800

01000

02500

03700

04100

04600

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

FAA ELECTRONIC SITE PREPARATION 

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONIC CONTRACTOR INSTALLATION 

ESUTAZ

AFOC1

AFPM1

CIVE1

DRFD1T

ELCE1

ESUEAZ

ESUTAZ

RAPM1

AFOC1

AFPM1

COME2

DRFD2T

RAPM1

AFOC4

COMTAZ

INST4

COME2

COMEMM

COME2

LGSRLA

1

1

1

1

1

2

1

1

1

1

1

3

2

1

1

1

1

2

3

1

2

25

66

5

180

90

20

64TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-22031Proj

ESTABLISH FAATSAT AT REMOTE SITESPROJECT TITLE:

04600

04800

08000

08200

08600

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

COME4

COMTAZ

INST4

COMTAZ

INST4

LGSFAZ

AFOC4

COME4

COMTAZ

ESUTAZ

INST4

LGSFAZ

SMGRAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

1

2

2

1

3

3

1

1

2

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

10

5

1

1

64TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-22031Proj

ESTABLISH FAATSAT AT REMOTE SITESPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

64TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-27011Proj

ESTABLISH GPS MONITORSPROJECT TITLE:

27011NEW RTP NUMBER:

N-12NEW CIP NUMBER:

2405

2405A

6405

USED FOR PROJECTS USING OLD CIP NUMBERS:

INSTALLATION WILL BE BY CONTRACT.  SITE PREP DONE BY FAA AND CONSISTS OF BUILDING
EXPANSION.  WALL OR RACK MOUNTING REQUIRED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

02500

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

FAA ELECTRONIC SITE PREPARATION 

RAPM1

CIVE1

COMEAZ

ELTE2

ESUTAZ

CIVE1

DRFD1T

COME2

DRFD2T

SECS2

COMTAZ

3

4

4

4

4

5

1

10

1

1

3

10

60

90

90

60

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

92TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-27011Proj

ESTABLISH GPS MONITORSPROJECT TITLE:

02500

03700

04100

04600

04800

07900

08000

08200

FAA ELECTRONIC SITE PREPARATION 

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

OPERATIONAL READINESS DEMONSTRATION 

JOINT ACCEPTANCE INSPECTION 

Commissioning

ELTE2

ESUTAZ

INST4

COME2

COMEMM

ELTE2

LGSRLA

COMTAZ

ESUTAZ

TORS4

ELTE2

TORS4

COMTAZ

TORS4

SMGRAZ

TORS4

COMTAZ

SMGRAZ

5

3

10

1

1

1

1

2

2

10

2

4

3

3

1

1

1

1

90

60

30

5

4

1

1

92TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-27011Proj

ESTABLISH GPS MONITORSPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

92TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-28011
Proj

ESTABLISH WIDE AREA AUGMENTATION SYSTEM AT FAA
FACILITIES

PROJECT TITLE:

28011NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

THE WIDE AREA AUGMENTATION SYSTEM (WAAS) IS AN ENHANCEMENT TO THE SATELLITE NAVIGATION
SIGNAL CURRENTLY BEING GENERATED BY THE GLOBAL POSITIONING SYSTEM. THE PHASE I WAAS
CONSISTS OF 25 WRSs WHICH INCLUDE TWO WRSs CONFIGURED WITH A (SEE NEXT) 

 BACKBONE COMMUNICATIONS NODE(BCN); 2 WSMs CONFIGURED WITH A COMMUNICATIONS BACKBONE
NODE(BCN); ONE TIME DISTRIBUTION SYSTEM AND THESERVICES OF 2 GEOSTATIONARY SATELLITES EACH
SERVED BY TWO GEO UPLINK SUBSYSTEMS (GUSs). (SEE NEXT)

 THE WIDE AREA AUGMENTATION SYSTEM(WAAS) IS AN ENHANCEMENT TO THE SATELLITE NAVIGATIONAL
SIGNAL CURRENTLY BEING GENERATED BY THE GLOBAL POSITIONING SYSTEM. THE WAAS CONSISTS OF 21
WIDE AREA REFERENCE STATIONS(WRS), 2 WIDE AREA MASTER (SEE NEXT)

 STATIONS, IGEO UPLINK SUBSYSTEMS AND 2 BACKBONE COMMUNICATIONS NODES(BCN).            THE
WAAS RTP NETWORK DERIVES RESOURCE ALLOCATION BASED ON FAA INVOLVEMENT IN SITE SURVEYS, SITE
INSTALLATION AND OVERSIGHT OF OPERATIONS AND MAINTENANCE. (SEE NEXT

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

 CONNECTIONS AT THE FACILITY POWER PANELS AND PROVIDE A DEMARCATION BLOCK TO THE FACILITY
MASTER DEMARC SYSTEM. THE ASSIGNED TOR WILL PARTICIPATE IN A SUBSYSTEM ACCEPTANCE CHECK AND
A CONTRACTOR ACCEPTANCE INSPECTION, DURING THE OPERATIONAL (SEE NEXT

  PHASE, THE FAA WILL PROVIDE SITE ACCESS AND OVERSIGHT OF PERIODIC HUGHES MAINTENANCE
ACTIVITIES, AS REQUIRED. REGIONAL FAA PERSONNEL MAY ALSO PARTICIPATE IN A WAAS ORIENTATION
COURSE.

SPECIFICALLY, THE NETWORK ACCOUNTS FOR FAA PARTICIPATION IN SITE SURVEYS TO INCLUDE
REVIEWING DRAFT SITE IMPLEMENTATION PLANS AND INSTALLATION DRAWINGS. THE SURVEY ACTIVITY
ALSO INCLUDES PARTICIPATION IN GPS RAPM TELECONFERENCES. (SEE NEXT)

 DURING INSTALLATION, THE FAA WIL PROVIDE A TECHNICAL ON-SITE REPRESENTATIVE(TOR) TO
OVERSEE ALL WAAS INSTALLATION ACTIVITIES THAT WILL SPAN APPROXIMATELY 11 DAYS PER SITE. THE
FAA PERSONNEL WILL ALSO BE TASKED TO PHYSICALLY ESTABLISH POWER (SEE NEXT

Assumption:

00000

00300

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

AFOC1

RAPM1

AFOC1

CIVE1

4

4

3

5

4

15

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

135TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-28011
Proj

ESTABLISH WIDE AREA AUGMENTATION SYSTEM AT FAA
FACILITIES

PROJECT TITLE:

00300

00800

01000

01900

02100

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

ELCE1

ELTE2

ESUE1

CIVE1

DRFD1T

ELCE1

ELCE1

ELTE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CONS3

15

5

5

10

1

2

10

5

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

7

20

40

1

7

135TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-28011
Proj

ESTABLISH WIDE AREA AUGMENTATION SYSTEM AT FAA
FACILITIES

PROJECT TITLE:

02100

02500

03500

04600

04800

05600

07100

07300

07900

08000

08200

08500

08600

PLANT CONSTRUCTION 

FAA ELECTRONIC SITE PREPARATION 

CONDUCT F&E TRAINING

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

CONDUCT AF CAT 1E TRAINING  

INITIAL OPERATING CAPABILITY

FLIGHT CHECK

OPERATIONAL READINESS DEMONSTRATION 

JOINT ACCEPTANCE INSPECTION 

Commissioning

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

TORS4

AFOC1

INST4

TORS4

TORS4

TORS4

INST4

NAVE2

NAVTAZ

SMGRAZ

TORS4

COMTAZ

SMGRAZ

4

3

12

9

5

1

8

6

6

2

1

1

1

30

20

15

60

20

15

30

90

2

1

30

1

135TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-28011
Proj

ESTABLISH WIDE AREA AUGMENTATION SYSTEM AT FAA
FACILITIES

PROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

135TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30011Proj

ESTABLISH LOCALIZERPROJECT TITLE:

30011NEW RTP NUMBER:

N-03NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE CONSTRUCTED ON AIRPORT CONTROLLED PROPERTY. AN EIGHT ELEMENT ANTENNA WILL
BE USED. NO UNUSUAL RESTRICTIONS APPLY TO THE SITE. TELECOMMUNICATIONS ARE AVAILABLE.  8
ELEMENT ANTENNA CONFIGURTION WILL BE USED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

01000

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

RAPM1

CIVE1

NAVE2

NAVTAZ

CIVE1

SECS1

CIVE1

DRFD1T

SECS1

CIVE1

LGSRLA

NAVE2

RAPM1

5

8

5

1

10

1

25

9

3

2

5

2

1

10

20

60

60

50

60

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

250TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30011Proj

ESTABLISH LOCALIZERPROJECT TITLE:

01000

01700

01800

01900

02100

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

DRFD2T

NAVE2

NAVTAZ

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

4

12

2

2

3

1

5

5

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

80

120

1

20

250TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30011Proj

ESTABLISH LOCALIZERPROJECT TITLE:

02100

02200

02300

04100

04300

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

CIVE1

ESUTAZ

RESE3T

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

3

2

8

20

1

2

1

2

1

1

1

2

5

2

0

0

0

0

0

0

0

0

0

0

2

1

90

1

250TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30011Proj

ESTABLISH LOCALIZERPROJECT TITLE:

04300

04400

07300

08000

08200

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

MECE

NAVE

RADE

RESE

TORS

INST4

NAVE2

NAVTAZ

INST4

NAVE2

NAVTAZ

INST4

LGSFAZ

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

0

0

0

0

0

40

10

10

4

3

3

2

1

1

1

1

1

1

0

0

0

0

20

3

1

1

1

250TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30011Proj

ESTABLISH LOCALIZERPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

250TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30022Proj

RELOCATE LOCALIZERPROJECT TITLE:

30022NEW RTP NUMBER:

N-03NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE RELOCATED ON AIRPORT CONTROLLED PROPERTY.  AN EIGHT ELEMENT ANTENNA WILL
BE USED.  NO UNUSUAL RESTRICTIONS FOR SITE ACCESS. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

01000

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

RAPM1

CIVE1

NAVE2

NAVTAZ

CIVE1

SECS1

CIVE1

DRFD1T

SECS1

CIVE1

LGSRLA

NAVE2

RAPM1

5

8

5

1

10

1

25

9

3

2

5

2

1

10

20

60

60

50

60

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

250TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30022Proj

RELOCATE LOCALIZERPROJECT TITLE:

01000

01700

01800

01900

02100

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

DRFD2T

NAVE2

NAVTAZ

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

4

12

2

2

3

1

5

5

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

80

120

1

20

250TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30022Proj

RELOCATE LOCALIZERPROJECT TITLE:

02100

02200

02300

04100

04300

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

CIVE1

ESUTAZ

RESE3T

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

3

2

8

20

1

2

1

2

1

1

1

2

5

2

0

0

0

0

0

0

0

0

0

0

2

1

90

1

250TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30022Proj

RELOCATE LOCALIZERPROJECT TITLE:

04300

04400

07300

08000

08300

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

MECE

NAVE

RADE

RESE

TORS

INST4

NAVE2

NAVTAZ

INST4

NAVE2

NAVTAZ

INST4

LGSFAZ

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

0

0

0

0

0

40

10

10

4

3

3

2

1

1

1

1

1

1

0

0

0

0

20

3

1

1

1

250TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30022Proj

RELOCATE LOCALIZERPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

250TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30033Proj

DISMANTLE LOCALIZERPROJECT TITLE:

30033NEW RTP NUMBER:

N-03NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

ANY ENVIRONMENTAL MITIGATION, I.E. FUEL TANK POLLUTION, DIOXIN TRANSFORMSER, HAS BEEN
ACCOMPLISHED PRIOR TO THIS PROJECT.  FACILITY WILL BE RETURNED TO ORIGINAL CONDITION FOR
GSA DISPOSAL. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00800

01000

01800

02200

08500

PROJECT ASSIGNMENT 

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT JOINT ACCEPTANCE INSPECTION  

DECOMMISSIONING/EQUIPMENT REMOVAL

RAPM1

CIVE1

DRFD2T

SECS1

NAVE2

NAVTAZ

CIVE1

LGSRLA

CIVE1

ESUTAZ

RESE3T

CIVE1

1

8

3

1

8

3

3

10

1

1

1

5

2

15

15

180

1

30

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

88TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30033Proj

DISMANTLE LOCALIZERPROJECT TITLE:

08500

08600

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

ESUTAZ

INST4

LGSFAZ

LGSRLA

NAVTAZ

RESE3T

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

2

10

5

5

5

15

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

88TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30044Proj

CONVERT LOCALIZER TO 14 ELEMENT ARRAYPROJECT TITLE:

30044NEW RTP NUMBER:

N-03NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE CONVERTED ON AIRPORT COTROLLED PROPRTY.  NO UNUSUAL RESTRICTIONS APPLY TO
SITE ACCESS. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01800

01900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

RAPM1

CIVE1

NAVE2

NAVTAZ

CIVE1

DRFD1T

DRFD2T

NAVE2

NAVTAZ

SECS2

CIVE1

LGSRLA

2

3

2

1

10

1

2

10

1

1

5

10

5

10

20

20

120

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

148TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30044Proj

CONVERT LOCALIZER TO 14 ELEMENT ARRAYPROJECT TITLE:

01900

02100

02200

02300

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

CIVE1

ESUTAZ

RESE3T

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

2

5

20

1

1

1

1

1

1

1

20

1

1

148TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30044Proj

CONVERT LOCALIZER TO 14 ELEMENT ARRAYPROJECT TITLE:

04100

04300

04400

07300

08000

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVE2

NAVTAZ

INST4

NAVE2

NAVTAZ

2

5

2

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

30

2

5

4

3

3

90

1

15

3

1

148TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30044Proj

CONVERT LOCALIZER TO 14 ELEMENT ARRAYPROJECT TITLE:

08000

08300

08600

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

INST4

LGSFAZ

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

2

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

148TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30055Proj

IMPROVE/MODERNIZE/SUSTAIN LOCALIZERPROJECT TITLE:

30055NEW RTP NUMBER:

N-03NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE IMPROVED ON AIRPORT PROPERTY NEAR PRESENT LOCATION.  NO UNUSUAL
RESTRICTIONS TO SITE ACCESS.  AN EIGHT ELEMENT ANTENNA WILL BE USED.  NO CONSTRUCTION WILL
BE REQUIRED. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

04100

04300

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

NAVE2

NAVTAZ

DRFD2T

NAVE2

NAVTAZ

SECS2

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

5

4

1

4

12

1

1

2

5

2

0

0

0

0

10

10

60

90

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

98TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30055Proj

IMPROVE/MODERNIZE/SUSTAIN LOCALIZERPROJECT TITLE:

04300

04400

07300

08000

08300

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Service Available

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVE2

NAVTAZ

INST4

NAVE2

NAVTAZ

INST4

LGSFAZ

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

0

0

0

0

0

0

0

0

0

0

0

30

5

8

4

3

3

2

1

1

1

1

1

1

20

3

1

1

98TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30055Proj

IMPROVE/MODERNIZE/SUSTAIN LOCALIZERPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

98TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30066Proj

REPLACE LOCALIZERPROJECT TITLE:

30066NEW RTP NUMBER:

N-03NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE REPLACED ON AIRPORT PROPERTY NEAR PRESENT LOCATION.  EIGHT ELEMENT ANTENNA
WILL BE USED.  NO UNUSUAL RESTRICTIONS APPLY TO SITE ACCESS.  TELECOMMUNICATIONS IS
AVAILABLE. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

00900

01000

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

RAPM1

CIVE1

NAVE2

NAVTAZ

CIVE1

DRFD1T

SECS1

CIVE1

LGSRLA

NAVE2

RAPM1

DRFD2T

NAVE2

NAVTAZ

5

5

5

1

15

5

1

2

5

2

1

4

12

1

10

10

60

60

60

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

208TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30066Proj

REPLACE LOCALIZERPROJECT TITLE:

01000

01700

01800

01900

02100

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ESUTAZ

LGSRLA

1

3

1

5

5

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

3

2

8

80

120

1

20

208TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30066Proj

REPLACE LOCALIZERPROJECT TITLE:

02100

02200

02300

04100

04300

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

CIVE1

ESUTAZ

RESE3T

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

20

1

2

1

2

1

1

1

2

5

2

0

0

0

0

0

0

0

0

0

0

0

0

0

2

1

90

1

208TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30066Proj

REPLACE LOCALIZERPROJECT TITLE:

04300

04400

07300

08000

08300

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

RESE

TORS

INST4

NAVE2

NAVTAZ

INST4

NAVE2

NAVTAZ

INST4

LGSFAZ

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

0

0

40

2

8

4

3

3

2

1

1

1

1

1

1

0

0

0

0

0

0

0

20

3

1

1

1

208TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30066Proj

REPLACE LOCALIZERPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

208TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30072Proj

RELOCATE LOCALIZER ANTENNASPROJECT TITLE:

30072NEW RTP NUMBER:

N-03NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

1. LOCALIZER WILL BE MOVED TO A LOCATION ON AIRPORT PROPERTY. 2. LOCALIZER WILL REMAIN 8
ELEMENT ARRAY. 3. DOESN'T INCLUDE PLATFORM. 4. DOESN'T REQUIRE BLDG RELOCATION. 5. NEW
CABLES BETWEEN ANTENNA AND BLDG. 6. NO UNUSUAL RESTRICTIONS APPLY TO SITE.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

01000

PROJECT ASSIGNMENT

PERFORM SITE SURVEY

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION

ENGINEERING ELECTRONIC

RAPM1

CIVE1

NAVE1

NAVTAZ

CIVE1

SECS1

CIVE1

DRFD1

SECS1

CIVE1

LGSRLA

NAVE2

RAPM1

5

5

3

1

10

2

15

6

2

2

4

2

1

10

20

60

60

50

50

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

192TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30072Proj

RELOCATE LOCALIZER ANTENNASPROJECT TITLE:

01000

01700

01800

01900

02100

02200

02300

ENGINEERING ELECTRONIC

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT

PLANT HEALTH AND SAFETY CHECKLIST

PLANT CONSTRUCTION

PLANT JOINT ACCEPTANCE INSPECTION

CONTRACTOR ACCEPTANCE INSPECTION

DRFD2

NAVE2

NAVTAZ

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

CIVE1

CIVE3

ESUTAZ

LGSRLA

RESE3

CIVE3

ESUTAZ

LGSFAZ

RESE3

CIVE3

ESUTAZ

3

10

2

2

2

1

1

3

10

1

3

2

5

15

1

1

1

1

1

1

45

120

1

15

1

1

192TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30072Proj

RELOCATE LOCALIZER ANTENNASPROJECT TITLE:

02300

04100

04300

04400

07300

CONTRACTOR ACCEPTANCE INSPECTION

MATERIAL AVAILABLE ELECTRONIC

ELECTRONICS HEALTH AND SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT

FLIGHT INSPECTION

RESE3

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVE4

NAVTAZ

INST4

NAVE4

1

1

2

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

36

3

7

3

3

90

1

18

3

192TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30072Proj

RELOCATE LOCALIZER ANTENNASPROJECT TITLE:

07300

08000

08200

08600

FLIGHT INSPECTION

JOINT ACCEPTANCE INSPECTION

COMMISSIONING

SITE CLEANUP/PROJECT CLOSEOUT

NAVTAZ

INST4

LGSFAZ

NAVE4

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

3

2

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

1

192TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30086Proj

REPLACE LOC MONITOR/DETECTORSPROJECT TITLE:

30086NEW RTP NUMBER:

N-03NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE  IMPROVED ON AIRPORT CONTROLLED PROPERTY AT PRESENT LOCATION.  WILL APPLY
TO ALL LOC ANTENNA CONFIGURATIONS.  NO CONSTRUCTION WILL BE REQUIRED. NO UNUSUAL
RESTRICTIONS WILL APPLY TO SITE ACCESS.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

04100

04300

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

NAVE2

NAVTAZ

DRFD2T

NAVE2

NAVTAZ

SECS2

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

2

3

1

1

10

1

1

2

5

2

0

0

0

0

5

10

30

90

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

75TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30086Proj

REPLACE LOC MONITOR/DETECTORSPROJECT TITLE:

04300

04400

07300

08000

08300

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Service Available

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVE2

NAVTAZ

INST4

NAVE2

NAVTAZ

DRFD2T

INST4

LGSFAZ

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

0

0

0

0

0

0

0

0

0

0

0

20

2

8

4

2

2

1

2

1

1

1

1

1

20

2

1

1

75TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30086Proj

REPLACE LOC MONITOR/DETECTORSPROJECT TITLE:

08300

08600

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

75TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30096Proj

REPLACE GS MONITOR/DETECTORSPROJECT TITLE:

30096NEW RTP NUMBER:

N-03NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE IMPROVED ON AIRPORT CONTROLLED PROPERTY AT PRESENT LOCATION.  WILL APPLY
TO ALL GS ANTENNA CONFIGURATIONS.  NO CONSTRUCTION WILL BE REQUIRED.  NO UNUSUAL
RESTRICTIONS WILL APPLY TO SITE ACCESS. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

04100

04300

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

NAVE2

NAVTAZ

DRFD2T

NAVE2

NAVTAZ

SECS2

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

2

3

1

3

12

1

1

2

5

2

0

0

0

0

5

10

60

90

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

88TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30096Proj

REPLACE GS MONITOR/DETECTORSPROJECT TITLE:

04300

04400

07300

08000

08300

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Service Available

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVE2

NAVTAZ

INST4

NAVE2

NAVTAZ

INST4

LGSFAZ

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

0

0

0

0

0

0

0

0

0

0

0

30

2

8

4

2

2

2

1

1

1

1

1

1

20

5

5

1

88TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30096Proj

REPLACE GS MONITOR/DETECTORSPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

88TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30111Proj

ESTABLISH GLIDE SLOPEPROJECT TITLE:

30111NEW RTP NUMBER:

N-03NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE CONSTRUCTED ON AIRPORT PROPERTY.  EITHER A NULL OR SIDEBAND REFERENCE
ANTENNA SYSTEM WILL BE USED.  NO UNUSUDAL RESTRICTIONS APPLY TO SITE ACCESS.
TELECOMMUNICTIONS IS AVAILABLE. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

01000

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

RAPM1

CIVE1

NAVE2

NAVTAZ

CIVE1

SECS1

CIVE1

DRFD1T

SECS1

CIVE1

LGSRLA

NAVE2

RAPM1

5

5

3

1

10

1

25

8

1

2

5

2

1

10

10

90

90

50

60

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

218TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30111Proj

ESTABLISH GLIDE SLOPEPROJECT TITLE:

01000

01700

01800

01900

02100

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

DRFD2T

NAVE2

NAVTAZ

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

4

12

1

1

3

1

5

5

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

80

120

1

20

218TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30111Proj

ESTABLISH GLIDE SLOPEPROJECT TITLE:

02100

02200

02300

04100

04300

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

CIVE1

ESUTAZ

RESE3T

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

3

2

8

20

1

2

1

2

1

1

1

2

5

2

0

0

0

0

0

0

0

0

0

0

2

1

90

1

218TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30111Proj

ESTABLISH GLIDE SLOPEPROJECT TITLE:

04300

04400

07300

08000

08200

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

MECE

NAVE

RADE

RESE

TORS

INST4

NAVE2

NAVTAZ

INST4

NAVE2

NAVTAZ

INST4

LGSFAZ

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

0

0

0

0

0

30

2

8

4

2

2

2

1

1

1

1

1

1

0

0

0

0

20

2

1

1

1

218TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30111Proj

ESTABLISH GLIDE SLOPEPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

218TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30122Proj

RELOCATE GLIDE SLOPEPROJECT TITLE:

30122NEW RTP NUMBER:

N-03NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE ON AIRPORT PROPERTY.  EITHER NULL OR SIDEBAND EFERENCE ANTENNA
CONFIGURATION WILL BE USED.  NO UUSUAL RESTRICTIONS APPLY TO SITE ACCESS. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

01000

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

RAPM1

CIVE1

NAVE2

NAVTAZ

CIVE1

SECS1

CIVE1

DRFD1T

CIVE1

LGSRLA

NAVE2

RAPM1

5

5

5

1

5

1

15

5

2

5

2

1

10

30

60

60

50

60

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

213TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30122Proj

RELOCATE GLIDE SLOPEPROJECT TITLE:

01000

01700

01800

01900

02100

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

DRFD2T

NAVE2

NAVTAZ

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

4

12

1

1

3

1

5

5

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

80

120

1

30

213TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30122Proj

RELOCATE GLIDE SLOPEPROJECT TITLE:

02100

02200

02300

04100

04300

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

CIVE1

ESUTAZ

RESE3T

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

5

2

8

30

1

2

1

2

1

1

1

2

5

2

0

0

0

0

0

0

0

0

0

0

2

1

90

1

213TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30122Proj

RELOCATE GLIDE SLOPEPROJECT TITLE:

04300

04400

07300

08000

08300

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

MECE

NAVE

RADE

RESE

TORS

INST4

NAVE2

NAVTAZ

INST4

NAVE2

NAVTAZ

INST4

LGSFAZ

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

0

0

0

0

0

30

2

8

4

2

2

2

1

1

1

1

1

1

0

0

0

0

20

3

1

1

1

213TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30122Proj

RELOCATE GLIDE SLOPEPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

213TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30133Proj

DISMANTLE GLIDE SLOPEPROJECT TITLE:

30133NEW RTP NUMBER:

N-03NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

ANY ENVIRONMENTAL MITIGATION, I.E. FUEL TANK POLLUTION, DIOXIN TRANSFORMERS, HAS BEEN
ACCOMPLISHED PRIOR TO THIS PROJECT.  FACILITY WILL BE RETURNED TO ORIGINAL CONDITION FOR
GSA DISPOSAL. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00800

01000

01800

02200

08500

PROJECT ASSIGNMENT 

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT JOINT ACCEPTANCE INSPECTION  

DECOMMISSIONING/EQUIPMENT REMOVAL

RAPM1

CIVE1

DRFD2T

SECS1

NAVE2

NAVTAZ

CIVE1

LGSRLA

CIVE1

ESUTAZ

LGSFAZ

RESE3T

1

8

2

1

4

1

3

10

1

1

2

1

2

40

30

180

1

50

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

88TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30133Proj

DISMANTLE GLIDE SLOPEPROJECT TITLE:

08500

08600

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

CIVE1

ESUTAZ

INST4

LGSFAZ

LGSRLA

NAVTAZ

RESE3T

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

5

2

15

5

5

5

15

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

88TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30144Proj

CONVERT GS TO SIDEBAND REFERENCEPROJECT TITLE:

30144NEW RTP NUMBER:

N-03NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE CONVERTED ON AIRP0RT PROPERTY.  NO UNUSUAL RESTRICTIONS APPLY TO SITE
ACCESS. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01800

01900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

RAPM1

CIVE1

NAVE2

NAVTAZ

CIVE1

DRFD1T

DRFD2T

NAVE2

NAVTAZ

SECS2

CIVE1

LGSRLA

2

3

3

1

10

2

2

10

1

1

5

10

5

10

40

30

120

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

148TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30144Proj

CONVERT GS TO SIDEBAND REFERENCEPROJECT TITLE:

01900

02100

02200

02300

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

CIVE1

ESUTAZ

RESE3T

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

2

5

20

1

1

1

1

1

1

1

20

1

1

148TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30144Proj

CONVERT GS TO SIDEBAND REFERENCEPROJECT TITLE:

04100

04300

04400

07300

08000

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVE2

NAVTAZ

INST4

NAVE2

NAVTAZ

2

5

2

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

30

2

5

4

2

2

90

1

15

2

1

148TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30144Proj

CONVERT GS TO SIDEBAND REFERENCEPROJECT TITLE:

08000

08300

08600

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

INST4

LGSFAZ

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

2

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

148TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30155Proj

IMPROVE/MODERNIZE/SUSTAIN GLIDE SLOPEPROJECT TITLE:

30155NEW RTP NUMBER:

N-03NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE IMPROVED ON AIRPORT PROPERTY.  EIGHER A NULL OR SIDEBAND ANTENNA WILL BE
USED. NO UUSUAL RESTRICTIONS TO SITE ACCESS.  NO CONSTRUCTION WILL BE REQUIRED. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

04100

04300

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

NAVE2

NAVTAZ

DRFD2T

NAVE2

NAVTAZ

SECS2

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

2

3

1

3

12

1

1

2

5

2

0

0

0

0

10

10

60

90

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

88TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30155Proj

IMPROVE/MODERNIZE/SUSTAIN GLIDE SLOPEPROJECT TITLE:

04300

04400

07300

08000

08300

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Service Available

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVE2

NAVTAZ

INST4

NAVE2

NAVTAZ

INST4

LGSFAZ

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

0

0

0

0

0

0

0

0

0

0

0

30

2

8

4

2

2

2

1

1

1

1

1

1

20

2

1

1

88TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30155Proj

IMPROVE/MODERNIZE/SUSTAIN GLIDE SLOPEPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

88TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30166Proj

REPLACE GLIDE SLOPEPROJECT TITLE:

30166NEW RTP NUMBER:

N-03NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE CONSTRUCTED ON AIRPORT PROPERTY.  EIGHER A NULL OR SIDEBAND REFERENCE
ANTENNA WILL BE USED.  NO UNUSUAL RESTRICTIONS TO SITE ACCESS.  TELECOMMUNICATIONS ARE
AVAILABLE. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01700

01800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

RAPM1

CIVE1

NAVE2

NAVTAZ

CIVE1

DRFD1T

DRFD2T

NAVE2

NAVTAZ

SECS2

CIVE1

LGSFAZ

LGSRLA

3

3

3

1

25

8

3

10

1

1

3

1

5

10

30

60

60

80

120

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

207TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30166Proj

REPLACE GLIDE SLOPEPROJECT TITLE:

01800

01900

02100

02200

02300

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

5

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

3

2

8

20

1

2

1

2

1

20

2

1

207TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30166Proj

REPLACE GLIDE SLOPEPROJECT TITLE:

02300

04100

04300

04400

07300

CONTRACTOR ACCEPTANCE INSPECTION

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

CIVE1

ESUTAZ

RESE3T

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVE2

NAVTAZ

1

1

1

2

5

2

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

40

6

12

90

1

20

2

207TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30166Proj

REPLACE GLIDE SLOPEPROJECT TITLE:

07300

08000

08300

08600

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

INST4

NAVE2

NAVTAZ

INST4

LGSFAZ

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

4

2

2

2

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

1

207TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30185Proj

CONVERT GLIDE SLOPE TO CAPTURE EFFECTPROJECT TITLE:

30185NEW RTP NUMBER:

N-03NEW CIP NUMBER:

4630B

4630C

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE CONVERTED ON AIRPORT PROPERTY.  NO UNUSUAL RESTRICTIONS ON SITE ACCESS. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

CONSTRUCTION CONTRACT PROCUREMENT  

RAPM1

CIVE1

NAVE2

NAVTAZ

CIVE1

DRFD1T

DRFD2T

NAVE2

NAVTAZ

SECS2

CIVE1

LGSRLA

2

3

3

1

10

1

2

10

1

1

5

10

5

10

30

30

120

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

132TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30185Proj

CONVERT GLIDE SLOPE TO CAPTURE EFFECTPROJECT TITLE:

01900

02100

02200

02300

04100

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

MATERIAL AVAILABLE ELECTRONIC  

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

CIVE1

ESUTAZ

RESE3T

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

3

10

1

1

1

1

1

1

1

1

10

1

1

90

132TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30185Proj

CONVERT GLIDE SLOPE TO CAPTURE EFFECTPROJECT TITLE:

04100

04300

04400

07300

08000

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVE2

NAVTAZ

INST4

NAVE2

NAVTAZ

2

5

2

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

30

2

5

4

2

2

1

15

2

1

132TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30185Proj

CONVERT GLIDE SLOPE TO CAPTURE EFFECTPROJECT TITLE:

08000

08300

08600

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

INST4

LGSFAZ

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

2

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

132TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30196Proj

CONVERT GLIDE SLOPE TO END FIRE ARRAYPROJECT TITLE:

30196NEW RTP NUMBER:

N-03NEW CIP NUMBER:

3406G

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE CONVERTED ON AIRPORT PROPERTY.  NO UNUSUAL RESTRICTIONS APPLY TO SITE
ACCESS. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01800

01900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

RAPM1

CIVE1

NAVE2

NAVTAZ

CIVE1

DRFD1T

DRFD2T

NAVE2

NAVTAZ

SECS2

CIVE1

LGSRLA

2

5

3

1

10

3

2

10

1

1

5

10

5

20

60

60

120

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

154TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30196Proj

CONVERT GLIDE SLOPE TO END FIRE ARRAYPROJECT TITLE:

01900

02100

02200

02300

04100

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

MATERIAL AVAILABLE ELECTRONIC  

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

CIVE1

ESUTAZ

RESE3T

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

3

10

1

1

1

1

1

1

1

10

1

1

90

154TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30196Proj

CONVERT GLIDE SLOPE TO END FIRE ARRAYPROJECT TITLE:

04100

04300

04400

07300

08000

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVE2

NAVTAZ

INST4

NAVE2

NAVTAZ

2

5

2

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

40

6

5

6

3

3

1

25

3

1

154TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30196Proj

CONVERT GLIDE SLOPE TO END FIRE ARRAYPROJECT TITLE:

08000

08300

08600

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

INST4

LGSFAZ

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

2

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

154TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30211Proj

ESTABLISH NDBPROJECT TITLE:

30211NEW RTP NUMBER:

N-10NEW CIP NUMBER:

2404

3404

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE OFF AIRPORT PROPERTY AT AN INDEPENDENT LOCATION.  SITE ACQUISITION MUST BE
ADDRESSED. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01700

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

RAPM1

CIVE1

NAVE2

NAVTAZ

CIVE1

DRFD1T

NAVTAZ

DRFD2T

NAVE2

NAVTAZ

SECS2

CIVE1

5

2

2

1

10

3

1

2

8

1

1

3

10

10

40

40

80

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

140TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30211Proj

ESTABLISH NDBPROJECT TITLE:

01700

01800

01900

02100

02200

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

1

5

5

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

3

2

8

10

1

120

1

10

1

140TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30211Proj

ESTABLISH NDBPROJECT TITLE:

02200

02300

04100

04300

04400

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

ESUTAZ

LGSFAZ

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

1

1

1

1

1

1

2

5

2

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

90

1

20

140TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30211Proj

ESTABLISH NDBPROJECT TITLE:

04400

07300

08000

08200

08600

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

INST4

NAVE2

NAVTAZ

INST4

NAVE2

NAVTAZ

INST4

LGSFAZ

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

20

2

8

1

1

1

1

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

1

1

1

1

140TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30211Proj

ESTABLISH NDBPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

NAVE

RADE

RESE

TORS

0

0

0

0

140TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30222Proj

RELOCATE NDBPROJECT TITLE:

30222NEW RTP NUMBER:

N-10NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE RELOCATED OFF AIRPORT.  SITE ACQUISITION MUST BE ADDRESSED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01700

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

RAPM1

CIVE1

NAVE2

NAVTAZ

CIVE1

DRFD1T

NAVTAZ

DRFD2T

NAVE2

NAVTAZ

SECS2

CIVE1

LGSFAZ

LGSRLA

5

3

3

1

15

3

1

2

10

1

1

3

1

5

10

10

40

40

80

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

148TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30222Proj

RELOCATE NDBPROJECT TITLE:

01800

01900

02100

02200

02300

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

5

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

3

2

8

10

1

1

1

1

120

1

10

1

1

148TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30222Proj

RELOCATE NDBPROJECT TITLE:

02300

04100

04300

04400

07300

CONTRACTOR ACCEPTANCE INSPECTION

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

CIVE1

ESUTAZ

RESE3T

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVE2

NAVTAZ

1

1

1

2

5

2

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

20

2

8

90

1

20

1

148TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30222Proj

RELOCATE NDBPROJECT TITLE:

07300

08000

08300

08600

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

INST4

NAVE2

NAVTAZ

INST4

LGSFAZ

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

1

1

1

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

1

148TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30233Proj

DISMANTLE NDBPROJECT TITLE:

30233NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

ANY ENVIRONMENTAL MITIGATION, I.E. FUEL TANK POLLUTION, DIXOIN TRANSFORMERS, HAS BEEN
ACCOMPLISHED PRIOR TO THIS PROJECT.  FACILITY WILL BE RETURNED TO ORIGINAL CONDITION FOR
GSA DISPOSAL. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00800

01000

01800

02200

08500

PROJECT ASSIGNMENT 

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT JOINT ACCEPTANCE INSPECTION  

DECOMMISSIONING/EQUIPMENT REMOVAL

RAPM1

CIVE1

DRFD2T

SECS1

NAVE2

NAVTAZ

CIVE1

LGSRLA

CIVE1

ESUTAZ

RESE3T

CIVE1

1

8

2

1

4

1

3

10

1

1

1

5

2

15

5

180

1

30

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

81TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30233Proj

DISMANTLE NDBPROJECT TITLE:

08500

08600

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

ESUTAZ

INST4

LGSFAZ

LGSRLA

NAVTAZ

RESE3T

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

2

10

5

5

5

15

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

81TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30244Proj

CONVERT NDB TO LOW POWERPROJECT TITLE:

30244NEW RTP NUMBER:

N-10NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE CONVERTED AT PRESENT LOCATION.  NO UNUSUAL SITE ACCESS RESTRICTIONS.  NO
CONSTRUCTION REQUIRED. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

04100

04300

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

NAVE2

NAVTAZ

DRFD2T

NAVE2

NAVTAZ

SECS2

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

2

3

1

2

10

1

1

2

5

2

0

0

0

0

5

10

20

90

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

66TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30244Proj

CONVERT NDB TO LOW POWERPROJECT TITLE:

04300

04400

07300

08000

08300

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Service Available

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVE2

NAVTAZ

INST4

NAVE2

NAVTAZ

INST4

LGSFAZ

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

0

0

0

0

0

0

0

0

0

0

0

20

2

3

2

1

1

2

1

1

1

1

1

1

10

1

1

1

66TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30244Proj

CONVERT NDB TO LOW POWERPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

66TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30255Proj

NDB IMPROVE/MODERNIZEPROJECT TITLE:

30255NEW RTP NUMBER:

N-10NEW CIP NUMBER:

4432

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL REMAIN IN PRESENT BUILDING AND NO CONSTRUCTION WILL BE REQUIRED. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

04100

04300

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

NAVE2

NAVTAZ

DRFD2T

NAVE2

NAVTAZ

SECS2

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

2

3

1

2

5

1

1

2

2

2

0

0

0

5

10

30

90

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

44TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30255Proj

NDB IMPROVE/MODERNIZEPROJECT TITLE:

04300

04400

07300

08000

08300

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Service Available

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVE2

NAVTAZ

INST4

NAVE2

NAVTAZ

INST4

LGSFAZ

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

0

0

0

0

0

0

0

0

0

0

0

0

10

1

2

1

1

1

1

1

1

1

1

1

10

1

1

1

44TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30255Proj

NDB IMPROVE/MODERNIZEPROJECT TITLE:

08300

08600

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

44TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30266Proj

REPLACE NDBPROJECT TITLE:

30266NEW RTP NUMBER:

N-10NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE REPLACED OFF AIRPORT AT AN OUTER MARKER SITE.  SITE ACQUISITION ADDRESSED
BY THE OUTER MARKER ESTABLISH.  NO UNUSUAL SITE ACCESS RESTRICTIONS. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01700

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

RAPM1

CIVE1

NAVE2

NAVTAZ

CIVE1

DRFD1T

SECS1

DRFD2T

NAVE2

NAVTAZ

SECS2

CIVE1

LGSFAZ

LGSRLA

5

3

3

1

15

5

1

2

8

1

1

3

1

5

10

10

40

40

80

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

148TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30266Proj

REPLACE NDBPROJECT TITLE:

01800

01900

02100

02200

02300

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

5

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

3

2

8

10

1

1

1

1

120

1

10

1

1

148TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30266Proj

REPLACE NDBPROJECT TITLE:

02300

04100

04300

04400

07300

CONTRACTOR ACCEPTANCE INSPECTION

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

CIVE1

ESUTAZ

RESE3T

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVE2

NAVTAZ

1

1

1

2

5

2

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

20

2

8

90

1

20

1

148TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30266Proj

REPLACE NDBPROJECT TITLE:

07300

08000

08300

08600

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

INST4

NAVE2

NAVTAZ

INST4

LGSFAZ

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

1

1

1

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

1

148TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30291Proj

ESTABLISH PARTIAL ILSPROJECT TITLE:

30291NEW RTP NUMBER:

N-03NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

ALL FACILITIES EXCEPT OUTER MARKER WILL BE ON AIRPORT PROPERTY.  LOCALIZER WILL BE AN EIGHT
ELEMENT ARRAY.  NO UNUSUAL SITE ACCESS RESTRICTIONS. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

01000

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

RAPM1

CIVE1

NAVE2

NAVTAZ

CIVE1

SECS1

CIVE1

DRFD1T

SECS1

CIVE1

LGSRLA

NAVE2

RAPM1

5

10

10

2

30

2

45

15

5

5

10

5

1

10

30

120

120

120

120

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

379TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30291Proj

ESTABLISH PARTIAL ILSPROJECT TITLE:

01000

01700

01800

01900

02100

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

DRFD2T

NAVE2

NAVTAZ

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

8

25

2

3

5

1

5

5

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

80

120

1

50

379TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30291Proj

ESTABLISH PARTIAL ILSPROJECT TITLE:

02100

02200

02300

03700

04100

04300

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

CIVE1

ESUTAZ

RESE3T

COMEMM

NAVE2

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

8

2

8

50

1

2

1

2

1

1

1

5

1

2

5

2

0

0

0

0

0

0

3

1

120

90

1

379TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30291Proj

ESTABLISH PARTIAL ILSPROJECT TITLE:

04300

04400

07300

08000

08200

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVE2

NAVTAZ

INST4

NAVE2

NAVTAZ

INST4

LGSFAZ

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

0

0

0

0

0

0

0

0

0

50

2

10

4

2

2

2

1

1

1

1

1

1

30

2

1

1

1

379TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30291Proj

ESTABLISH PARTIAL ILSPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

379TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30311Proj

ESTABLISH OMPROJECT TITLE:

30311NEW RTP NUMBER:

N-03NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

OUTER MARKER WILL BE OFF AIRPORT.  NO UNUSUAL SITE ACCESS RESTRICTIONS. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

RAPM1

CIVE1

NAVE2

NAVTAZ

CIVE1

SECS1

CIVE1

DRFD1T

NAVTAZ

SECS1

CIVE1

LGSRLA

NAVE2

RAPM1

2

10

5

2

10

2

10

3

1

1

3

10

2

1

5

30

120

120

120

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

182TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30311Proj

ESTABLISH OMPROJECT TITLE:

01000

01700

01800

01900

02100

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

DRFD2T

NAVE2

NAVTAZ

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

2

10

1

1

5

1

5

5

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

120

80

120

1

20

182TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30311Proj

ESTABLISH OMPROJECT TITLE:

02100

02200

02300

03700

04100

04300

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

CIVE1

ESUTAZ

RESE3T

COMEMM

NAVE2

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

1

1

5

20

1

1

1

1

1

1

1

5

1

2

2

2

0

0

0

0

0

0

1

1

120

90

1

182TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30311Proj

ESTABLISH OMPROJECT TITLE:

04300

04400

07300

08000

08200

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVE2

NAVTAZ

INST4

NAVE2

NAVTAZ

INST4

LGSFAZ

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

0

0

0

0

0

0

0

0

0

10

8

5

1

1

1

2

1

1

1

1

1

1

10

1

1

1

1

182TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30311Proj

ESTABLISH OMPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

182TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30322Proj

RELOCATE OMPROJECT TITLE:

30322NEW RTP NUMBER:

N-03NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

OUTER MARKER WILL BE RELOCATED TO ANOTHER OFF AIRPORT SITE.  NO UNUSUAL SITE ACCESS
RESTRICTIONS. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

01000

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

RAPM1

CIVE1

NAVE2

NAVTAZ

CIVE1

SECS1

CIVE1

DRFD1T

SECS1

CIVE1

LGSRLA

NAVE2

RAPM1

2

10

5

2

10

2

10

3

1

3

10

2

1

5

30

120

120

120

120

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

181TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30322Proj

RELOCATE OMPROJECT TITLE:

01000

01700

01800

01900

02100

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

DRFD2T

NAVE2

NAVTAZ

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

2

10

1

1

5

1

5

5

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

80

120

1

20

181TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30322Proj

RELOCATE OMPROJECT TITLE:

02100

02200

02300

03700

04100

04300

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

CIVE1

ESUTAZ

RESE3T

COMEMM

NAVE2

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

1

1

5

20

1

1

1

1

1

1

1

5

1

2

2

2

0

0

0

0

0

0

1

1

120

90

1

181TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30322Proj

RELOCATE OMPROJECT TITLE:

04300

04400

07300

08000

08300

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVE2

NAVTAZ

INST4

NAVE2

NAVTAZ

INST4

LGSFAZ

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

0

0

0

0

0

0

0

0

0

10

8

5

1

1

1

2

1

1

1

1

1

1

10

1

1

1

1

181TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30322Proj

RELOCATE OMPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

181TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30335Proj

IMPROVE OUTER MARKERPROJECT TITLE:

30335NEW RTP NUMBER:

N-03NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL REMAIN IN PRESENT BUILDING AND NO CONSTRUCTION WILL BE REQUIRED. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

04100

04300

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

NAVE2

NAVTAZ

DRFD2T

NAVE2

NAVTAZ

SECS2

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

2

3

1

2

5

1

1

2

2

2

0

0

0

0

5

10

30

90

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

44TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30335Proj

IMPROVE OUTER MARKERPROJECT TITLE:

04300

04400

07300

08000

08100

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Work Complete

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVE2

NAVTAZ

INST4

NAVE2

NAVTAZ

INST4

LGSFAZ

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

0

0

0

0

0

0

0

0

0

0

0

10

1

2

1

1

1

1

1

1

1

1

1

1

10

1

1

1

44TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30335Proj

IMPROVE OUTER MARKERPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

44TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30351Proj

ESTABLISH MMPROJECT TITLE:

30351NEW RTP NUMBER:

N-03NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE CONSTRUCTED ON AIRPORT PROPERTY.   NO UNUSUAL SITE ACCESS RESTRICTIONS.
TELECOMMUNICATIONS IS AVAILABLE.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

01000

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

RAPM1

CIVE1

NAVE2

NAVTAZ

CIVE1

SECS1

CIVE1

DRFD1T

NAVTAZ

CIVE1

LGSRLA

NAVE2

RAPM1

5

3

3

1

5

1

15

3

1

2

5

2

1

10

10

60

60

60

60

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

186TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30351Proj

ESTABLISH MMPROJECT TITLE:

01000

01700

01800

01900

02100

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

DRFD2T

NAVE2

NAVTAZ

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

2

8

1

1

3

1

5

5

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

80

120

1

20

186TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30351Proj

ESTABLISH MMPROJECT TITLE:

02100

02200

02300

04100

04300

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

CIVE1

ESUTAZ

RESE3T

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

3

2

8

20

1

2

1

2

1

1

1

2

5

2

0

0

0

0

0

0

0

0

0

0

2

1

90

1

186TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30351Proj

ESTABLISH MMPROJECT TITLE:

04300

04400

07300

08000

08200

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

MECE

NAVE

RADE

RESE

TORS

INST4

NAVE2

NAVTAZ

INST4

NAVE2

NAVTAZ

INST4

LGSFAZ

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

0

0

0

0

0

30

2

8

2

1

1

2

1

1

1

1

1

1

0

0

0

0

20

1

1

1

1

186TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30351Proj

ESTABLISH MMPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

186TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30362Proj

RELOCATE MMPROJECT TITLE:

30362NEW RTP NUMBER:

N-03NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE  RELOCATED ON AIRPORT PROPERTY.  NO UNUSUAL SITE ACCESS RESTRICTIONS.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

01000

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

RAPM1

CIVE1

NAVE2

NAVTAZ

CIVE1

SECS1

CIVE1

DRFD1T

NAVTAZ

CIVE1

LGSRLA

NAVE2

RAPM1

5

3

3

1

5

1

15

3

1

2

5

2

1

10

10

60

60

60

60

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

186TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30362Proj

RELOCATE MMPROJECT TITLE:

01000

01700

01800

01900

02100

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

DRFD2T

NAVE2

NAVTAZ

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

2

8

1

1

3

1

5

5

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

80

120

1

20

186TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30362Proj

RELOCATE MMPROJECT TITLE:

02100

02200

02300

04100

04300

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

CIVE1

ESUTAZ

RESE3T

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

3

2

8

20

1

2

1

2

1

1

1

2

5

2

0

0

0

0

0

0

0

0

0

0

2

1

90

1

186TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30362Proj

RELOCATE MMPROJECT TITLE:

04300

04400

07300

08000

08300

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

MECE

NAVE

RADE

RESE

TORS

INST4

NAVE2

NAVTAZ

INST4

NAVE2

NAVTAZ

INST4

LGSFAZ

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

0

0

0

0

0

30

2

8

2

1

1

2

1

1

1

1

1

1

0

0

0

0

20

1

1

1

1

186TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30362Proj

RELOCATE MMPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

186TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30375Proj

IMPROVE MIDDLE MARKERPROJECT TITLE:

30375NEW RTP NUMBER:

N-03NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL REMAIN IN PRESENT BUILDING AND NO CONSTRUCTION WILL BE REQUIRED. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

04100

04300

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

NAVE2

NAVTAZ

DRFD2T

NAVE2

NAVTAZ

SECS2

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

2

3

1

2

5

1

1

2

2

2

0

0

0

0

5

10

30

90

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

44TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30375Proj

IMPROVE MIDDLE MARKERPROJECT TITLE:

04300

04400

07300

08000

08300

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Service Available

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVE2

NAVTAZ

INST4

NAVE2

NAVTAZ

INST4

LGSFAZ

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

0

0

0

0

0

0

0

0

0

0

0

10

1

2

1

1

1

1

1

1

1

1

1

1

10

1

1

1

44TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30375Proj

IMPROVE MIDDLE MARKERPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

44TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30391Proj

ESTABLISH IMPROJECT TITLE:

30391NEW RTP NUMBER:

N-03NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE CONSTRUCTED ON AIRPORT PROPERTY.  NO UNUSUAL SITE ACCESS RESTRICTIONS.
TELECOMMUNICATIONS IS AVAILABLE. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

01000

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

RAPM1

CIVE1

NAVE2

NAVTAZ

CIVE1

SECS1

CIVE1

DRFD1T

SECS1

CIVE1

LGSRLA

NAVE2

RAPM1

5

3

3

1

5

1

15

3

1

2

5

2

1

10

10

60

60

60

60

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

186TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30391Proj

ESTABLISH IMPROJECT TITLE:

01000

01700

01800

01900

02100

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

DRFD2T

NAVE2

NAVTAZ

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

2

8

1

1

3

1

5

5

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

80

120

1

20

186TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30391Proj

ESTABLISH IMPROJECT TITLE:

02100

02200

02300

04100

04300

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

CIVE1

ESUTAZ

RESE3T

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

3

2

8

20

1

2

1

2

1

1

1

2

5

2

0

0

0

0

0

0

0

0

0

0

2

1

90

1

186TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30391Proj

ESTABLISH IMPROJECT TITLE:

04300

04400

07300

08000

08200

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

MECE

NAVE

RADE

RESE

TORS

INST4

NAVE2

NAVTAZ

INST4

NAVE2

NAVTAZ

INST4

LGSFAZ

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

0

0

0

0

0

30

2

8

2

1

1

2

1

1

1

1

1

1

0

0

0

0

20

1

1

1

1

186TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30391Proj

ESTABLISH IMPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

186TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30402Proj

RELOCATE IMPROJECT TITLE:

30402NEW RTP NUMBER:

N-03NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE RELOCATED ON AIRPORT.  NO UNUSUAL SITE ACCESS RESTRICTIONS. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

01000

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

RAPM1

CIVE1

NAVE2

NAVTAZ

CIVE1

SECS1

CIVE1

DRFD1T

SECS1

CIVE1

LGSRLA

NAVE2

RAPM1

5

3

3

1

5

1

15

3

1

2

5

2

1

10

10

60

60

60

60

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

186TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30402Proj

RELOCATE IMPROJECT TITLE:

01000

01700

01800

01900

02100

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

DRFD2T

NAVE2

NAVTAZ

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

2

8

1

1

3

1

5

5

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

80

120

1

20

186TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30402Proj

RELOCATE IMPROJECT TITLE:

02100

02200

02300

04100

04300

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

CIVE1

ESUTAZ

RESE3T

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

3

2

8

20

1

2

1

2

1

1

1

2

5

2

0

0

0

0

0

0

0

0

0

0

2

1

90

1

186TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30402Proj

RELOCATE IMPROJECT TITLE:

04300

04400

07300

08000

08300

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

MECE

NAVE

RADE

RESE

TORS

INST4

NAVE2

NAVTAZ

INST4

NAVE2

NAVTAZ

INST4

LGSFAZ

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

0

0

0

0

0

30

2

8

2

1

1

2

1

1

1

1

1

1

0

0

0

0

20

1

1

1

1

186TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30402Proj

RELOCATE IMPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

186TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30415Proj

IMPROVE INNER MARKERPROJECT TITLE:

30415NEW RTP NUMBER:

N-03NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL REMAIN IN PRESENT BUILDING AND NO CONSTRUCTION WILL BE REQUIRED. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

04100

04300

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

NAVE2

NAVTAZ

DRFD2T

NAVE2

NAVTAZ

SECS2

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

2

3

1

2

5

1

1

2

2

2

0

0

0

0

5

10

30

90

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

44TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30415Proj

IMPROVE INNER MARKERPROJECT TITLE:

04300

04400

07300

08000

08300

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Service Available

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVE2

NAVTAZ

INST4

NAVE2

NAVTAZ

INST4

LGSFAZ

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

0

0

0

0

0

0

0

0

0

0

0

10

1

2

1

1

1

1

1

1

1

1

1

1

10

1

1

1

44TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30415Proj

IMPROVE INNER MARKERPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

44TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30445Proj

ADD GS AND MM TO ILSPPROJECT TITLE:

30445NEW RTP NUMBER:

N-03NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

ALL FACILITIES WILL BE ON AIRPORT PROPERTY.  GLIDE SLOPE WILL BE EItHER NULL OR SIDEBAND
REFERENCE. NO UNUSUAL SITE ACCESS RESTRICTIONS. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01700

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

RAPM1

CIVE1

NAVE2

NAVTAZ

CIVE1

DRFD1T

SECS1

DRFD2T

NAVE2

NAVTAZ

SECS2

CIVE1

LGSFAZ

LGSRLA

5

5

5

1

25

8

3

6

20

1

1

5

1

5

10

30

50

40

80

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

311TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30445Proj

ADD GS AND MM TO ILSPPROJECT TITLE:

01800

01900

02100

02200

02300

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

5

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

2

5

20

1

1

1

1

120

1

20

1

1

311TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30445Proj

ADD GS AND MM TO ILSPPROJECT TITLE:

02300

04100

04300

04400

07300

CONTRACTOR ACCEPTANCE INSPECTION

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

CIVE1

ESUTAZ

RESE3T

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVE2

NAVTAZ

1

1

1

2

5

2

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

120

5

10

90

1

40

3

311TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30445Proj

ADD GS AND MM TO ILSPPROJECT TITLE:

07300

08000

08300

08600

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

INST4

NAVE2

NAVTAZ

INST4

LGSFAZ

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

6

3

3

4

2

2

2

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

1

1

311TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30481Proj

ESTABLISH LOCATOR OUTER MARKERPROJECT TITLE:

30481NEW RTP NUMBER:

N-03NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE ESTBLISHED OFF AIRPORT CONTROLLED PROPERTY AT AN OUTER MARKER SITE.  SITE
ACQUISITION WILL BE ADDRESSED BY THE OUTER MARKER ESTBLISH.  NO UNUSUAL SITE ACCESS
RESTRICTIONS. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01700

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

RAPM1

CIVE1

NAVE2

NAVTAZ

CIVE1

DRFD1T

NAVTAZ

DRFD2T

NAVE2

NAVTAZ

SECS2

CIVE1

LGSFAZ

LGSRLA

5

2

2

1

5

3

1

2

8

1

1

3

1

5

10

10

30

30

80

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

122TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30481Proj

ESTABLISH LOCATOR OUTER MARKERPROJECT TITLE:

01800

01900

02100

02200

02300

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

5

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

3

2

8

10

1

1

1

1

90

1

10

1

1

122TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30481Proj

ESTABLISH LOCATOR OUTER MARKERPROJECT TITLE:

02300

04100

04300

04400

07300

CONTRACTOR ACCEPTANCE INSPECTION

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

CIVE1

ESUTAZ

LGSFAZ

RESE3T

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVE2

NAVTAZ

1

1

1

1

2

2

2

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

10

2

8

90

1

20

1

122TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-30481Proj

ESTABLISH LOCATOR OUTER MARKERPROJECT TITLE:

07300

08000

08200

08600

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

INST4

NAVE2

NAVTAZ

INST4

LGSFAZ

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

1

1

1

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

1

122TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-31011Proj

ESTABLISH CAT I ILSPROJECT TITLE:

31011NEW RTP NUMBER:

N-03NEW CIP NUMBER:

2406

2406C

2406D

3406

3406B

3406C

3406D

3406E

4422

USED FOR PROJECTS USING OLD CIP NUMBERS:

ALL FACILITIES EXCEPT OUTER MARKER WILL BE ON AIRPORT PROPERTY.  LOCALIZER WILL BE EIGHT
ELEMENT ARRAY.  GLIDE SLOPE WILL BE NULL OR SIDEBAND REFERENCE.  SINGLE EQUIPMENT WILL BE
INSTALLED.  NO UNUSUAL SITE ACCESS RESTRICTIONS. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

CIVE1

NAVE2

NAVTAZ

CIVE1

SECS1

CIVE1

DRFD1T

5

15

15

2

20

2

60

20

10

40

150

120

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

521TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-31011Proj

ESTABLISH CAT I ILSPROJECT TITLE:

00800

00900

01000

01700

01800

01900

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

SECS1

CIVE1

LGSRLA

NAVE2

RAPM1

DRFD2T

NAVE2

NAVTAZ

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

2

5

10

5

1

10

30

3

2

5

1

5

5

10

0

0

0

0

0

0

0

0

120

120

80

120

1

521TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-31011Proj

ESTABLISH CAT I ILSPROJECT TITLE:

01900

02100

02200

02300

03700

04100

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

CIVE1

ESUTAZ

RESE3T

COMEMM

NAVE2

LGSFAZ

LGSRLA

0

0

0

0

0

0

0

10

3

15

50

1

2

1

2

1

1

1

5

1

5

5

50

2

1

120

90

521TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-31011Proj

ESTABLISH CAT I ILSPROJECT TITLE:

04100

04300

04400

07300

08000

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

NAVE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVE2

NAVTAZ

INST4

NAVE2

NAVTAZ

INST4

LGSFAZ

3

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

120

12

30

6

3

3

2

1

1

40

5

1

521TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-31011Proj

ESTABLISH CAT I ILSPROJECT TITLE:

08000

08200

08600

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

521TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-31022Proj

RELOCATE CAT I ILSPROJECT TITLE:

31022NEW RTP NUMBER:

N-03NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

ALL FACILITIES EXCEPT OUTER MARKER WILL BE MOVED ON AIRPORT PROPERTY.  LOCALIZER WILL
REMAIN EIGHT ELEMENT ARRAY.  GLIDE SLOPE WILL REMAIN NULL OR SIDEBAND REFERNECE.  OUTER
MARKER WILL REMAIN IN ITS CURRENT LOCATION.   NO UNUSUAL ACCESS RESTRI CTION

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

01000

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

RAPM1

CIVE1

NAVE2

NAVTAZ

CIVE1

SECS1

CIVE1

DRFD1T

SECS1

CIVE1

LGSRLA

NAVE2

RAPM1

5

15

10

2

10

2

50

20

2

3

5

3

1

10

40

60

90

60

90

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

415TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-31022Proj

RELOCATE CAT I ILSPROJECT TITLE:

01000

01700

01800

01900

02100

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

DRFD2T

NAVE2

NAVTAZ

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

10

30

3

2

2

1

2

5

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

80

150

1

40

415TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-31022Proj

RELOCATE CAT I ILSPROJECT TITLE:

02100

02200

02300

04300

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

ELECTRONICS HEALTH & SAFETY CHECKLIST

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

CIVE1

ESUTAZ

RESE3T

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

8

2

10

40

1

2

1

2

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

1

1

415TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-31022Proj

RELOCATE CAT I ILSPROJECT TITLE:

04400

07300

08000

08300

08600

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

INST4

NAVE2

NAVTAZ

INST4

NAVE2

NAVTAZ

INST4

LGSFAZ

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

100

8

25

6

3

3

2

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

35

5

1

1

1

415TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-31022Proj

RELOCATE CAT I ILSPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

NAVE

RADE

RESE

TORS

0

0

0

0

415TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-31033Proj

DISMANTLE CAT I ILSPROJECT TITLE:

31033NEW RTP NUMBER:

N-03NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

ANY ENVIRONMENTAL MITIGATION, I.E. FUEL TANK POLLUTION, DIOXIN TRANSFORMERS, HAS BEEN
ACCOMPLISHED PRIOR TO THIS PROJECT.  FCILITY WILL BE RETURNED TO ORIGINAL CONDITION FOR GSA
DISPOSAL. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00800

01000

01800

01900

PROJECT ASSIGNMENT 

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

RAPM1

CIVE1

DRFD2T

SECS1

NAVE2

NAVTAZ

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

1

12

3

1

6

1

5

30

0

0

0

0

0

0

2

25

15

180

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

126TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-31033Proj

DISMANTLE CAT I ILSPROJECT TITLE:

01900

02100

02200

03700

08500

08600

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

TELECOMMUNICATIONS AVAILABLE

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

COMEMM

NAVE2

INST4

LGSFAZ

NAVTAZ

SMGRAZ

0

0

0

0

0

0

0

0

0

5

2

5

20

1

2

1

2

2

1

15

5

5

1

20

2

60

30

1

126TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-31033Proj

DISMANTLE CAT I ILSPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

126TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-31044Proj

CONVERT CAT I ILSPROJECT TITLE:

31044NEW RTP NUMBER:

N-03NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

ALL FACILITIES EXCEPT THE OUTER MARKER WILL BE CONVERTED ON AIRPORT PROPERTY.  GLIDS SLOPE
WILL HAVE A NEW TOWER INSTALLED.  NO UNUSUAL SITE ACCESS RESTRICTIONS. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01700

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

RAPM1

CIVE1

NAVE2

NAVTAZ

CIVE1

DRFD1T

NAVTAZ

DRFD2T

NAVE2

NAVTAZ

SECS2

CIVE1

LGSFAZ

LGSRLA

5

2

2

1

35

15

1

2

10

1

1

5

1

5

10

10

60

40

90

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

327TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-31044Proj

CONVERT CAT I ILSPROJECT TITLE:

01800

01900

02100

02200

02300

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

5

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

2

5

40

1

1

1

1

150

1

40

1

1

327TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-31044Proj

CONVERT CAT I ILSPROJECT TITLE:

02300

04100

04300

04400

07300

CONTRACTOR ACCEPTANCE INSPECTION

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

CIVE1

ESUTAZ

LGSFAZ

RESE3T

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVE2

NAVTAZ

1

1

1

1

2

5

2

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

120

5

10

90

1

40

15

327TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-31044Proj

CONVERT CAT I ILSPROJECT TITLE:

07300

08000

08300

08600

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

INST4

NAVE2

NAVTAZ

INST4

LGSFAZ

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

6

3

3

4

2

2

2

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

1

1

327TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-31055Proj

IMPROVE/MODERNIZE/SUSTAIN CAT I ILSPROJECT TITLE:

31055NEW RTP NUMBER:

N-03NEW CIP NUMBER:

3406H

4422B

4422C

USED FOR PROJECTS USING OLD CIP NUMBERS:

ALL UPGRADING WILL BE ATOR NEAR THE  PRESENT LOCATIONS.  LOCALIZER WILL BE REPLACED WITH
AN EIGHT ELEMENT ARRAY.  GLIDE SLOPE WILL REMAIN NULL OR SIDEBAND REFERENCE WITH A NEW
TOWER.. NO UNUSUAL SITE ACCESS RESTRICTIONS. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

04300

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

NAVE2

NAVTAZ

DRFD2T

NAVE2

NAVTAZ

SECS2

AUTE

CIVE

COME

CONS

DRFD

ELCE

5

8

2

12

25

2

1

0

0

0

0

0

0

10

30

30

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

183TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-31055Proj

IMPROVE/MODERNIZE/SUSTAIN CAT I ILSPROJECT TITLE:

04300

04400

07300

08000

08300

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVE2

NAVTAZ

INST4

NAVE2

NAVTAZ

INST4

LGSFAZ

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

0

0

0

0

0

0

0

0

0

80

8

20

6

3

3

2

1

1

1

1

1

1

30

5

1

1

1

183TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-31055Proj

IMPROVE/MODERNIZE/SUSTAIN CAT I ILSPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

183TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-31066Proj

REPLACE/MODERNIZE CAT I ILSPROJECT TITLE:

31066NEW RTP NUMBER:

N-03NEW CIP NUMBER:

2406A

4424

4424A

USED FOR PROJECTS USING OLD CIP NUMBERS:

ALL FACILITIES EXCEPT OUTER MARKER WILL BE REPLACED ON AIRPORT PROPERTY.  LOCALIZER ANTENNA
WILL BE A NEW EIGHT ELEMENT ARRAY.  GLIDE SLOPE WILL HAVE A NEW TOWER. NO UNUSUAL SITE
ACCESS RESTRICTIONS. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01700

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

RAPM1

CIVE1

NAVE2

NAVTAZ

CIVE1

DRFD1T

SECS1

DRFD2T

NAVE2

NAVTAZ

SECS2

5

5

5

2

35

10

3

10

30

3

2

10

20

60

60

90

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

382TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-31066Proj

REPLACE/MODERNIZE CAT I ILSPROJECT TITLE:

01700

01800

01900

02100

02200

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ESUTAZ

LGSRLA

RESE3T

5

1

5

5

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

8

5

50

120

1

50

1

382TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-31066Proj

REPLACE/MODERNIZE CAT I ILSPROJECT TITLE:

02200

02300

04100

04300

04400

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

CIVE1

ESUTAZ

LGSFAZ

RESE3T

CIVE1

ESUTAZ

RESE3T

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

1

1

1

1

1

1

2

5

2

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

90

1

40

382TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-31066Proj

REPLACE/MODERNIZE CAT I ILSPROJECT TITLE:

04400

07300

08000

08300

08600

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

INST4

NAVE2

NAVTAZ

INST4

NAVE2

NAVTAZ

INST4

LGSFAZ

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

120

10

10

6

3

3

4

2

2

2

1

1

1

0

0

0

0

0

0

0

0

0

0

0

5

2

1

1

382TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-31066Proj

REPLACE/MODERNIZE CAT I ILSPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

NAVE

RADE

RESE

TORS

0

0

0

0

382TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-31071Proj

ESTABLISH LOCALIZER-TYPE DIRECTIONAL AIDPROJECT TITLE:

31071NEW RTP NUMBER:

N-03NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

01000

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

RAPM1

CIVE1

NAVE2

NAVTAZ

CIVE1

SECS1

CIVE1

DRFD1T

SECS1

CIVE1

LGSRLA

NAVE2

RAPM1

DRFD2T

5

8

5

1

10

1

25

9

3

2

5

2

1

4

10

20

60

60

50

60

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

250TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-31071Proj

ESTABLISH LOCALIZER-TYPE DIRECTIONAL AIDPROJECT TITLE:

01000

01700

01800

01900

02100

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

NAVE2

NAVTAZ

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

12

2

2

3

1

5

5

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

3

80

120

1

20

250TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-31071Proj

ESTABLISH LOCALIZER-TYPE DIRECTIONAL AIDPROJECT TITLE:

02100

02200

02300

04100

04300

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

CIVE1

ESUTAZ

RESE3T

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

2

8

20

1

2

1

2

1

1

1

2

5

2

0

0

0

0

0

0

0

0

0

0

0

3

1

90

1

250TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-31071Proj

ESTABLISH LOCALIZER-TYPE DIRECTIONAL AIDPROJECT TITLE:

04300

04400

07300

08000

08200

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

NAVE

RADE

RESE

TORS

INST4

NAVE2

NAVTAZ

INST4

NAVE2

NAVTAZ

INST4

LGSFAZ

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

0

0

0

0

40

10

10

4

3

3

2

1

1

1

1

1

1

0

0

0

0

0

20

3

1

1

1

250TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-31071Proj

ESTABLISH LOCALIZER-TYPE DIRECTIONAL AIDPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

250TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-31101Proj

ADD SNOW DEPTH MONITORS TO GSPROJECT TITLE:

31101NEW RTP NUMBER:

N-03NEW CIP NUMBER:

3406D

USED FOR PROJECTS USING OLD CIP NUMBERS:

MONITORS WILL BE LOCATED IN GLIDE SLOPE FRESNEL ZONE.  NO UNUSUAL SITE ACCESS RESTRICTIONS.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01800

01900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

RAPM1

CIVE1

NAVE2

NAVTAZ

CIVE1

DRFD1T

DRFD2T

NAVE2

NAVTAZ

SECS2

CIVE1

LGSRLA

2

3

3

1

10

1

2

10

1

1

5

10

5

10

20

20

120

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

140TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-31101Proj

ADD SNOW DEPTH MONITORS TO GSPROJECT TITLE:

01900

02100

02200

02300

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

CIVE1

ESUTAZ

LGSFAZ

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

2

5

20

1

1

1

1

1

1

1

20

1

1

140TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-31101Proj

ADD SNOW DEPTH MONITORS TO GSPROJECT TITLE:

02300

04100

04300

04400

08000

CONTRACTOR ACCEPTANCE INSPECTION

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

RESE3T

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVE2

NAVTAZ

INST4

LGSFAZ

1

2

5

2

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

30

2

5

2

1

90

1

15

1

140TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-31101Proj

ADD SNOW DEPTH MONITORS TO GSPROJECT TITLE:

08000

08300

08600

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

140TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-31126Proj

REPLACE TWA AT LOCALIZERPROJECT TITLE:

31126NEW RTP NUMBER:

N-03NEW CIP NUMBER:

4424B

4424C

USED FOR PROJECTS USING OLD CIP NUMBERS:

THE FACILITY WILL BE CONVERTED ON AIRPORT PROPERTY.  NO UNUSUAL SITE ACCESS RESTRICTIONS.
ONLY THE ANTENNA SYSTEM AND PAD WILL BE REPLACED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

CONSTRUCTION CONTRACT PROCUREMENT  

RAPM1

CIVE1

NAVE2

NAVTAZ

CIVE1

DRFD1T

DRFD2T

NAVE2

NAVTAZ

SECS2

CIVE1

LGSRLA

2

3

3

1

10

1

2

10

1

1

5

10

5

10

20

20

120

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

147TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-31126Proj

REPLACE TWA AT LOCALIZERPROJECT TITLE:

01900

02100

02200

02300

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

CIVE1

ESUTAZ

RESE3T

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

2

5

20

1

1

1

1

1

1

1

1

20

1

1

147TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-31126Proj

REPLACE TWA AT LOCALIZERPROJECT TITLE:

04100

04300

04400

07300

08000

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVE2

NAVTAZ

INST4

NAVE2

NAVTAZ

2

5

2

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

30

2

5

4

2

2

90

1

15

2

1

147TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-31126Proj

REPLACE TWA AT LOCALIZERPROJECT TITLE:

08000

08300

08600

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

INST4

LGSFAZ

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

2

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

147TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-31211Proj

ESTABLISH CATEGORY I MICROWAVE LANDING SYSTEMPROJECT TITLE:

31211NEW RTP NUMBER:

N-03NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

ALL FACILITIES EXCEPT THE OUTER MARKER WILL BE CONSTRUCTED ON AIRPORT CONTROLLED PROPERTY.
SINGLE EQUIPMENT WILL BE INSTALLED.  NO UNUSUAL SITE ACCESS RESTRICTIONS. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

RAPM1

CIVE1

NAVE2

NAVTAZ

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

SECS1

CIVE1

LGSRLA

NAVE2

RAPM1

5

20

15

2

20

2

60

20

5

2

5

10

5

1

10

90

100

140

150

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

426TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-31211Proj

ESTABLISH CATEGORY I MICROWAVE LANDING SYSTEMPROJECT TITLE:

01000

01700

01800

01900

02100

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

DRFD2T

NAVE2

NAVTAZ

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

10

30

3

2

5

1

5

5

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

120

80

140

1

50

426TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-31211Proj

ESTABLISH CATEGORY I MICROWAVE LANDING SYSTEMPROJECT TITLE:

02100

02200

02300

03700

04100

04300

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

CIVE1

ESUTAZ

RESE3T

COMEMM

NAVE2

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

10

3

15

50

1

2

1

2

1

1

1

5

1

5

5

3

0

0

0

0

0

0

2

1

120

90

1

426TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-31211Proj

ESTABLISH CATEGORY I MICROWAVE LANDING SYSTEMPROJECT TITLE:

04300

04400

07300

08000

08200

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVE2

NAVTAZ

INST4

NAVE2

NAVTAZ

INST4

LGSFAZ

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

0

0

0

0

0

0

0

0

0

15

12

30

6

3

3

2

1

1

1

1

1

1

30

5

1

1

1

426TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-31211Proj

ESTABLISH CATEGORY I MICROWAVE LANDING SYSTEMPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

426TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-32011Proj

ESTABLISH CAT II ILSPROJECT TITLE:

32011NEW RTP NUMBER:

N-03NEW CIP NUMBER:

2206E

USED FOR PROJECTS USING OLD CIP NUMBERS:

ALL FACILITIES EXCEPT OUTER MARKER WILL BE ON AIRPORT PROPERTY.  LOCALIZER WILL BE FOURTEEN
ELEMENT CAPTURE EFFECT ARRAY.  GLIDE SLOPE WILL BE CAPTURE EFFECT.  EQUIPMENT WILL BE DUAL
WITH THREE MONITORS.  NO UNUSUAL RESTRICTIONS ON SITE ACCESS. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

RAPM1

CIVE1

NAVE2

NAVTAZ

CIVE1

SECS1

CIVE1

DRFD1T

SECS1

CIVE1

LGSRLA

NAVE2

RAPM1

5

15

10

4

30

2

80

30

4

5

10

5

1

10

40

120

120

120

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

658TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-32011Proj

ESTABLISH CAT II ILSPROJECT TITLE:

01000

01700

01800

01900

02100

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

DRFD2T

NAVE2

NAVTAZ

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

15

50

5

3

5

1

5

5

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

120

80

120

1

50

658TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-32011Proj

ESTABLISH CAT II ILSPROJECT TITLE:

02100

02200

02300

03700

04100

04300

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

CIVE1

ESUTAZ

RESE3T

COMEMM

NAVE2

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

10

3

15

60

2

2

1

2

1

1

1

5

1

5

5

5

0

0

0

0

0

0

2

1

120

90

1

658TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-32011Proj

ESTABLISH CAT II ILSPROJECT TITLE:

04300

04400

07300

08000

08200

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVE2

NAVTAZ

INST4

NAVE2

NAVTAZ

INST4

LGSFAZ

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

0

0

0

0

0

0

0

0

0

140

8

50

12

8

8

4

2

2

2

1

1

1

40

8

2

1

1

658TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-32011Proj

ESTABLISH CAT II ILSPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

658TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-32022Proj

RELOCATE CAT II ILSPROJECT TITLE:

32022NEW RTP NUMBER:

N-03NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

ALL FACILITIES WILL BE RLOCATED ON AIRPORT PROPERTY.  THE OUTER MARKER WILL NOT BE MOVED.
LOCALIZER WILL BE FOURTEEN ELEMENT CAPTURE EFFECT ARRAY.  GLIDE SLOPE WILL BE CAPTURE
EFFECT.  EQUIPMENT WILL BE DUAL WITH THREE MONITORS.   SEE NEXT ACTIVITY.

 NO UNUSUAL SITE ACCESS RESTRICTIONS.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

RAPM1

CIVE1

NAVE2

NAVTAZ

CIVE1

SECS1

CIVE1

DRFD1T

SECS1

CIVE1

LGSRLA

NAVE2

5

15

10

2

20

1

80

30

4

5

10

5

10

30

90

120

90

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

584TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-32022Proj

RELOCATE CAT II ILSPROJECT TITLE:

00900

01000

01700

01800

01900

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

RAPM1

DRFD2T

NAVE2

NAVTAZ

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

1

15

40

3

5

5

1

5

5

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

120

80

120

1

584TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-32022Proj

RELOCATE CAT II ILSPROJECT TITLE:

01900

02100

02200

02300

04100

04300

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

TORS

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

CIVE1

ESUTAZ

RESE3T

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

0

8

3

12

50

2

2

1

2

1

1

1

5

5

5

0

0

0

0

0

0

0

50

2

1

90

1

584TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-32022Proj

RELOCATE CAT II ILSPROJECT TITLE:

04300

04400

07300

08000

08300

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVE2

NAVTAZ

INST4

NAVE2

NAVTAZ

INST4

LGSFAZ

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

0

0

0

0

0

0

0

0

120

8

40

12

8

8

4

2

2

2

1

1

1

0

40

8

2

1

1

584TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-32022Proj

RELOCATE CAT II ILSPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

584TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-32033Proj

DISMANTLE CAT II ILSPROJECT TITLE:

32033NEW RTP NUMBER:

N-03NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

ANY ENVIRONMENTAL MITIGATION, I.E. FUEL TANK POLLUTION, DIOXIN TRANSFORMERS, HAS BEEN
ACCOMPLISHED PRIOR TO THIS PROJECT.  FACILITY WILL BE RETURNED TO ORIGINAL CONDITION FOR
GSA DISPOSAL. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00800

01000

01800

02200

03700

PROJECT ASSIGNMENT 

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT JOINT ACCEPTANCE INSPECTION  

TELECOMMUNICATIONS AVAILABLE

RAPM1

CIVE1

DRFD2T

SECS1

NAVE2

NAVTAZ

CIVE1

LGSRLA

CIVE1

ESUTAZ

LGSFAZ

RESE3T

1

15

4

1

8

1

5

30

1

2

1

2

2

25

15

180

2

60

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

142TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-32033Proj

DISMANTLE CAT II ILSPROJECT TITLE:

03700

08500

08600

TELECOMMUNICATIONS AVAILABLE

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

COMEMM

NAVE2

CIVE1

ESUTAZ

INST4

LGSFAZ

LGSRLA

NAVTAZ

RESE3T

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

2

1

5

2

20

5

5

5

25

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

50

1

142TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-32044Proj

CONVERT CAT II ILSPROJECT TITLE:

32044NEW RTP NUMBER:

N-03NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

ALL FACILITIES EXCEPT THE OUTER MARKER WILL BE ON AIRPORT PROPERTY AT OR NEAR PRESENT
LOCATION.  LOCALIZER WILL BE FOURTEEN ELEMENT CAPTURE EFFECT ARRAY.  GLIDE SLOPE WILL BE
CAPTURE EFFECT SYSTEM.  SEE NEXT ACTIVITY. 

 EQUIPMENT WILL BE DUAL WITH THREE MONITORS.  NO UNUSUAL SITE ACCESS RESTRICTIONS.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01700

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

RAPM1

CIVE1

NAVE2

NAVTAZ

CIVE1

DRFD1T

SECS1

DRFD2T

NAVE2

NAVTAZ

SECS2

CIVE1

5

10

10

4

50

18

4

10

40

5

3

5

10

20

120

120

80

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

543TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-32044Proj

CONVERT CAT II ILSPROJECT TITLE:

01700

01800

01900

02100

02200

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

1

5

5

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

10

3

15

60

2

120

1

60

2

543TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-32044Proj

CONVERT CAT II ILSPROJECT TITLE:

02200

02300

03700

04100

04300

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

ESUTAZ

LGSFAZ

RESE3T

CIVE1

ESUTAZ

RESE3T

COMEMM

NAVE2

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

2

1

2

1

1

1

5

1

5

5

5

0

0

0

0

0

0

0

0

0

0

0

0

0

1

120

90

1

543TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-32044Proj

CONVERT CAT II ILSPROJECT TITLE:

04300

04400

07300

08000

08300

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

RESE

TORS

INST4

NAVE2

NAVTAZ

INST4

NAVE2

NAVTAZ

INST4

LGSFAZ

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

0

0

140

8

50

12

8

8

4

2

2

2

1

1

1

0

0

0

0

0

0

0

40

6

2

1

1

543TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-32044Proj

CONVERT CAT II ILSPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

543TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-32055Proj

IMPROVE/MODERNIZE/SUSTAIN CAT II ILSPROJECT TITLE:

32055NEW RTP NUMBER:

N-03NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

ALL FACILITIES WILL BE UPGRADED AT PRESENT LOCATION.  LOCALIZER ANTENNA SYSTEM WILL REMAIN
IN ITS PRESENT CONFIGURATION.  GLIDE SLOPE ANTENNA SYSTEM WILL REMAIN IN ITS PRESENT
CONFIGURATION.  SEE NEXT ACTIVITY. 

 NO CONSTRUCTION WILL BE REQUIRED.  NO UNUSUAL SITE ACCESS RESTRICTIONS.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

04300

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

NAVE2

NAVTAZ

DRFD2T

NAVE2

NAVTAZ

SECS2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

5

5

2

3

20

1

1

0

0

0

0

0

0

0

10

20

30

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

190TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-32055Proj

IMPROVE/MODERNIZE/SUSTAIN CAT II ILSPROJECT TITLE:

04300

04400

07300

08000

08300

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVE2

NAVTAZ

INST4

NAVE2

NAVTAZ

INST4

LGSFAZ

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

0

0

0

0

0

0

0

0

90

10

25

10

5

5

2

1

1

1

1

1

1

0

40

5

1

1

1

190TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-32055Proj

IMPROVE/MODERNIZE/SUSTAIN CAT II ILSPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

190TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-32066Proj

REPLACE CAT II ILSPROJECT TITLE:

32066NEW RTP NUMBER:

N-03NEW CIP NUMBER:

4420

USED FOR PROJECTS USING OLD CIP NUMBERS:

ALL FACILITIES EXCEPT THE OUTER MARKER WILL BE REPLACED ON AIRPORT AT OR NEAR THE PRESENT
LOCATION.  LOCALIZER WILL BE FOURTEEN ELEMENT CAPTURE EFFECT ARRAY.  GLIDE SLOPE WILL BE
CAPTURE EFFECT SYSTEM.  SEE NEXT ACTIVITY. 

EQUIPMENT WILL BE DUAL WITH THREE MONITORS.  NO UNUSUAL SITE ACCESS RESTRICTIONS. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01700

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

RAPM1

CIVE1

NAVE2

NAVTAZ

CIVE1

DRFD1T

SECS1

DRFD2T

NAVE2

NAVTAZ

SECS2

5

15

10

4

80

30

2

20

50

5

3

10

40

120

120

80

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

608TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-32066Proj

REPLACE CAT II ILSPROJECT TITLE:

01700

01800

01900

02100

02200

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ESUTAZ

LGSRLA

RESE3T

5

1

5

5

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

10

3

15

60

120

1

60

2

608TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-32066Proj

REPLACE CAT II ILSPROJECT TITLE:

02200

02300

03700

04100

04300

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

CIVE1

ESUTAZ

LGSFAZ

RESE3T

CIVE1

ESUTAZ

RESE3T

COMEMM

NAVE2

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

2

2

1

2

1

1

1

5

1

5

5

5

0

0

0

0

0

0

0

0

0

0

0

0

1

120

90

1

608TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-32066Proj

REPLACE CAT II ILSPROJECT TITLE:

04300

04400

07300

08000

08300

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

RADE

RESE

TORS

INST4

NAVE2

NAVTAZ

INST4

NAVE2

NAVTAZ

INST4

LGSFAZ

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

0

0

0

140

8

50

12

8

8

4

2

2

2

1

1

1

0

0

0

0

0

0

40

8

2

1

1

608TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-32066Proj

REPLACE CAT II ILSPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

608TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33011Proj

ESTABLISH CAT III ILSPROJECT TITLE:

33011NEW RTP NUMBER:

N-03NEW CIP NUMBER:

3406F

USED FOR PROJECTS USING OLD CIP NUMBERS:

ALL FACILITIES EXCEPT OUTER MARKER WILL BE CONSTRUCTED ON AIRPORT PROPERTY.  LOCALIZER WILL
BE FOURTEEN ELEMENT CAPTURE EFFECT ARRAY.  GLIDE SLOPE WILL BE CAPTURE EFFECT SYSTEM.
EQUIPMENT WILL BE DUAL WITH THREE MONITORS.  SEE NEXT ACTIVITY. 

NO UNUSUAL SITE ACCESS RESTRICTIONS. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

RAPM1

CIVE1

NAVE2

NAVTAZ

CIVE1

SECS1

CIVE1

DRFD1T

SECS1

CIVE1

LGSRLA

5

15

10

4

30

2

80

30

4

5

10

10

40

120

120

120

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

658TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33011Proj

ESTABLISH CAT III ILSPROJECT TITLE:

00900

01000

01700

01800

01900

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

NAVE2

RAPM1

DRFD2T

NAVE2

NAVTAZ

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

5

1

15

50

5

3

5

1

5

5

10

0

0

0

0

0

0

0

0

0

0

0

0

0

120

80

120

1

658TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33011Proj

ESTABLISH CAT III ILSPROJECT TITLE:

01900

02100

02200

02300

03700

04100

04300

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RESE

TORS

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

CIVE1

ESUTAZ

RESE3T

COMEMM

NAVE2

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

0

0

10

3

15

60

2

2

1

2

1

1

1

5

1

5

5

5

0

0

50

2

1

120

90

1

658TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33011Proj

ESTABLISH CAT III ILSPROJECT TITLE:

04300

04400

07300

08000

08200

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Commissioning

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVE2

NAVTAZ

INST4

NAVE2

NAVTAZ

INST4

LGSFAZ

NAVE2

NAVTAZ

SMGRAZ

0

0

0

0

0

0

0

0

0

0

0

0

0

140

8

50

12

8

8

4

2

2

2

1

40

8

2

1

658TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33011Proj

ESTABLISH CAT III ILSPROJECT TITLE:

08200

08600

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

NAVTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

658TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33022Proj

RELOCATE CAT III ILSPROJECT TITLE:

33022NEW RTP NUMBER:

N-03NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

ALL FACILITIES WILL BE RELOCATED ON AIRPORT PROPERTY.  LOCALIER WILL BE FOURTEEN ELEMENT
CAPTURE EFFECT ARRAY.  GLIDE SLOPE WILL BE CAPTURE EFFECT SYSTEM.  EQUIPMENT WILL BE DUAL
WITH THREE MONITORS.  SEE NEXT ACTIVITY. 

NO UNUSUAL SITE ACCESS RESTRICTIONS.  THE OUTER MARKER WILL NOT BE MOVED. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

RAPM1

CIVE1

NAVE2

NAVTAZ

CIVE1

SECS1

CIVE1

DRFD1T

SECS1

CIVE1

LGSRLA

NAVE2

5

15

10

2

20

1

80

30

4

5

10

5

10

30

90

120

90

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

584TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33022Proj

RELOCATE CAT III ILSPROJECT TITLE:

00900

01000

01700

01800

01900

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

RAPM1

DRFD2T

NAVE2

NAVTAZ

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

1

15

40

3

5

5

1

5

5

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

120

80

120

1

584TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33022Proj

RELOCATE CAT III ILSPROJECT TITLE:

01900

02100

02200

02300

04100

04300

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

TORS

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

CIVE1

ESUTAZ

RESE3T

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

0

8

3

12

50

2

2

1

2

1

1

1

5

5

5

0

0

0

0

0

0

0

50

2

1

90

1

584TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33022Proj

RELOCATE CAT III ILSPROJECT TITLE:

04300

04400

07300

08000

08300

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVE2

NAVTAZ

INST4

NAVE2

NAVTAZ

INST4

LGSFAZ

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

0

0

0

0

0

0

0

0

120

8

40

12

8

8

4

2

2

2

1

1

1

0

40

8

2

1

1

584TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33022Proj

RELOCATE CAT III ILSPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

584TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33033Proj

DISMANTLE CAT III ILSPROJECT TITLE:

33033NEW RTP NUMBER:

N-03NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

ANY ENVIRONMENTAL MITIGATION, I.E. FUEL TANK POLLUTION, DIOXIN TRANSFORMERS, HAS BEEN
ACCOMPLISHED PRIOR TO THIS PROJECT.  FACILITY WILL BE RETURNED TO ORIGINAL CONDITION FOR
GSA DISPOSAL. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00800

01000

01800

02200

03700

PROJECT ASSIGNMENT 

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT JOINT ACCEPTANCE INSPECTION  

TELECOMMUNICATIONS AVAILABLE

RAPM1

CIVE1

DRFD2T

SECS1

NAVE2

NAVTAZ

CIVE1

LGSRLA

CIVE1

ESUTAZ

LGSFAZ

RESE3T

1

15

4

1

8

1

5

30

1

2

1

2

2

25

15

180

2

60

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

142TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33033Proj

DISMANTLE CAT III ILSPROJECT TITLE:

03700

08500

08600

TELECOMMUNICATIONS AVAILABLE

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

COMEMM

NAVE2

CIVE1

ESUTAZ

INST4

LGSFAZ

LGSRLA

NAVTAZ

RESE3T

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

2

1

5

2

20

5

5

5

25

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

50

1

142TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33044Proj

CONVERT CAT III ILSPROJECT TITLE:

33044NEW RTP NUMBER:

N-03NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

ALL FACILITIES EXCEPT THE OUTER MARKER WILL BE CONVERTED ON AIRPORT PROPERTY NEAR OR AT THE
PRESENT LOCATION.  LOCALIZER WILL BE FOURTEEN ELEMENT CAPTURE EFFECT ARRAY.  GLIDE SLOPE
WILL BE CAPTURE EFFECT SYSTEM.  SEE NEXT ACTIVITY. 

 EQUIPMENT WILL BE DUAL WITH THREE MONITORS.  NO UNUSUAL SITE ACCESS RESTRICTIONS.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01700

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

RAPM1

CIVE1

NAVE2

NAVTAZ

CIVE1

DRFD1T

SECS1

DRFD2T

NAVE2

NAVTAZ

SECS2

CIVE1

5

10

10

4

50

18

4

10

40

5

3

5

10

20

120

120

80

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

543TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33044Proj

CONVERT CAT III ILSPROJECT TITLE:

01700

01800

01900

02100

02200

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

1

5

5

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

10

3

15

60

2

120

1

60

2

543TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33044Proj

CONVERT CAT III ILSPROJECT TITLE:

02200

02300

03700

04100

04300

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

ESUTAZ

LGSFAZ

RESE3T

CIVE1

ESUTAZ

RESE3T

COMEMM

NAVE2

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

2

1

2

1

1

1

5

1

5

5

5

0

0

0

0

0

0

0

0

0

0

0

0

0

1

120

90

1

543TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33044Proj

CONVERT CAT III ILSPROJECT TITLE:

04300

04400

07300

08000

08300

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

RESE

TORS

INST4

NAVE2

NAVTAZ

INST4

NAVE2

NAVTAZ

INST4

LGSFAZ

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

0

0

140

8

50

12

8

8

4

2

2

2

1

1

1

0

0

0

0

0

0

0

40

6

2

1

1

543TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33044Proj

CONVERT CAT III ILSPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

543TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33055Proj

IMPROVE/MODERNIZE/SUSTAIN CAT III ILSPROJECT TITLE:

33055NEW RTP NUMBER:

N-03NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

ALL FACILITIES WILL BE UPGRADED AT THEIR PRESENT LOCATION.  LOCALIZER ANTENNA WILL REMAIN
IN ITS PRESENT CONFIGURATION.  GLIDE SLOPE ANTENNA WILL REMAIN IN ITS PRESENT
CONFIGURATION.  NO CONSTRUCTION REQUIRED. NO UNUSUAL SITE ACCESS RESTRICTIONS.  

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

04300

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

NAVE2

NAVTAZ

DRFD2T

NAVE2

NAVTAZ

SECS2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

5

5

2

3

20

1

1

0

0

0

0

0

0

0

0

0

10

20

30

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

190TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33055Proj

IMPROVE/MODERNIZE/SUSTAIN CAT III ILSPROJECT TITLE:

04300

04400

07300

08000

08300

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVE2

NAVTAZ

INST4

NAVE2

NAVTAZ

INST4

LGSFAZ

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

CIVE

COME

0

0

0

0

0

0

90

10

25

10

5

5

2

1

1

1

1

1

1

0

0

0

40

5

1

1

1

190TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33055Proj

IMPROVE/MODERNIZE/SUSTAIN CAT III ILSPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

190TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33066Proj

REPLACE CAT III ILSPROJECT TITLE:

33066NEW RTP NUMBER:

N-03NEW CIP NUMBER:

4421

USED FOR PROJECTS USING OLD CIP NUMBERS:

ALL FACILITIES EXCEPT THE OUTER MARKER WILL BE REPLACED ON AIRPORT PROPERTY AT OR NEAR THE
PRESENT LOCATION.  LOCALIZER WILL BE A FOURTEEN ELEMENT CAPTURE EFFECT ARRAY.  GLIDE SLOPE
WILL BE A CAPTURE EFFECT SYSTEM.  SEE NEXT ACTIVITY. 

 EQUIPMENT WILL BE DUAL WITH THREE MONITORS.  NO UNUSUAL SITE ACCESS RESTRICTIONS.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01700

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

RAPM1

CIVE1

NAVE2

NAVTAZ

CIVE1

DRFD1T

SECS1

DRFD2T

NAVE2

NAVTAZ

SECS2

5

15

10

4

80

30

2

20

50

5

3

10

40

120

120

80

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

608TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33066Proj

REPLACE CAT III ILSPROJECT TITLE:

01700

01800

01900

02100

02200

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ESUTAZ

LGSRLA

RESE3T

5

1

5

5

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

10

3

15

60

120

1

60

2

608TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33066Proj

REPLACE CAT III ILSPROJECT TITLE:

02200

02300

03700

04100

04300

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

CIVE1

ESUTAZ

LGSFAZ

RESE3T

CIVE1

ESUTAZ

RESE3T

COMEMM

NAVE2

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

2

2

1

2

1

1

1

5

1

5

5

5

0

0

0

0

0

0

0

0

0

0

0

0

1

120

90

1

608TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33066Proj

REPLACE CAT III ILSPROJECT TITLE:

04300

04400

07300

08000

08300

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

RADE

RESE

TORS

INST4

NAVE2

NAVTAZ

INST4

NAVE2

NAVTAZ

INST4

LGSFAZ

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

0

0

0

140

8

50

12

8

8

4

2

2

2

1

1

1

0

0

0

0

0

0

40

8

2

1

1

608TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33066Proj

REPLACE CAT III ILSPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

608TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33511Proj

ESTABLISH CAT I RVRPROJECT TITLE:

33511NEW RTP NUMBER:

N-08NEW CIP NUMBER:

2408

2408A

2408B

3408

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE ON AIRPORT PROPERTY.  NO UNUSUAL SITE ACCESS RESTRICTIONS.
TELECOMMUNICATIONS HAVE BEEN INSTALLED.  SEE NEXT ACTIVITY.

 EDDA REQUIRED FOR NEW LEASE.  EDDA RESOURCES IDENTIFIED UNDER ACTIVITY 00400.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

CIVE1

NAVE2

NAVTAZ

CIVE1

LGSRLA

SECS1

CIVE1

DRFD1T

ELCE1

2

8

5

1

30

1

1

25

9

2

5

30

60

150

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

254TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33511Proj

ESTABLISH CAT I RVRPROJECT TITLE:

00800

00900

01000

01700

01800

01900

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

SECS1

CIVE1

LGSRLA

NAVE2

RAPM1

DRFD2T

NAVE2

NAVTAZ

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

3

2

5

2

1

4

12

2

2

3

1

5

10

10

0

0

0

0

0

0

0

0

120

150

80

120

1

254TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33511Proj

ESTABLISH CAT I RVRPROJECT TITLE:

01900

02100

02200

02300

04100

04300

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

CIVE1

ESUTAZ

RESE3T

LGSFAZ

LGSRLA

NAVE2

AUTE

0

0

0

0

0

0

0

5

2

8

20

1

2

1

2

1

1

1

2

5

2

0

30

2

1

90

1

254TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33511Proj

ESTABLISH CAT I RVRPROJECT TITLE:

04300

04400

08000

08200

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVE2

NAVTAZ

DRFD1T

INST4

LGSFAZ

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

0

0

0

0

0

0

0

0

0

0

0

0

0

0

30

5

10

2

2

1

1

1

1

1

1

20

5

1

1

254TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33511Proj

ESTABLISH CAT I RVRPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

254TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33522Proj

RELOCATE CAT I RVRPROJECT TITLE:

33522NEW RTP NUMBER:

N-08NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE RELOCATED ON AIRPORT PROPERTY.  NO UNUSUAL SITE ACCESS RESTRICTIONS.
TELECOMMUNICATIONS HAVE BEEN INSTALLED. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

01000

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

RAPM1

CIVE1

NAVE2

NAVTAZ

CIVE1

SECS1

CIVE1

DRFD1T

NAVTAZ

CIVE1

LGSRLA

NAVE2

RAPM1

5

8

5

1

10

1

25

9

3

2

5

2

1

10

20

60

60

50

60

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

250TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33522Proj

RELOCATE CAT I RVRPROJECT TITLE:

01000

01700

01800

01900

02100

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

DRFD2T

NAVE2

NAVTAZ

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

4

12

2

2

3

1

5

5

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

80

120

1

20

250TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33522Proj

RELOCATE CAT I RVRPROJECT TITLE:

02100

02200

02300

04100

04300

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

CIVE1

ESUTAZ

RESE3T

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

3

2

8

20

1

2

1

2

1

1

1

2

5

2

0

0

0

0

0

0

0

0

0

0

2

1

90

1

250TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33522Proj

RELOCATE CAT I RVRPROJECT TITLE:

04300

04400

07300

08000

08300

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

MECE

NAVE

RADE

RESE

TORS

INST4

NAVE2

NAVTAZ

INST4

NAVE2

NAVTAZ

INST4

LGSFAZ

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

0

0

0

0

0

40

10

10

4

3

3

2

1

1

1

1

1

1

0

0

0

0

20

3

1

1

1

250TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33522Proj

RELOCATE CAT I RVRPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

250TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33533Proj

DISMANTLE CAT I RVRPROJECT TITLE:

33533NEW RTP NUMBER:

N-08NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

ANY ENVIRONMENTAL MITIGATION, I.E. FUEL TANK POLLUTION, DIOXIN TRANSFORMERS, HAS BEEN
ACCOMPLISHED PRIOR TO THIS PROJECT.  FACILITY WILL BE RETURNED TO ORIGINAL CONDITION FOR
GSA DISPOSAL. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00800

01000

01800

02200

08500

PROJECT ASSIGNMENT 

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT JOINT ACCEPTANCE INSPECTION  

DECOMMISSIONING/EQUIPMENT REMOVAL

RAPM1

CIVE1

DRFD2T

SECS1

NAVE2

NAVTAZ

CIVE1

LGSRLA

CIVE1

ESUTAZ

RESE3T

CIVE1

1

8

2

1

4

1

3

10

1

1

1

5

2

15

5

180

1

30

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

81TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33533Proj

DISMANTLE CAT I RVRPROJECT TITLE:

08500

08600

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

ESUTAZ

INST4

LGSFAZ

LGSRLA

NAVTAZ

RESE3T

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

2

10

5

5

5

15

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

81TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33544Proj

CONVERT CAT I RVRPROJECT TITLE:

33544NEW RTP NUMBER:

N-08NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE CONVERTED AT PRESENT LOCATION.  NO UNUSUAL SITE ACCESS RESTRICTIONS.
TELECOMMUNICATIONS HAVE BEEN INSTALLED. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

01000

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

RAPM1

CIVE1

NAVE2

NAVTAZ

CIVE1

SECS1

CIVE1

DRFD1T

NAVTAZ

CIVE1

LGSRLA

NAVE2

RAPM1

5

8

5

1

10

1

25

9

3

2

5

2

1

10

20

60

60

50

60

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

240TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33544Proj

CONVERT CAT I RVRPROJECT TITLE:

01000

01700

01800

01900

02100

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

DRFD2T

NAVE2

NAVTAZ

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

4

12

2

2

3

1

5

5

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

80

120

1

20

240TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33544Proj

CONVERT CAT I RVRPROJECT TITLE:

02100

02200

02300

04100

04300

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

CIVE1

ESUTAZ

RESE3T

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

3

2

8

20

1

2

1

2

1

1

1

2

5

2

0

0

0

0

0

0

0

0

0

0

2

1

90

1

240TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33544Proj

CONVERT CAT I RVRPROJECT TITLE:

04300

04400

08000

08300

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

MECE

NAVE

RADE

RESE

TORS

INST4

NAVE2

NAVTAZ

INST4

LGSFAZ

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

0

0

0

0

0

40

10

10

2

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

20

1

1

1

240TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33544Proj

CONVERT CAT I RVRPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

240TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33555Proj

IMPROVE/MODERNIZE CAT I/II/III RVRPROJECT TITLE:

33555NEW RTP NUMBER:

N-08NEW CIP NUMBER:

3408A

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE IMPROVED AT PRESENT LOCATION.  NO UNUSUAL SITE ACCESS RESTRICTIONS.
TELECOMMUNICATIONS HAVE ALREADY BEEN INSTALLED.  EQUIPMENT WILL NOT BE RELPLACED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01700

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

RAPM1

CIVE1

NAVE2

NAVTAZ

CIVE1

DRFD1T

NAVTAZ

DRFD2T

NAVE2

NAVTAZ

SECS2

CIVE1

LGSFAZ

3

5

3

1

15

3

1

2

8

1

1

3

1

5

10

100

60

80

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

168TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33555Proj

IMPROVE/MODERNIZE CAT I/II/III RVRPROJECT TITLE:

01700

01800

01900

02100

02200

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

5

5

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

3

2

8

20

1

2

120

1

20

2

168TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33555Proj

IMPROVE/MODERNIZE CAT I/II/III RVRPROJECT TITLE:

02200

02300

04100

04300

04400

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

LGSFAZ

RESE3T

CIVE1

ESUTAZ

RESE3T

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

1

2

1

1

1

2

5

2

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

30

1

90

1

20

168TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33555Proj

IMPROVE/MODERNIZE CAT I/II/III RVRPROJECT TITLE:

04400

08000

08300

08600

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

NAVE2

NAVTAZ

DRFD1T

INST4

LGSFAZ

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

2

8

2

2

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

1

168TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33566Proj

REPLACE CAT I RVRPROJECT TITLE:

33566NEW RTP NUMBER:

N-08NEW CIP NUMBER:

2408C

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE LOCATED ADJACENT TO EXISTING RVR EQUIPMENT..  NO UNUSUAL SITE ACCESS
RESTRICTIONS.  TELECOMMUNICATIONS HAVE ALREADY BEEN INSTALLED.  SEE NEXT ACTIVITY.

 NEW LEASE WILL BE REQUIRED.  EDDA REUIRED FOR NEW LEASE.  DECOMMIISSIONING OF OLD RVR
UNDER RTP # 3373.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

RAPM1

CIVE1

NAVE2

NAVTAZ

CIVE1

LGSRLA

SECS1

CIVE1

DRFD1T

NAVTAZ

CIVE1

2

8

5

1

30

1

1

25

9

3

2

5

30

60

150

50

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

280TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33566Proj

REPLACE CAT I RVRPROJECT TITLE:

00900

01000

01700

01800

01900

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

LGSRLA

NAVE2

RAPM1

DRFD2T

NAVE2

NAVTAZ

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

5

2

1

4

12

2

2

3

1

5

10

10

0

0

0

0

0

0

0

0

0

0

0

0

150

80

120

1

280TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33566Proj

REPLACE CAT I RVRPROJECT TITLE:

01900

02100

02200

02300

04100

04300

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RADE

RESE

TORS

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

CIVE1

ESUTAZ

RESE3T

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

DRFD

0

0

0

5

2

8

20

1

2

1

2

1

1

1

2

5

5

0

0

0

0

0

30

2

1

90

1

280TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33566Proj

REPLACE CAT I RVRPROJECT TITLE:

04300

04400

07300

08000

08300

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Service Available

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVE2

NAVTAZ

INST4

NAVE2

NAVTAZ

DRFD1T

INST4

LGSFAZ

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

0

0

0

0

0

0

0

0

0

0

40

10

10

4

3

3

2

2

1

1

1

1

1

1

20

3

5

1

280TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33566Proj

REPLACE CAT I RVRPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

280TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33611Proj

ESTABLISH CAT II/III RVRPROJECT TITLE:

33611NEW RTP NUMBER:

N-08NEW CIP NUMBER:

3408B

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE CONSTRUCTED ON AIRPORT PROPERTY.  NO UNUSUAL SITE ACCESS RESTRICTIONS.
TELECOMMUNICATIONS HAVE ALREADY BEEN INSTALLED.  SEE NEXT ACTIVITY.

 EDDA REQUIRED FOR NEW LEASE.  RESOURCES IDENTIFIED UNDR ACTIVITY 00400.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

RAPM1

CIVE1

NAVE2

NAVTAZ

CIVE1

LGSRLA

SECS1

CIVE1

DRFD1T

ELCE1

SECS1

2

12

5

4

30

1

2

40

15

5

5

5

30

60

180

120

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

317TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33611Proj

ESTABLISH CAT II/III RVRPROJECT TITLE:

00900

01000

01700

01800

01900

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

CIVE1

LGSRLA

NAVE2

RAPM1

DRFD2T

NAVE2

NAVTAZ

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

2

5

2

1

5

15

3

3

3

1

5

10

10

0

0

0

0

0

0

0

0

0

0

0

150

80

120

1

317TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33611Proj

ESTABLISH CAT II/III RVRPROJECT TITLE:

01900

02100

02200

02300

04100

04300

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

NAVE

RADE

RESE

TORS

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

CIVE1

ESUTAZ

RESE3T

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

0

0

0

0

7

2

8

30

1

2

1

2

1

1

1

2

5

2

0

0

0

0

40

2

1

90

1

317TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33611Proj

ESTABLISH CAT II/III RVRPROJECT TITLE:

04300

04400

08000

08200

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVE2

NAVTAZ

DRFD1T

INST4

LGSFAZ

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

CIVE

0

0

0

0

0

0

0

0

0

0

0

40

5

10

3

2

1

1

1

1

1

1

0

0

30

5

1

1

317TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33611Proj

ESTABLISH CAT II/III RVRPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

317TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33622Proj

RELOCATE CAT II/III RVRPROJECT TITLE:

33622NEW RTP NUMBER:

N-08NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE RELOCATED ON AIRPORT PROPERTY.  NO UNUSUAL SITE ACCESS RESTRICTIONS.
TELECOMMUNICATIONS HAVE ALREADY BEEN INSTALLED.  NEW LEASE REQUIRED.  EDDA REQUIRED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

RAPM1

CIVE1

NAVE2

NAVTAZ

CIVE1

LGSRLA

SECS1

CIVE1

DRFD1T

ELCE1

NAVTAZ

CIVE1

LGSRLA

RAPM1

2

8

5

1

10

1

1

25

9

2

3

2

5

1

5

30

60

150

50

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

187TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33622Proj

RELOCATE CAT II/III RVRPROJECT TITLE:

01000

01700

01800

01900

02100

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

DRFD2T

NAVE2

NAVTAZ

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

6

2

2

3

1

5

5

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

150

80

120

1

30

187TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33622Proj

RELOCATE CAT II/III RVRPROJECT TITLE:

02100

02200

02300

04100

04300

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

CIVE1

ESUTAZ

RESE3T

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

5

2

8

20

1

2

1

2

1

1

1

2

5

2

0

0

0

0

0

0

0

0

0

0

2

1

90

1

187TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33622Proj

RELOCATE CAT II/III RVRPROJECT TITLE:

04300

04400

08000

08300

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

MECE

NAVE

RADE

RESE

TORS

INST4

NAVE2

NAVTAZ

DRFD1T

INST4

LGSFAZ

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

0

0

0

0

0

10

1

4

1

2

1

1

1

1

1

1

0

0

0

0

0

0

0

0

10

1

1

1

187TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33622Proj

RELOCATE CAT II/III RVRPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

187TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33633Proj

DISMANTLE CAT II RVRPROJECT TITLE:

33633NEW RTP NUMBER:

N-08NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

ANY ENVIRONMENTAL MITIGATION, I.E. FUEL TANK POLLUTION, DIOXIN TRANSFORMERS, HAS BEEN
ACCOMPLISHED PRIOR TO THIS PROJECT.  FACILITY WILL BE RETURNED TO ORIGINAL CONDITION FOR
GSA DISPOSAL. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00800

01000

01800

02200

08500

PROJECT ASSIGNMENT 

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT JOINT ACCEPTANCE INSPECTION  

DECOMMISSIONING/EQUIPMENT REMOVAL

RAPM1

CIVE1

DRFD2T

SECS1

NAVE2

NAVTAZ

CIVE1

LGSRLA

CIVE1

ESUTAZ

RESE3T

CIVE1

1

8

2

1

4

1

3

10

1

1

1

5

2

15

5

180

1

30

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

81TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33633Proj

DISMANTLE CAT II RVRPROJECT TITLE:

08500

08600

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

ESUTAZ

INST4

LGSFAZ

LGSRLA

NAVTAZ

RESE3T

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

2

10

5

5

5

15

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

81TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33644Proj

CONVERT CAT II RVRPROJECT TITLE:

33644NEW RTP NUMBER:

N-08NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE CONVERTED AT PRESENT LOCATION.  NO UNUSUAL SITE ACCESS RESTRICTIONS.
TELECOMMUNICATIONS HAVE ALREADY BEEN INSTALLED. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

01000

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

RAPM1

CIVE1

NAVE2

NAVTAZ

CIVE1

SECS1

CIVE1

DRFD1T

NAVTAZ

CIVE1

LGSRLA

NAVE2

RAPM1

5

8

5

1

10

1

25

9

3

2

5

2

1

10

20

60

60

50

60

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

240TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33644Proj

CONVERT CAT II RVRPROJECT TITLE:

01000

01700

01800

01900

02100

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

DRFD2T

NAVE2

NAVTAZ

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

4

12

2

2

3

1

5

5

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

80

120

1

20

240TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33644Proj

CONVERT CAT II RVRPROJECT TITLE:

02100

02200

02300

04100

04300

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

CIVE1

ESUTAZ

RESE3T

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

3

2

8

20

1

2

1

2

1

1

1

2

5

2

0

0

0

0

0

0

0

0

0

0

2

1

90

1

240TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33644Proj

CONVERT CAT II RVRPROJECT TITLE:

04300

04400

08000

08300

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

MECE

NAVE

RADE

RESE

TORS

INST4

NAVE2

NAVTAZ

INST4

LGSFAZ

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

0

0

0

0

0

40

10

10

2

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

20

1

1

1

240TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33644Proj

CONVERT CAT II RVRPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

240TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33655Proj

IMPROVE/MODERNIZE CAT II RVRPROJECT TITLE:

33655NEW RTP NUMBER:

N-08NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE IMPROVED AT PRESENT LOCATION.  NO UNUSUAL SITE ACCESS RESTRICTIONS.
TELECOMMUNICATIONS HAVE ALREADY BEEN INSTALLED. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01700

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

RAPM1

CIVE1

NAVE2

NAVTAZ

CIVE1

DRFD1T

NAVTAZ

DRFD2T

NAVE2

NAVTAZ

SECS2

CIVE1

LGSFAZ

LGSRLA

5

5

3

1

15

3

1

2

8

1

1

3

1

5

10

10

60

60

80

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

168TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33655Proj

IMPROVE/MODERNIZE CAT II RVRPROJECT TITLE:

01800

01900

02100

02200

02300

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

5

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

3

2

8

20

1

2

1

2

120

1

20

2

1

168TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33655Proj

IMPROVE/MODERNIZE CAT II RVRPROJECT TITLE:

02300

04100

04300

04400

08000

CONTRACTOR ACCEPTANCE INSPECTION

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

CIVE1

ESUTAZ

RESE3T

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVE2

NAVTAZ

1

1

1

2

5

2

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

30

2

8

90

1

20

1

168TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33655Proj

IMPROVE/MODERNIZE CAT II RVRPROJECT TITLE:

08000

08300

08600

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

INST4

LGSFAZ

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

2

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

168TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33666Proj

REPLACE CAT II/III RVRPROJECT TITLE:

33666NEW RTP NUMBER:

N-08NEW CIP NUMBER:

2408D

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE LOCATED ADJACENT TO EXISTING RVR EQUIPMENT.  NO UNUSUAL SITE ACCESS
RESTRICTIONS.  TELECOMMUNICATIONS HAVE ALREADY BEEN INSTALLED.  SEE NEXT ACTIVITY.

NEW LEASE WILL BE REQUIRED.  EDDA REQUIRED FOR NEW LEASE.  DECOMMISSIONING OF OLD RVR UNDER
RPT # 3373. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

RAPM1

CIVE1

NAVE2

NAVTAZ

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

SECS1

CIVE1

2

12

5

4

30

1

40

15

5

5

2

5

30

60

180

50

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

325TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33666Proj

REPLACE CAT II/III RVRPROJECT TITLE:

00900

01000

01700

01800

01900

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

LGSRLA

NAVE2

RAPM1

DRFD2T

NAVE2

NAVTAZ

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

5

2

1

5

15

3

3

3

1

5

10

10

0

0

0

0

0

0

0

0

0

0

0

0

150

80

120

1

325TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33666Proj

REPLACE CAT II/III RVRPROJECT TITLE:

01900

02100

02200

02300

04100

04300

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RADE

RESE

TORS

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

CIVE1

ESUTAZ

RESE3T

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

DRFD

0

0

0

7

2

8

30

1

2

1

2

1

1

1

2

5

2

0

0

0

0

0

40

2

1

90

1

325TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33666Proj

REPLACE CAT II/III RVRPROJECT TITLE:

04300

04400

07300

08000

08300

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Service Available

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVE2

NAVTAZ

INST4

NAVE2

NAVTAZ

DRFD1T

INST4

LGSFAZ

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

0

0

0

0

0

0

0

0

0

0

40

5

10

4

3

3

3

2

1

1

1

1

1

1

30

3

5

1

325TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33666Proj

REPLACE CAT II/III RVRPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

325TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33711Proj

ESTABLISH CAT III RVRPROJECT TITLE:

33711NEW RTP NUMBER:

N-08NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE CONSTRUCTED ON AIRPORT PROPERTY.  NO UNUSUAL SITE ACCESS RESTRICTIONS.
TELECOMMUNICATIONS HAVE ALREADY BEEN INSTALLED. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

RAPM1

CIVE1

LGSRLA

NAVE2

NAVTAZ

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

SECS1

CIVE1

LGSRLA

NAVE2

5

8

5

5

1

15

1

50

9

9

3

2

10

2

10

20

60

120

60

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

354TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33711Proj

ESTABLISH CAT III RVRPROJECT TITLE:

00900

01000

01700

01800

01900

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

RAPM1

DRFD2T

NAVE2

NAVTAZ

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

1

12

24

4

2

3

1

5

5

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

90

80

120

1

354TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33711Proj

ESTABLISH CAT III RVRPROJECT TITLE:

01900

02100

02200

02300

04100

04300

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

TORS

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

CIVE1

ESUTAZ

RESE3T

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

0

5

9

10

45

1

2

1

2

1

1

1

2

5

2

0

0

0

0

0

0

0

60

2

1

90

1

354TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33711Proj

ESTABLISH CAT III RVRPROJECT TITLE:

04300

04400

08000

08200

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVE2

NAVTAZ

INST4

LGSFAZ

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

0

0

0

0

0

0

0

0

45

10

12

2

1

1

1

1

1

1

0

0

0

0

0

0

30

1

1

1

354TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33711Proj

ESTABLISH CAT III RVRPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

354TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33722Proj

RELOCATE CAT III RVRPROJECT TITLE:

33722NEW RTP NUMBER:

N-08NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE RELOCATED ON AIRPORT PROPERTY.  NO UNUSUAL SITE ACCESS RESTRICTIONS.
TELECOMMUNICATIONS HAVE ALREADY BEEN INSTALLED. NEW LEASE REQUIRED.  EDDA REQUIRED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

RAPM1

CIVE1

NAVE2

NAVTAZ

CIVE1

LGSRLA

SECS1

CIVE1

DRFD1T

ELCE1

NAVTAZ

CIVE1

LGSRLA

RAPM1

2

8

3

1

30

1

1

25

8

2

3

2

5

1

5

5

60

150

50

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

203TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33722Proj

RELOCATE CAT III RVRPROJECT TITLE:

01000

01700

01800

01900

02100

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

DRFD2T

NAVE2

NAVTAZ

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

6

1

2

3

1

5

5

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

150

80

120

1

20

203TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33722Proj

RELOCATE CAT III RVRPROJECT TITLE:

02100

02200

02300

04100

04300

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

CIVE1

ESUTAZ

RESE3T

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

5

2

8

20

1

2

1

2

1

1

1

2

5

2

0

0

0

0

0

0

0

0

0

0

2

1

90

1

203TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33722Proj

RELOCATE CAT III RVRPROJECT TITLE:

04300

04400

08000

08300

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

MECE

NAVE

RADE

RESE

TORS

INST4

NAVE2

NAVTAZ

DRFD1T

INST4

LGSFAZ

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

0

0

0

0

0

10

1

4

1

2

1

1

1

1

1

1

0

0

0

0

0

0

0

0

10

1

1

1

203TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33722Proj

RELOCATE CAT III RVRPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

203TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33733Proj

DISMANTLE CAT I/II/ III RVRPROJECT TITLE:

33733NEW RTP NUMBER:

N-08NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

ANY ENVIRONMETAL MITIGATION, I.E. FUEL TANK POLLUTION, DIOXIN TRANSFORMERS, HAS BEEN
ACCOMPLISHED PRIOR TO THIS PROJECT.  FACILITY WILL BE RETURNED TO ORIGINAL CONDITION FOR
GSA DISPOSAL.  EDDA REQUIRED TO DISPOSE OF PROPERTY.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00400

00800

01000

01800

02200

PROJECT ASSIGNMENT 

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT JOINT ACCEPTANCE INSPECTION  

RAPM1

CIVE1

LGSRLA

SECS1

CIVE1

DRFD2T

ELCE1

SECS1

NAVE2

NAVTAZ

CIVE1

LGSRLA

1

25

1

2

20

2

3

1

4

1

3

10

2

80

100

60

120

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

124TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33733Proj

DISMANTLE CAT I/II/ III RVRPROJECT TITLE:

02200

08500

08600

PLANT JOINT ACCEPTANCE INSPECTION  

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

CIVE1

ESUTAZ

RESE3T

CIVE1

ESUTAZ

INST4

LGSFAZ

LGSRLA

NAVTAZ

RESE3T

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

1

1

5

2

10

5

5

5

15

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

30

1

124TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33744Proj

CONVERT CAT III RVRPROJECT TITLE:

33744NEW RTP NUMBER:

N-08NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE CONVERTED AT PRESENT LOCATION.  NO UNUSUAL SITE ACCESS RESTRICTIONS.
TEELECOMMUNICATIONS HAVE ALREADY BEEN INSTALLED. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

01000

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

RAPM1

CIVE1

NAVE2

NAVTAZ

CIVE1

SECS1

CIVE1

DRFD1T

NAVTAZ

CIVE1

LGSRLA

NAVE2

RAPM1

5

8

5

1

10

1

25

9

3

2

5

2

1

10

20

60

60

50

60

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

240TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33744Proj

CONVERT CAT III RVRPROJECT TITLE:

01000

01700

01800

01900

02100

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

DRFD2T

NAVE2

NAVTAZ

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

4

12

2

2

3

1

5

5

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

80

120

1

20

240TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33744Proj

CONVERT CAT III RVRPROJECT TITLE:

02100

02200

02300

04100

04300

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

CIVE1

ESUTAZ

RESE3T

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

3

2

8

20

1

2

1

2

1

1

1

2

5

2

0

0

0

0

0

0

0

0

0

0

2

1

90

1

240TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33744Proj

CONVERT CAT III RVRPROJECT TITLE:

04300

04400

08000

08300

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

MECE

NAVE

RADE

RESE

TORS

INST4

NAVE2

NAVTAZ

INST4

LGSFAZ

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

0

0

0

0

0

40

10

10

2

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

20

1

1

1

240TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33744Proj

CONVERT CAT III RVRPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

240TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33755Proj

IMPROVE/MODERNIZE CAT III RVRPROJECT TITLE:

33755NEW RTP NUMBER:

N-08NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE IMPROVED AT PRESENT LOCATION.  NO UNUSUAL SITE ACCESS RESTRICTIONS.
TELECOMMUNICATIONS HAVE ALREADY BEEN INSTALLED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01700

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

RAPM1

CIVE1

NAVE2

NAVTAZ

CIVE1

DRFD1T

NAVTAZ

DRFD2T

NAVE2

NAVTAZ

SECS2

CIVE1

LGSFAZ

LGSRLA

5

5

3

1

15

3

1

2

8

1

1

3

1

5

10

10

60

60

80

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

168TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33755Proj

IMPROVE/MODERNIZE CAT III RVRPROJECT TITLE:

01800

01900

02100

02200

02300

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

5

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

3

2

8

20

1

2

1

2

120

1

20

2

1

168TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33755Proj

IMPROVE/MODERNIZE CAT III RVRPROJECT TITLE:

02300

04100

04300

04400

08000

CONTRACTOR ACCEPTANCE INSPECTION

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

CIVE1

ESUTAZ

RESE3T

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVE2

NAVTAZ

1

1

1

2

5

2

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

30

2

8

90

1

20

1

168TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33755Proj

IMPROVE/MODERNIZE CAT III RVRPROJECT TITLE:

08000

08300

08600

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

INST4

LGSFAZ

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

2

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

168TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33766Proj

REPLACE CAT III RVRPROJECT TITLE:

33766NEW RTP NUMBER:

N-08NEW CIP NUMBER:

4429

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE REPLACED AT PRESENT LOCATION.  NO UNUSUAL SITE ACCESS RESTRICTIONS.
TELECOMMUNICATIONS HAVE ALREADY BEEN INSTALLED. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01700

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

RAPM1

CIVE1

NAVE2

NAVTAZ

CIVE1

DRFD1T

NAVTAZ

DRFD2T

NAVE2

NAVTAZ

SECS2

CIVE1

LGSFAZ

5

5

5

1

15

3

2

2

15

1

1

3

1

10

15

60

60

80

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

191TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33766Proj

REPLACE CAT III RVRPROJECT TITLE:

01700

01800

01900

02100

02200

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

5

5

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

3

2

8

20

1

2

120

1

20

2

191TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33766Proj

REPLACE CAT III RVRPROJECT TITLE:

02200

02300

04100

04300

04400

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

LGSFAZ

RESE3T

CIVE1

ESUTAZ

RESE3T

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

1

2

1

1

1

2

5

2

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

40

1

90

1

20

191TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33766Proj

REPLACE CAT III RVRPROJECT TITLE:

04400

08000

08300

08600

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

NAVE2

NAVTAZ

INST4

LGSFAZ

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

5

8

2

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

1

191TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33803Proj

NAVAID DECOMMISSIONINGPROJECT TITLE:

33803NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

MINIMAL ENVIRONMENTAL MITIGATION AND EDDA. FACILITY WILL BE RETURNED TO ORIGINAL CONDITION
FRO GSA DISPOSAL. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00400

00800

01000

01800

01900

PROJECT ASSIGNMENT 

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

RAPM1

CIVE1

SECS1

CIVE1

DRFD2T

SECS1

NAVE2

NAVTAZ

CIVE1

LGSRLA

AUTE

CIVE

1

20

2

12

3

1

6

1

5

30

0

0

2

30

25

15

180

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

148TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33803Proj

NAVAID DECOMMISSIONINGPROJECT TITLE:

01900

02100

02200

03700

08500

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

TELECOMMUNICATIONS AVAILABLE

DECOMMISSIONING/EQUIPMENT REMOVAL

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

COMEMM

NAVE2

INST4

0

0

0

0

0

0

0

0

0

0

0

0

0

5

2

5

20

1

2

1

2

2

1

15

20

2

60

30

148TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33803Proj

NAVAID DECOMMISSIONINGPROJECT TITLE:

08500

08600

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

LGSFAZ

NAVTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

5

5

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

148TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33805Proj

IMPROVE NAVAID FACILITIESPROJECT TITLE:

33805NEW RTP NUMBER:

F-12NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

THESE ARE SMALL IMPROVEMENTS OR REPAIR PROJECTS AND CONTRACT WORK WILL NORMALLY BE SMALL
LOCAL CONTRACTS USING GOVERNMENT FURNISHED MATERIAL.  ELECTRONIC ACTIVITIES ARE INCLUDED TO
COVER SMALL ELECTRONIC UPGRADES SUCH AS WIND INDICATORS. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01700

01800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

RAPM1

CIVE1

COME2

COMEAZ

ESUTAZ

CIVE1

DRFD1T

ELCE1

COME2

DRFD2T

CIVE1

LGSFAZ

1

2

2

1

1

5

1

2

10

1

1

1

5

30

60

75

60

60

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

79TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33805Proj

IMPROVE NAVAID FACILITIESPROJECT TITLE:

01800

01900

02100

02200

02500

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

FAA ELECTRONIC SITE PREPARATION 

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

ESUTAZ

RESE3T

ESUTAZ

RESE3T

COMTAZ

ESUTAZ

INST4

4

2

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

10

1

1

3

3

5

1

30

1

30

79TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33805Proj

IMPROVE NAVAID FACILITIESPROJECT TITLE:

04600

04800

08000

08300

08600

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

COMTAZ

ESUTAZ

TORS4

COMTAZ

TORS4

SMGRAZ

TORS4

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

2

2

5

2

2

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

30

5

1

1

1

79TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33825Proj

ATC SYSTEM SUPPORTPROJECT TITLE:

33825NEW RTP NUMBER:

M-08NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

THESE ARE SMALL IMPROVEMENTS OR REPAIR PROJECTS AND CONTRACT WORK WILL NORMALLY BE SMALL
LOCAL CONTRACTS USING GOVERNMENT FURNISHED MATERIAL.  ELECTRONIC ACTIVITIES ARE INCLUDED TO
COVER SMALL ELECTRONIC UPGRADES SUCH AS WIND INDICATORS. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01700

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

RAPM1

CIVE1

COME2

COMEAZ

ELCE1

ESUTAZ

CIVE1

DRFD1T

ELCE1

MECE1

COME2

DRFD2T

CIVE1

LGSRLA

1

2

2

1

2

1

10

1

3

3

15

1

1

1

5

30

100

75

60

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

133TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33825Proj

ATC SYSTEM SUPPORTPROJECT TITLE:

01800

01900

02100

02200

02500

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

FAA ELECTRONIC SITE PREPARATION 

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

ESUTAZ

RESE3T

ESUTAZ

RESE3T

COMTAZ

ESUTAZ

INST4

4

2

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

20

1

1

6

3

20

90

1

30

2

30

133TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-33825Proj

ATC SYSTEM SUPPORTPROJECT TITLE:

04600

04800

08000

08300

08600

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

COMTAZ

ESUTAZ

TORS4

COMTAZ

TORS4

SMGRAZ

TORS4

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

2

2

15

2

2

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

30

5

1

1

1

133TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-35011Proj

ESTABLISH VORTAC OR VOR/DMEPROJECT TITLE:

35011NEW RTP NUMBER:

N-06NEW CIP NUMBER:

2403

2403D

USED FOR PROJECTS USING OLD CIP NUMBERS:

ALL SITES WILL BE OFF AIRPORT.  SINGLE EQUIPMENT WILL BE INSTALLED.  NO UNUSUAL SITE ACCESS
RESTRICTIONS.AIR/GROUND COMMUNICATION IS A SEPARATE RTP #.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

RAPM1

CIVE1

NAVE2

NAVTAZ

CIVE1

SECS1

CIVE1

DRFD1T

ESUTAZ

SECS1

CIVE1

LGSRLA

5

20

20

5

60

4

60

30

2

2

5

20

20

60

180

120

180

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

565TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-35011Proj

ESTABLISH VORTAC OR VOR/DMEPROJECT TITLE:

00900

01000

01700

01800

01900

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

NAVE2

RAPM1

DRFD2T

NAVE2

NAVTAZ

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

3

1

6

20

3

2

5

3

5

5

20

0

0

0

0

0

0

0

0

0

0

0

0

0

120

80

120

1

565TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-35011Proj

ESTABLISH VORTAC OR VOR/DMEPROJECT TITLE:

01900

02100

02200

02300

03700

04100

04300

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RESE

TORS

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

CIVE1

RESE3T

COMEMM

NAVE2

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

0

0

10

3

10

90

3

1

1

1

1

1

1

1

2

5

3

0

0

0

90

2

1

120

90

1

565TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-35011Proj

ESTABLISH VORTAC OR VOR/DMEPROJECT TITLE:

04300

04400

07300

08000

08200

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Commissioning

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVE2

NAVTAZ

INST4

NAVE2

NAVTAZ

INST4

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

0

0

0

0

0

0

0

0

0

0

0

0

80

8

10

10

5

5

2

2

1

1

1

1

40

30

3

1

565TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-35011Proj

ESTABLISH VORTAC OR VOR/DMEPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

565TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-35022Proj

RELOCATE VORTAC OR VOR/DMEPROJECT TITLE:

35022NEW RTP NUMBER:

N-06NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

ALL SITES WILL BE OFF AIRPORT.  SINGLE EQUIPMENT WILL BE INSTALLED.NO UNUSUAL RESTRICTIONS
APPLY TO SITE ACCESS.  ELECTRONIC EQUIPMENT WILL BE REUSED. DISMANTLEING WILL BE HANDLED IN
THE VOR DISMANTLE RTP NETWORK.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

RAPM1

CIVE1

NAVE2

NAVTAZ

CIVE1

SECS1

CIVE1

DRFD1T

NAVTAZ

SECS1

CIVE1

LGSRLA

NAVE2

RAPM1

5

20

20

3

60

4

60

30

2

2

5

20

3

1

20

60

180

120

180

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

563TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-35022Proj

RELOCATE VORTAC OR VOR/DMEPROJECT TITLE:

01000

01700

01800

01900

02100

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

DRFD2T

NAVE2

NAVTAZ

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

6

20

3

2

5

3

5

5

20

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

120

80

120

1

90

563TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-35022Proj

RELOCATE VORTAC OR VOR/DMEPROJECT TITLE:

02100

02200

02300

03700

04100

04300

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

CIVE1

RESE3T

COMEMM

NAVE2

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

10

3

10

90

3

1

1

1

1

1

1

1

2

5

3

0

0

0

0

0

0

0

2

1

120

90

1

563TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-35022Proj

RELOCATE VORTAC OR VOR/DMEPROJECT TITLE:

04300

04400

07300

08000

08300

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVE2

NAVTAZ

INST4

NAVE2

NAVTAZ

INST4

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

CIVE

0

0

0

0

0

0

0

0

80

8

10

10

5

5

2

2

1

1

1

1

0

0

40

30

3

1

1

563TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-35022Proj

RELOCATE VORTAC OR VOR/DMEPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

563TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-35033Proj

DISMANTLE VORTAC OR VOR/DMEPROJECT TITLE:

35033NEW RTP NUMBER:

N-06NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

ANY ENVIRONMENTAL MITIGATION, I.E. FUEL TANK POLLUTION, DIOXIN TRANSFORMERS, HAS BEEN
ACCOMPLISHED PRIOR TO THIS PROJECT.  FACILITY WILL BE RETURNED TO ORIGINAL CONDITION FOR
GSA DISPOSAL. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00800

01000

01800

01900

PROJECT ASSIGNMENT 

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

RAPM1

CIVE1

DRFD2T

SECS1

NAVE2

NAVTAZ

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

2

10

3

1

5

1

5

10

0

0

0

0

0

0

20

25

15

90

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

90TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-35033Proj

DISMANTLE VORTAC OR VOR/DMEPROJECT TITLE:

01900

02100

02200

03700

08500

08600

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

TELECOMMUNICATIONS AVAILABLE

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

COMEMM

NAVE2

INST4

LGSFAZ

NAVTAZ

SMGRAZ

0

0

0

0

0

0

0

0

0

2

1

1

15

1

2

1

2

1

1

20

3

2

1

20

2

60

30

1

90TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-35033Proj

DISMANTLE VORTAC OR VOR/DMEPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

90TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-35044Proj

CONVERT VOR TO DOPPLERPROJECT TITLE:

35044NEW RTP NUMBER:

N-06NEW CIP NUMBER:

2403B

USED FOR PROJECTS USING OLD CIP NUMBERS:

CONVERSION WILL BE OF A CURRENTLY COMMISSIONED FACILITY.  CONSTRUCTION REQUIRED WILL BE A
SCREEN TO EXTEND THE COUNTERPOISE. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01700

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

RAPM1

CIVE1

NAVE2

CIVE1

DRFD1T

ESUTAZ

DRFD2T

NAVE2

NAVTAZ

SECS2

CIVE1

LGSFAZ

LGSRLA

3

3

5

45

10

2

10

45

1

2

2

1

3

20

30

120

120

120

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

434TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-35044Proj

CONVERT VOR TO DOPPLERPROJECT TITLE:

01800

01900

02100

02200

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ESUTAZ

LGSRLA

NAVTAZ

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

5

15

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

8

10

10

5

60

3

1

1

4

120

1

120

5

434TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-35044Proj

CONVERT VOR TO DOPPLERPROJECT TITLE:

02300

04100

04300

04400

07300

CONTRACTOR ACCEPTANCE INSPECTION

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

CIVE1

RESE3T

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVE2

NAVTAZ

INST4

1

1

1

3

6

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

120

10

5

10

1

120

1

60

30

434TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-35044Proj

CONVERT VOR TO DOPPLERPROJECT TITLE:

07300

08000

08300

08600

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

NAVE2

NAVTAZ

INST4

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

5

5

5

2

3

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

1

1

434TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-35055Proj

IMPROVE/MODERNIZE/SUSTAIN VORTACPROJECT TITLE:

35055NEW RTP NUMBER:

N-06NEW CIP NUMBER:

2403A

2403C

4414

4414A

USED FOR PROJECTS USING OLD CIP NUMBERS:

ALL SITES WILL BE OFF AIRPORT CONTROLLED PROPERTY.  SINGLE EQUIPMENT WILL BE INSTALLED.  NO
UNUSUAL SITE ACCESS RESTRICTIONS.POWER AND TELECOMM. ARE ADEQUATE. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01700

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

RAPM1

CIVE1

NAVE2

CIVE1

DRFD1T

ESUTAZ

SECS1

COMTAZ

DRFD2T

NAVE2

SECS2

2

5

5

15

2

1

1

3

6

20

1

5

30

60

40

60

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

162TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-35055Proj

IMPROVE/MODERNIZE/SUSTAIN VORTACPROJECT TITLE:

01700

01900

02100

04100

04300

MATERIAL AVAILABLE PLANT

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ESUTAZ

RESE3T

LGSFAZ

LGSRLA

NAVE2

AUTE

1

2

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

8

15

5

5

3

0

1

30

90

1

162TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-35055Proj

IMPROVE/MODERNIZE/SUSTAIN VORTACPROJECT TITLE:

04300

04400

07300

08000

08300

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Service Available

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

COMTAZ

INST4

NAVE2

COMTAZ

INST4

NAVE2

COMTAZ

INST4

LGSFAZ

NAVE2

SMGRAZ

0

0

0

0

0

0

0

0

0

0

0

0

0

0

20

20

8

1

2

1

1

2

1

1

1

40

1

1

1

162TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-35055Proj

IMPROVE/MODERNIZE/SUSTAIN VORTACPROJECT TITLE:

08300

08600

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

162TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-35066Proj

REPLACE VORPROJECT TITLE:

35066NEW RTP NUMBER:

N-06NEW CIP NUMBER:

2403F

4413

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE REPLACED AT PRESENT SITE.  ANY ENVIRONMENTAL MITIGATION HAS BEEN
ACCOMPLISHED PRIOR TO THIS PROJECT.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01700

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

RAPM1

CIVE1

NAVE2

NAVTAZ

CIVE1

DRFD1T

ESUTAZ

DRFD2T

NAVE2

NAVTAZ

SECS2

CIVE1

2

10

3

2

60

30

2

6

20

3

2

5

20

30

120

120

80

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

435TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-35066Proj

REPLACE VORPROJECT TITLE:

01700

01800

01900

02100

02200

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

3

5

5

20

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

10

3

10

90

3

120

1

90

2

435TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-35066Proj

REPLACE VORPROJECT TITLE:

02200

02300

04100

04300

04400

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

ESUTAZ

LGSFAZ

RESE3T

CIVE1

RESE3T

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

1

1

1

1

1

2

5

3

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

80

1

90

1

40

435TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-35066Proj

REPLACE VORPROJECT TITLE:

04400

07300

08000

08300

08600

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

NAVE2

NAVTAZ

INST4

NAVE2

NAVTAZ

INST4

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

8

10

10

5

5

2

2

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

30

3

1

1

435TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-35066Proj

REPLACE VORPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

RESE

TORS

0

0

435TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-35086Proj

LOW POWER TACAN ANTENNA COMVERTPROJECT TITLE:

35086NEW RTP NUMBER:

N-06NEW CIP NUMBER:

4412

4412A

4412B

USED FOR PROJECTS USING OLD CIP NUMBERS:

CONVERSION WILL BE OF A COMMISSIONED FACILITY.  NO CONSTRUCTION WILL BE REQUIRED. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

04100

04300

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

NAVE2

NAVTAZ

DRFD2T

NAVE2

NAVTAZ

SECS2

LGSFAZ

LGSRLA

NAVE2

AUTE

2

2

1

2

10

1

1

2

5

2

0

5

10

20

60

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

65TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-35086Proj

LOW POWER TACAN ANTENNA COMVERTPROJECT TITLE:

04300

04400

07300

08000

08300

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Service Available

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVE2

NAVTAZ

INST4

NAVE2

NAVTAZ

INST4

LGSFAZ

NAVE2

NAVTAZ

SMGRAZ

0

0

0

0

0

0

0

0

0

0

0

0

0

0

20

2

5

1

1

1

1

1

1

1

1

10

1

1

1

65TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-35086Proj

LOW POWER TACAN ANTENNA COMVERTPROJECT TITLE:

08300

08600

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

NAVTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

65TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-35111Proj

ESTABLISH DMEPROJECT TITLE:

35111NEW RTP NUMBER:

N-06NEW CIP NUMBER:

2403G

USED FOR PROJECTS USING OLD CIP NUMBERS:

ESTABLISHMENT WILL BE AT A CURRENTLY COMMISSIONED VOR.  NO CONSTRUCTION WILL BE REQUIRED. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

04100

04300

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

NAVE2

NAVTAZ

DRFD2T

NAVE2

NAVTAZ

SECS2

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

3

3

1

5

20

1

1

1

3

3

0

0

0

20

30

120

60

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

104TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-35111Proj

ESTABLISH DMEPROJECT TITLE:

04300

04400

07300

08000

08200

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Commissioning

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVE2

NAVTAZ

INST4

NAVE2

NAVTAZ

INST4

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

0

0

0

0

0

0

0

0

0

0

0

0

30

2

2

10

5

5

3

2

1

1

1

1

20

30

5

1

104TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-35111Proj

ESTABLISH DMEPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

104TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-35122Proj

RELOCATE DMEPROJECT TITLE:

35122NEW RTP NUMBER:

N-06NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

RELOCATION WILL BE TO A CURRENTLY COMMISSIONED VOR.  NO CONSTRUCTION WILL BE REEQUIRED. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

04100

04300

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

NAVE2

NAVTAZ

DRFD2T

NAVE2

NAVTAZ

SECS2

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

3

3

1

5

20

1

1

1

3

3

0

0

0

0

20

30

120

60

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

104TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-35122Proj

RELOCATE DMEPROJECT TITLE:

04300

04400

07300

08000

08300

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVE2

NAVTAZ

INST4

NAVE2

NAVTAZ

INST4

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

0

0

0

0

0

0

0

0

0

0

0

30

2

2

10

5

5

3

2

1

1

1

1

20

30

5

1

1

104TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-35122Proj

RELOCATE DMEPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

104TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-35133Proj

DISMANTLE DMEPROJECT TITLE:

35133NEW RTP NUMBER:

N-06NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

CO-LOCATED VOR WILL NOT BE DISMANTLED.  NO BUILDING REMOVAL WILL BE REQUIRED. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

01000

08000

08500

08600

PROJECT ASSIGNMENT 

ENGINEERING ELECTRONIC 

JOINT ACCEPTANCE INSPECTION 

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

RAPM1

NAVE2

NAVTAZ

INST4

LGSFAZ

NAVTAZ

SMGRAZ

DRFD2T

INST4

LGSFAZ

NAVTAZ

AUTE

CIVE

COME

3

5

1

2

1

1

1

1

10

1

1

0

0

0

20

45

5

30

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

27TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-35133Proj

DISMANTLE DMEPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

27TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-35144Proj

CONVERT DMEPROJECT TITLE:

35144NEW RTP NUMBER:

N-06NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

CONVERSION WILL BE OF A CURRENTLY COMMISSIONED FACILITY.  CONSTRUCTION REQUIRED WILL BE A
SCREEN TO EXTEND THE COUNTERPOISE. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01700

01800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

RAPM1

CIVE1

NAVE2

CIVE1

DRFD1T

ESUTAZ

DRFD2T

NAVE2

NAVTAZ

SECS2

CIVE1

LGSFAZ

LGSRLA

3

3

5

45

10

2

10

45

1

2

2

1

3

20

30

120

120

120

120

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

434TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-35144Proj

CONVERT DMEPROJECT TITLE:

01800

01900

02100

02200

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ESUTAZ

LGSRLA

NAVTAZ

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

5

15

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

8

10

10

5

60

3

1

1

4

1

120

5

434TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-35144Proj

CONVERT DMEPROJECT TITLE:

02300

04100

04300

04400

07300

CONTRACTOR ACCEPTANCE INSPECTION

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

CIVE1

RESE3T

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVE2

NAVTAZ

INST4

1

1

1

3

6

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

120

10

5

10

1

120

1

60

30

434TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-35144Proj

CONVERT DMEPROJECT TITLE:

07300

08000

08300

08600

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

NAVE2

NAVTAZ

INST4

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

5

5

5

2

3

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

1

1

434TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-35155Proj

IMPROVE/MODERNIZE/SUSTAIN DMEPROJECT TITLE:

35155NEW RTP NUMBER:

N-06NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

IMPROVEMENT WILL BE AT A CURRENTLY COMMISSIONED VOR/DME.  NO CONSTRUCTION WILL BE REQUIRED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

04100

04300

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

NAVE2

NAVTAZ

DRFD2T

NAVE2

NAVTAZ

SECS2

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

23

2

1

5

15

1

1

2

5

2

0

0

0

0

5

10

30

60

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

116TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-35155Proj

IMPROVE/MODERNIZE/SUSTAIN DMEPROJECT TITLE:

04300

04400

07300

08000

08300

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Service Available

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

DRFD2T

INST4

NAVE2

NAVTAZ

INST4

NAVE2

NAVTAZ

INST4

INST4

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

0

0

0

0

0

0

0

0

0

0

0

2

40

2

5

1

1

1

1

1

1

1

1

1

30

5

3

1

116TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-35155Proj

IMPROVE/MODERNIZE/SUSTAIN DMEPROJECT TITLE:

08300

08600

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

116TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-35166Proj

REPLACE DMEPROJECT TITLE:

35166NEW RTP NUMBER:

N-06NEW CIP NUMBER:

2403H

USED FOR PROJECTS USING OLD CIP NUMBERS:

REPLACEMENT WILL BE AT A CURRENTLY COMMISSIONED VOR/DME.  NO CONSTRUCTION WILL BE REQUIRED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

04100

04300

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

NAVE2

NAVTAZ

DRFD2T

NAVE2

NAVTAZ

SECS2

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

3

3

1

5

10

1

1

1

2

2

0

0

0

20

30

120

60

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

90TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-35166Proj

REPLACE DMEPROJECT TITLE:

04300

04400

07300

08000

08300

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Service Available

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVE2

NAVTAZ

INST4

NAVE2

NAVTAZ

INST4

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

0

0

0

0

0

0

0

0

0

0

0

0

30

2

2

10

5

5

1

2

1

1

1

1

20

30

3

1

90TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-35166Proj

REPLACE DMEPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

90TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-35211Proj

ESTABLISH VOTPROJECT TITLE:

35211NEW RTP NUMBER:

N-06NEW CIP NUMBER:

2403E

USED FOR PROJECTS USING OLD CIP NUMBERS:

VOT WILL BE COLOCATED IN ANOTHER FAA OWNED OR CONTROLLED FACILITY.  NO CONSTRUCTION WILL BE
REQUIRED. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

04100

04300

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

NAVE2

NAVTAZ

DRFD2T

NAVE2

NAVTAZ

SECS2

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

1

2

1

2

10

1

1

2

5

2

0

0

0

5

10

20

60

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

64TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-35211Proj

ESTABLISH VOTPROJECT TITLE:

04300

04400

07300

08000

08200

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Commissioning

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVE2

NAVTAZ

INST4

NAVE2

NAVTAZ

INST4

LGSFAZ

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

0

0

0

0

0

0

0

0

0

0

0

0

20

2

5

1

1

1

1

1

1

1

1

1

10

1

1

1

64TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-35211Proj

ESTABLISH VOTPROJECT TITLE:

08200

08600

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

64TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-35222Proj

RELOCATE VOTPROJECT TITLE:

35222NEW RTP NUMBER:

N-06NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

VOT WILL BE COLOCATED IN ANOTHER FAA CONTROLLED FACILITY. NO CONSTRUCTION WILL BE REQUIRED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

04100

04300

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

NAVE2

NAVTAZ

DRFD2T

NAVE2

NAVTAZ

SECS2

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

1

2

1

2

10

1

1

2

5

2

0

0

0

0

5

10

20

60

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

64TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-35222Proj

RELOCATE VOTPROJECT TITLE:

04300

04400

07300

08000

08300

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Service Available

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVE2

NAVTAZ

INST4

NAVE2

NAVTAZ

INST4

LGSFAZ

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

0

0

0

0

0

0

0

0

0

0

0

20

2

5

1

1

1

1

1

1

1

1

1

1

10

1

1

1

64TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-35222Proj

RELOCATE VOTPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

64TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-35233Proj

DISMANTLE VOTPROJECT TITLE:

35233NEW RTP NUMBER:

N-06NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

COLOCATED VOR WILL NOT BE DISMANTLED.  NO BUILDING REMOVAL WILL BE REQUIRED. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

01000

08000

08500

08600

PROJECT ASSIGNMENT 

ENGINEERING ELECTRONIC 

JOINT ACCEPTANCE INSPECTION 

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

RAPM1

NAVE2

NAVTAZ

INST4

LGSFAZ

NAVTAZ

SMGRAZ

INST4

LGSFAZ

NAVTAZ

AUTE

CIVE

COME

CONS

1

3

1

1

1

1

1

10

2

2

0

0

0

0

2

10

1

15

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

23TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-35233Proj

DISMANTLE VOTPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

23TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-35244Proj

CONVERT VOTPROJECT TITLE:

35244NEW RTP NUMBER:

N-06NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

VOT WILL BE COLOCATED IN ANOTHER FAA CONTROLLED FACILITY.  NO CONSTRUCTION WILL BE
REQUIRED. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

04100

04300

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

NAVE2

NAVTAZ

DRFD2T

NAVE2

NAVTAZ

SECS2

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

1

2

1

2

10

1

1

2

5

2

0

0

0

0

5

10

20

60

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

64TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-35244Proj

CONVERT VOTPROJECT TITLE:

04300

04400

07300

08000

08300

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Service Available

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVE2

NAVTAZ

INST4

NAVE2

NAVTAZ

INST4

LGSFAZ

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

0

0

0

0

0

0

0

0

0

0

0

20

2

5

1

1

1

1

1

1

1

1

1

1

10

1

1

1

64TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-35244Proj

CONVERT VOTPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

64TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-35255Proj

IMPROVE/MODERNIZE/SUSTAIN VOTPROJECT TITLE:

35255NEW RTP NUMBER:

N-06NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

VOT WILL BE IMPROVED IN PRESENT LOCATION.  NO CONSTRUCTION WILL BE REQUIRED. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

04100

04300

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

NAVE2

NAVTAZ

DRFD2T

NAVE2

NAVTAZ

SECS2

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

1

2

1

2

10

1

1

2

5

2

0

0

0

0

5

10

20

60

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

64TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-35255Proj

IMPROVE/MODERNIZE/SUSTAIN VOTPROJECT TITLE:

04300

04400

07300

08000

08300

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Service Available

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVE2

NAVTAZ

INST4

NAVE2

NAVTAZ

INST4

LGSFAZ

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

0

0

0

0

0

0

0

0

0

0

0

20

2

5

1

1

1

1

1

1

1

1

1

1

10

1

1

1

64TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-35255Proj

IMPROVE/MODERNIZE/SUSTAIN VOTPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

64TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-35266Proj

REPLACE VOTPROJECT TITLE:

35266NEW RTP NUMBER:

N-06NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

VOT WILL BE COLOCATED IN ANOTHER FAA CONSTROLLED FACILITY.  NO CONSTRUCTION WILL BE
REQUIRED. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

04100

04300

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

NAVE2

NAVTAZ

DRFD2T

NAVE2

NAVTAZ

SECS2

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

1

2

1

2

10

1

1

2

5

2

0

0

0

0

5

10

20

60

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

64TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-35266Proj

REPLACE VOTPROJECT TITLE:

04300

04400

07300

08000

08300

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Service Available

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVE2

NAVTAZ

INST4

NAVE2

NAVTAZ

INST4

LGSFAZ

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

0

0

0

0

0

0

0

0

0

0

0

20

2

5

1

1

1

1

1

1

1

1

1

1

10

1

1

1

64TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-35266Proj

REPLACE VOTPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

64TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-39311Proj

ESTABLISH VDFPROJECT TITLE:

39311NEW RTP NUMBER:

N-02NEW CIP NUMBER:

2411

USED FOR PROJECTS USING OLD CIP NUMBERS:

REMOTE FACILITY WILL REQUIRE NEW BUILDING AND ANTENNA TOWER.  INDICATOR EQUIPMENT WILL BE
LOCATED IN AN AFSS WITH ADEQUATE SPACE AND POWER. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

RAPM1

CIVE1

COMTAZ

NAVE2

CIVE1

NAVE2

SECS1

CIVE1

DRFD1T

SECS1

CIVE1

LGSRLA

NAVE2

2

15

2

15

30

5

2

40

10

2

5

10

5

5

60

120

120

120

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

344TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-39311Proj

ESTABLISH VDFPROJECT TITLE:

00900

01000

01700

01800

01900

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

RAPM1

COMTAZ

DRFD2T

NAVE2

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

1

3

6

20

1

2

1

3

5

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

120

80

120

1

344TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-39311Proj

ESTABLISH VDFPROJECT TITLE:

01900

02100

02200

02300

03700

04100

04300

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

TORS

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

COMTAZ

ESUTAZ

LGSFAZ

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

COMEMM

NAVE2

LGSFAZ

LGSRLA

NAVE2

AUTE

0

5

3

15

20

1

2

2

1

2

1

1

1

1

5

1

5

5

3

0

50

2

1

120

90

1

344TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-39311Proj

ESTABLISH VDFPROJECT TITLE:

04300

04400

07300

08000

08200

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Commissioning

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

COMTAZ

INST4

NAVE2

COMTAZ

INST4

NAVE2

COMTAZ

INST4

LGSFAZ

NAVE2

SMGRAZ

0

0

0

0

0

0

0

0

0

0

0

0

0

0

20

40

3

1

2

1

1

2

1

1

1

40

1

1

1

344TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-39311Proj

ESTABLISH VDFPROJECT TITLE:

08200

08600

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

344TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-39322Proj

RELOCATE VDFPROJECT TITLE:

39322NEW RTP NUMBER:

N-02NEW CIP NUMBER:

2411B

USED FOR PROJECTS USING OLD CIP NUMBERS:

REMOTE FACILITY WILL REQUIRE NEW BUILDING AND ANTENNA TOWER.  ELECTRONIC EQUIPMENT WILL BE
REUSED.  INDICATOR EQUIPMENT WILL REMAIN IN PLACE AT THE AFSS. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

RAPM1

CIVE1

NAVE2

CIVE1

SECS1

CIVE1

COMTAZ

DRFD1T

SECS1

CIVE1

LGSRLA

NAVE2

RAPM1

5

15

15

30

2

60

2

10

2

5

10

5

1

10

60

120

120

120

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

412TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-39322Proj

RELOCATE VDFPROJECT TITLE:

01000

01700

01800

01900

02100

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

COMTAZ

DRFD2T

NAVE2

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

3

6

20

1

5

1

5

5

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

120

80

120

1

50

412TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-39322Proj

RELOCATE VDFPROJECT TITLE:

02100

02200

02300

03700

04300

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

ELECTRONICS HEALTH & SAFETY CHECKLIST

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

COMEMM

NAVE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

10

3

15

50

1

2

1

2

1

1

1

1

5

1

0

0

0

0

0

0

0

0

0

0

2

1

120

1

412TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-39322Proj

RELOCATE VDFPROJECT TITLE:

04300

04400

07300

08000

08300

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

MECE

NAVE

RADE

RESE

TORS

COMTAZ

INST4

NAVE2

COMTAZ

INST4

NAVE2

COMTAZ

INST4

LGSFAZ

NAVE2

SMGRAZ

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

0

0

0

0

0

20

60

8

1

2

1

1

2

1

1

1

1

1

0

0

0

0

40

1

1

1

1

412TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-39322Proj

RELOCATE VDFPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

412TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-39333Proj

DISMANTLE VDFPROJECT TITLE:

39333NEW RTP NUMBER:

N-02NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

ANY ENVIRONMENTAL MITIGATION,I.E. FUEL TANK POLUTION, DIOXIN TRANSFORMERS, HAS BEEN
ACCOMPLISHED PRIOR TO THIS PROJECT.  FACILITY WILL BE RETURNED TO ORIGINAL CONDITION FOR
GSA DISPOSAL.  SEE NEXT ACTIVITY

 EDDA WILL BE REQUIRED.  EQUIPMENT WILL BE REMOVED AND SURVEYED BY INSTALLATION PERSONNEL.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00400

00800

01000

01800

PROJECT ASSIGNMENT 

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

CONSTRUCTION CONTRACT PROCUREMENT  

RAPM1

CIVE1

LGSRLA

SECS1

CIVE1

DRFD2T

ELCE1

SECS1

COMTAZ

NAVE2

CIVE1

LGSRLA

1

25

1

2

20

2

2

1

1

5

5

10

2

80

100

60

120

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

172TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-39333Proj

DISMANTLE VDFPROJECT TITLE:

01900

02100

02200

03700

08000

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

TELECOMMUNICATIONS AVAILABLE

JOINT ACCEPTANCE INSPECTION 

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

COMEMM

NAVE2

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

2

5

30

1

1

1

1

5

1

1

30

1

60

5

172TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-39333Proj

DISMANTLE VDFPROJECT TITLE:

08000

08500

08600

JOINT ACCEPTANCE INSPECTION 

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

COMEAZ

INST4

LGSFAZ

COMTAZ

INST4

LGSFAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

2

1

5

30

5

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

45

1

172TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-39344Proj

CONVERT VDFPROJECT TITLE:

39344NEW RTP NUMBER:

N-02NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

BUILDING WILL REQUIRE SOME PLANT MODIFICATION.  NEW ANTENNA TOWER WILL BE REQUIRED.
INDICATOR SITE WILL BE AT THE AFSS. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00800

01000

01700

01800

01900

PROJECT ASSIGNMENT 

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

RAPM1

CIVE1

DRFD1T

SECS1

COME2

COMEAZ

DRFD2T

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

2

10

2

1

30

3

3

2

10

5

10

5

30

5

15

45

90

180

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

250TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-39344Proj

CONVERT VDFPROJECT TITLE:

01900

02100

02200

02300

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

DRFD1T

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

ESUTAZ

LGSFAZ

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

2

3

15

1

1

1

1

1

1

15

1

1

250TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-39344Proj

CONVERT VDFPROJECT TITLE:

02300

03700

04100

04300

04400

08000

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

RESE3T

COME2

COMEMM

COME2

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

COME2

COMTAZ

INST4

1

5

10

10

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

10

50

180

90

1

30

2

250TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-39344Proj

CONVERT VDFPROJECT TITLE:

08000

08300

08600

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

COME2

COMTAZ

DRFD2T

INST4

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

1

2

2

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

250TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-39355Proj

IMPROVE/MODERNIZE/SUSTAIN VDFPROJECT TITLE:

39355NEW RTP NUMBER:

N-02NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

BUILDING WILL NEED UPGRADING TO CURRENT ELECTRICAL AND ENVIRONMENTAL STANDARDS.  iNDICATOR
WILL BE REPLACED AT AFSS.  POWER AND TELECOMMUNICATIONS ARE ADEQUATE. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

04100

04300

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

NAVE2

COMTAZ

DRFD2T

NAVE2

SECS2

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

DRFD

2

15

3

6

20

1

5

5

3

0

0

0

0

0

5

60

40

90

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

180TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-39355Proj

IMPROVE/MODERNIZE/SUSTAIN VDFPROJECT TITLE:

04300

04400

07300

08000

08300

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

COMTAZ

INST4

NAVE2

COMTAZ

INST4

NAVE2

COMTAZ

INST4

LGSFAZ

NAVE2

SMGRAZ

COMTAZ

SMGRAZ

0

0

0

0

0

0

0

0

0

0

20

80

8

1

2

1

1

2

1

1

1

1

1

40

1

1

1

1

180TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-39355Proj

IMPROVE/MODERNIZE/SUSTAIN VDFPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

180TOTAL RESOURCES: (DAYS)

February  15, 2001


